

# Body Shop Line 4 Controls Upgrade · Demo

Northline Mobility · Demo · 2026-08-01 → 2026-08-31

CUSTOMER PRIVATE · REVIEW REQUIRED

Reports / Client Sign-off

## Customer signed-copy evidence

A verified signed PDF copy is required for this exact report version. It contains no financial information.

Needs report

### Approve customer report

Approve the operational hours and activity in this immutable report snapshot. Customer conformity remains a separate step.

Approve customer report

### Needs report

A finalized customer-safe report and a ready PDF are required before customer sign-off can be captured.  
Current source records: 1 Daily · 1 Technical / PLC · 13 Time entries.

Refresh period reports

Project period / Operational follow-up

## Operational follow-up

Events are append-only, private to staff and bound to the exact report version and hash shown here.

Exact version and hash binding: v2 ·

b7ec22186a9bdfc4420c880d9d0100c23e1b993dcd849d204a577300eabaac2c · A current ready customer PDF is required before dispatch or signatory events.

No follow-up events have been recorded.

Full follow-up history (0)



This records what staff did. It is not signature evidence and does not grant approval permission.

Event type **Required**

Shared

Dispatch method **Required**

Dispatch date **Required**

mm/dd/yyyy

Dispatch reference **Required**

Named signatory

Reason

Next follow-up date

mm/dd/yyyy

Record event

Approved hours

72.0 h

Daily reports

1

2026-08-11

— · Line 4 controls validation continued through automatic cycle.

Time entries

13

2026-08-11 · Commissioning

Alex Rivera · Validated conveyor zone handshakes and station permissives. · Approved 9.0 h

2026-08-11 · Standby / waiting

Alex Rivera · Waited for production clearance before live-cycle test. · Approved 1.0 h

2026-08-11 · Regular time

Rafael Santos · Re-terminated remote I/O panel and completed point-to-point checks. · Approved 10.0 h

2026-08-12 · Overtime

Alex Rivera · Supported second-shift restart after controls validation. · Approved 2.0 h

2026-08-17 · Regular time

Alex Rivera · Completed planned Line 4 startup checks and operator handover. · Approved 8.0 h

2026-08-17 · Standby / waiting

Alex Rivera · Waited for production clearance before the live-cycle window. · Approved 2.0 h

2026-08-19 · Commissioning

Alex Rivera · Validated restart sequence and confirmed interlock recovery. · Approved 8.0 h

2026-08-19 · Remote support

Alex Rivera · Remote support for the evening shift diagnostic review. · Approved 2.0 h

2026-08-20 · Regular time

Alex Rivera · Completed production observation and closed the remaining startup notes. · Approved 10.0 h

2026-08-21 · Regular time

Alex Rivera · Completed final point-to-point checks and signed the handover checklist. · Approved 8.0 h

|  |                                                                                       |              |
|--|---------------------------------------------------------------------------------------|--------------|
|  | <b>2026-08-21 · Travel</b>                                                            | <b>2.0 h</b> |
|  | Alex Rivera · Travel between the controls office and the customer line. · Approved    |              |
|  |                                                                                       |              |
|  | <b>2026-08-22 · Commissioning</b>                                                     | <b>9.0 h</b> |
|  | Alex Rivera · Saturday commissioning window for final sequence validation. · Approved |              |
|  |                                                                                       |              |
|  | <b>2026-08-22 · Standby / waiting</b>                                                 | <b>1.0 h</b> |
|  | Alex Rivera · Held for the production restart confirmation. · Approved                |              |
|  |                                                                                       |              |

Technical / PLC records

2

Line 4 Main Conveyor

Detroit Assembly Campus · Demo · Corrected the sequence race between robot-cell-clear confirmation and conveyor zone release. Added a bounded wait state, diagnostic alarm and reset path.

Line 4 conveyor release routine

Added a bounded wait state, diagnostic alarm and operator reset path. · Approved

Client Representative Signature

Date

-----  
Name & Title

-----

