



Project Period Report

CP020 · BBS Mexico · Aug 1, 2026 → Aug 14, 2026

Calculation basis

Project CP020 · BBS Mexico	Client IMPC Gmbh
Actual hours 1,008.5 h	Approved hours 1,008.5 h
Billable hours 1,008.5 h	Calculated bill candidate \$57,437.25
Operational value \$57,437.25	Already invoiced \$57,437.25
Paid \$0.00	Receivable \$57,437.25
Direct cost \$34,280.00	Contribution \$23,157.25
Contribution margin 40.3%	

Source records: daily 2 · technical 1 · changes 1 · time 8 · expenses 8

TYPE	BASIS	BILLABLE HOURS	AMOUNT
Labor	Approved billable minutes × effective client labor rates	1,008.5 h	\$57,437.25
Total		1,008.5 h	\$57,437.25

Operational record

TYPE	DATE	WORKER	DETAIL	HOURS	STATUS
Daily report	Aug 3, 2026	—	Commissioned Allen Bradley ControlLogix safety zones	—	Approved
Daily report	Aug 5, 2026	—	Siemens S7-1500 safety sequence validation and HMI setup	—	Approved
Technical report	Aug 5, 2026	—	TIA Portal v19 Safety Evaluation discrepancy window adjusted	—	Approved
Technical change	Aug 5, 2026	—	Updated input filter parameter and discrepancy time window	—	Approved
time	Aug 3, 2026	Gabriel Santos	Allen Bradley PLC program commissioning Line 1	131.5 h	Approved
time	Aug 4, 2026	Maico Silva	Fanuc robot path optimization and gripper sensor alignment	134.6 h	Approved
time	Aug 5, 2026	Victor Lima	Line 2 Siemens S7-1500 safety sequence validation and HMI setup	129.5 h	Approved
time	Aug 6, 2026	Andrew Miller	Field I/O checkout and Profinet network diagnostics	134.5 h	Approved
time	Aug 7, 2026	Lucas Oliveira	Stations 10-14 cycle time tuning and handover testing	130.6 h	Approved
time	Aug 8, 2026	Luiz Costa	Supervised trial production run with plant engineering	125.8 h	Approved
time	Aug 9, 2026	Fernando Gomes	Panel wiring inspection and station safety testing	108.0 h	Approved
time	Aug 10, 2026	Alejandro Ramos	Sensor recalibration and station handover sign-off	114.0 h	Approved
Total				1,008.5 h	