

Body Shop Line 4 Controls Upgrade · Demo

Northline Mobility · Demo · 2026-08-01 → 2026-08-31

CUSTOMER PRIVATE · REVIEW REQUIRED

Reports / Client Sign-off

Customer signed-copy evidence

A verified signed PDF copy is required for this exact report version. It contains no financial information.

Needs report

Approve customer report

Approve the operational hours and activity in this immutable report snapshot. Customer conformity remains a separate step.

Approve customer report

Needs report

A finalized customer-safe report and a ready PDF are required before customer sign-off can be captured.
Current source records: 1 Daily · 1 Technical / PLC · 13 Time entries.

Refresh period reports

Project period / Operational follow-up

Operational follow-up

Events are append-only, private to staff and bound to the exact report version and hash shown here.

Exact version and hash binding: v2 ·

99e2cb773ef39324c06c9016bd2189f1500880e3c31d995c907b3198f166eeb7 · A current ready customer PDF is required before dispatch or signatory events.

No follow-up events have been recorded.

Full follow-up history (0)



This records what staff did. It is not signature evidence and does not grant approval permission.

Event type **Required**

Shared

Dispatch method **Required**

Dispatch date **Required**

mm/dd/yyyy

Dispatch reference **Required**

Named signatory

Reason

Next follow-up date

mm/dd/yyyy

Record event

Approved hours

72.0 h

Daily reports

1

2026-08-11

— · Line 4 controls validation continued through automatic cycle.

Time entries

13

2026-08-11 · Commissioning

Alex Rivera · Validated conveyor zone handshakes and station permissives. · Approved 9.0 h

2026-08-11 · Standby / waiting

Alex Rivera · Waited for production clearance before live-cycle test. · Approved 1.0 h

2026-08-11 · Regular time

Rafael Santos · Re-terminated remote I/O panel and completed point-to-point checks. · Approved 10.0 h

2026-08-12 · Overtime

Alex Rivera · Supported second-shift restart after controls validation. · Approved 2.0 h

2026-08-17 · Regular time

Alex Rivera · Completed planned Line 4 startup checks and operator handover. · Approved 8.0 h

2026-08-17 · Standby / waiting

Alex Rivera · Waited for production clearance before the live-cycle window. · Approved 2.0 h

2026-08-19 · Commissioning

Alex Rivera · Validated restart sequence and confirmed interlock recovery. · Approved 8.0 h

2026-08-19 · Remote support

Alex Rivera · Remote support for the evening shift diagnostic review. · Approved 2.0 h

2026-08-20 · Regular time

Alex Rivera · Completed production observation and closed the remaining startup notes. · Approved 10.0 h

2026-08-21 · Regular time

Alex Rivera · Completed final point-to-point checks and signed the handover checklist. · Approved 8.0 h

	2026-08-21 · Travel Alex Rivera · Travel between the controls office and the customer line. · Approved 2026-08-22 · Commissioning Alex Rivera · Saturday commissioning window for final sequence validation. · Approved 2026-08-22 · Standby / waiting Alex Rivera · Held for the production restart confirmation. · Approved	2.0 h 9.0 h 1.0 h
--	---	--

Technical / PLC records

2

Line 4 Main Conveyor

Detroit Assembly Campus · Demo · Corrected the sequence race between robot-cell-clear confirmation and conveyor zone release. Added a bounded wait state, diagnostic alarm and reset path.

Line 4 conveyor release routine

Added a bounded wait state, diagnostic alarm and operator reset path. · Approved

Client Representative Signature Name & Title	Date
--	--

