

Body Shop Line 4 Controls Upgrade · Demo

Northline Mobility · Demo · 2026-08-01 → 2026-08-31

PRIVADO DEL CLIENTE · REVISIÓN REQUERIDA

Informes / Conformidad del cliente

Evidencia de copia firmada del cliente

Se requiere una copia PDF firmada y verificada para esta versión exacta del informe. No contiene información financiera.

Necesita informe

Aprobar informe del cliente

Aprueba las horas operativas y la actividad registrada en esta instantánea inmutable del informe. La conformidad del cliente es un paso independiente.

Aprobar informe del cliente

Necesita informe

Se necesita un informe final seguro para el cliente y un PDF listo antes de registrar su conformidad.

Registros de origen actuales: 1 Diario · 1 Técnico / PLC · 13 Registros de horas.

Actualizar informes de periodo

Periodo del proyecto / Seguimiento operativo

Seguimiento operativo

Los eventos no se pueden editar ni eliminar. Son privados para el personal y están vinculados a la versión y al hash exactos mostrados.

Vinculación exacta de versión y hash: v2 ·

99e2cb773ef39324c06c9016bd2189f1500880e3c31d995c907b3198f166eeb7 · Se necesita un PDF actual y listo antes de eventos de envío o firma.

No se han registrado eventos de seguimiento.

Historial completo de seguimiento (0)



Registra lo que hizo el personal. No es evidencia de firma ni concede permiso de aprobación.

Tipo de evento **Obligatorio**

Compartido



Método de envío **Obligatorio**

Fecha de envío **Obligatorio**

mm/dd/yyyy



Referencia de envío **Obligatorio**

Firmante designado

Motivo

Próxima fecha de seguimiento

mm/dd/yyyy



Registrar evento

Horas aprobadas

72.0 h

Informes diarios

1

2026-08-11

— · Line 4 controls validation continued through automatic cycle.

Registros de horas

13

2026-08-11 · Puesta en marcha

Alex Rivera · Validated conveyor zone handshakes and station permissives. · Aprobado 9.0 h

2026-08-11 · Guardia / espera

Alex Rivera · Waited for production clearance before live-cycle test. · Aprobado 1.0 h

2026-08-11 · Tiempo ordinario

Rafael Santos · Re-terminated remote I/O panel and completed point-to-point checks. · Aprobado 10.0 h

2026-08-12 · Horas extra

Alex Rivera · Supported second-shift restart after controls validation. · Aprobado 2.0 h

2026-08-17 · Tiempo ordinario

Alex Rivera · Completed planned Line 4 startup checks and operator handover. · Aprobado 8.0 h

2026-08-17 · Guardia / espera

Alex Rivera · Waited for production clearance before the live-cycle window. · Aprobado 2.0 h

2026-08-19 · Puesta en marcha

Alex Rivera · Validated restart sequence and confirmed interlock recovery. · Aprobado 8.0 h

2026-08-19 · Asistencia remota

Alex Rivera · Remote support for the evening shift diagnostic review. · Aprobado 2.0 h

2026-08-20 · Tiempo ordinario

Alex Rivera · Completed production observation and closed the remaining startup notes. · Aprobado 10.0 h

2026-08-21 · Tiempo ordinario

Alex Rivera · Completed final point-to-point checks and signed the handover checklist. · Aprobado 8.0 h

2026-08-21 · Viaje **2.0 h**

Alex Rivera · Travel between the controls office and the customer line. · Aprobado

2026-08-22 · Puesta en marcha **9.0 h**

Alex Rivera · Saturday commissioning window for final sequence validation. · Aprobado

2026-08-22 · Guardia / espera **1.0 h**

Alex Rivera · Held for the production restart confirmation. · Aprobado

Registros técnicos / de PLC

2

Line 4 Main Conveyor

Detroit Assembly Campus · Demo · Corrected the sequence race between robot-cell-clear confirmation and conveyor zone release. Added a bounded wait state, diagnostic alarm and reset path.

Line 4 conveyor release routine

Added a bounded wait state, diagnostic alarm and operator reset path. · Aprobado

Firma del representante del cliente

Fecha

Nombre y cargo