

Owner · BBS operating manual

Role responsibilities, team handoffs and the complete illustrated BBS course.

Actual role sessions · Exact controls · Saved outcomes · Recovery and handoffs

Project: BBS · Ejemplo de manual Number: C-0050-P-20261005

Read Before you practise before following any financial or operational training exercise. The training database is separate from the live portal.

Contents

Before practising · live and training access	7
Access · activate the invitation and sign in	8
Trainer setup · prepare a normal cycle before exceptions	11
Review authority · who receives each source	12
Use this Owner manual	13
Owner account, assignments and delegation	14
Grant or revoke the exact project review permission	16
Give each person the right guide	17
Prepare a clean project and its legal billing prerequisites	19
Assign access, publish a crew plan and verify each worker	21
Set expected hours and interpret the weekly difference	26
Keep planned hours, local time and work goals distinct	32
Troubleshoot missing plans, expired coverage and unknown targets	37
Supervise the financial cycle	41
Check optional commercial models, milestones and forecasts	42
Accounting coverage and period close	44
Verify populated closeout and the current Accounting recovery	46
Inspect current customer technical details before delivery	50
Owner reference · dated terms and calculation inputs	52
Owner reference · project economics and workbook interpretation	56
Recovery · sources, obligations and immutable history	62
Security · verify your own device and recovery options	63
Verification · current coverage and historical evidence	65
Start here · Owner access and this guide	66
Before practising · obtain a separate training environment	67
Owner navigation · choose the workspace	68
Person, role, assignment and review permission	69
Create workforce access · exact controls	70
Two learning paths · inspect or build	73

Contents · continued

Understand the operating cycle	74
Before creating the project	75
Create a client and project	76
Client fields · what to enter	77
Project fields · basics and dates	79
Commercial defaults · models and hours	80
Budgets and reporting · optional controls	82
Optional worker table during creation	84
Initial data sheet · before the first work record	89
Project defaults and person overrides	90
Effective dates, overrides and bulk controls	92
Translate the contract into independent settings	93
J&A issuer and invoice details	94
Issuer settings and tax profiles	96
Crew chief: hourly billing and hourly pay	97
Technician 1: full daily customer charge	100
Technician 2: weekly charge, fixed-period pay	103
More compensation and expense options	106
Customer unit and worker compensation · two decisions	107
Configure overtime · separate customer, worker and cost rules	108
Percentage compensation · precise basis and trigger	109
Daily minimum, caps and forecast · reference exercises	110
Assign the crew and chief	111
Supplier setup and personnel · exact tested controls	113
Team role, external profile and access removal	115
Separate labor and expense billing streams	116
Prerequisites · creating a billing stream	117
New billing stream · project, sources and timing	118
New billing stream · delivery and defaults	120

Contents · continued

Cadence options · which period do they mean?	122
Issuer coverage and legal revisions	123
Planning, skills and availability · tested lab cycle	124
Owner weekly entry · actual hours and layout copy	125
Record and submit time	128
Record expenses and a shared receipt	131
Expense-entry fields · amount and evidence	132
Foreign-currency expense · supported escalation	136
Review an active queue · Owner and Finance handoff	137
Correct time by its current state	140
Worked correction · eight hours should be six	141
Stage 1: 35 approved actual hours	149
Four approved, Finance-reviewed expenses	151
Reports and customer acceptance · distinct evidence	154
Create and review a Daily report	155
Technical / PLC report · tested review procedure	158
Generate the customer-safe period file	160
Record genuine sign-off against the exact version	163
Training acceptance, invalidation and a replacement version	165
Create the 35-hour client invoice	168
Prerequisites · creating an invoice draft	169
Create invoice · every review step	170
Create the client expense invoice	174
One invoice with hourly, daily and weekly units	176
Edit a draft and download its PDF	178
Invoice detail edits · where each value is saved	179
Pre-issue checkpoint and troubleshooting	182
Numbering policy · approved inputs and neutral example	183
Final invoice issuance · exact tested progression	185

Contents · continued

Dispatch · explicit email consent and failure recovery	187
Issued correction · linked credit and void safeguards	189
Credit balance · allocation and refund boundary	190
Record collections · partial, later and correction	192
Different worker payment periods and dates	194
Worker payment prerequisites and period selection	195
Finalize one worker's compensation · exact steps	196
Three saved BBS compensation periods	198
Set different expected payment dates · exact steps	199
Record actual payment only after a real transfer	201
Reimburse a worker expense · exact tested register	208
Worker and chief views	210
Finance figures · economic position versus cash	213
Spreadsheet exports: hours, costs and revenue	214
Pre-issue finance workbook · what each tab means	216
Pre-issue snapshot · economic meanings	217
Reconcile internal costing with compensation owed	218
Download the separate expense register workbook	231
Spreadsheet verification and original workbook attachments	236
After lifecycle XLSX · compare a second snapshot	237
Weekly close · reviewed sources and a later arrival	241
Project closure and archive · exact tested empty-project cycle	243
Populated closeout · final packages and supported reopening	244
Accounting Pack · generate, review and finalize	245
Accounting demo · reviewed October pack finalized	246
Accounting period · invoices, cash and older work dates	247
Accounting error · understand the retained dates	250
Documents · register, classify and recover a private file	252
Audit, notifications, security and Help · exact scope	254

Contents · continued

UX corrections and remaining operating limits	255
Owner completion checklist · verify the business result	256
Validation matrix · completed, reference and blocked	257
Evidence history · keep snapshots and outcomes separate	258
Final issued invoice PDFs · original downloads	259

Before practising · live and training access

The company portal <https://j-aautomation.com/j-aautomation/app> is LIVE. A link to it never enters a simulation. For practice obtain a separately provisioned training URL, your own account, the permitted fictional project and dates, a visible environment identifier and the trainer's reset procedure. Without those, use this guide as a read-only demonstration and enter only authorized genuine work.

Original BBS examples include historical live-deployment records. Later financial training exercises used isolated copies or separate synthetic portfolios. Each chapter identifies its dataset and checkpoint. A later screenshot does not change an earlier saved workbook or issued document.

A role, project membership, review permission, supplier authorization and dated crew delegation are separate. Use your own credentials. Inspect another person's permitted operational record without signing in as them. Ordinary workers and project managers do not receive customer prices, internal cost, margins or another worker's compensation.

Verify the result

- Confirm your displayed identity, the environment, project number and work dates before saving. For training/reset or lost access contact admin@j-aautomation.com; send the route, role, project/record reference, time and visible error. Keep passwords, activation links, recovery codes and cookies private.

If you get stuck

- For an empty selector, inspect account status, active membership dates, supplier authorization and delegation yourself. If deployment identity or legal issuer history is outside the offered controls, send the evidence to platform support.

Access · activate the invitation and sign in

Go here: Your trusted invitation → Activate your account → Return to sign in → Profile

Do the task

1. Check the portal address and named account against the invitation provided by the Owner. There is no public sign-up. For an already provisioned account, use the sign-in method supplied to you; do not attempt to activate someone else's invitation.
2. For a single-use activation link, open Activate your account. Enter Full name and choose a Password of at least 12 characters, then Activate account. Wait for Account activated. You can sign in now. Do not repeatedly submit while Activating... is displayed.
3. Choose Return to sign in. Enter your account Email and Password and select Continue to workspace. If you previously enabled MFA, complete Verify your identity with the current Six-digit code and Verify and continue. Use a recovery code only through the offered Use a recovery code control.
4. Open Profile and verify the own-account name/email/role in Account security. Check the navigation and assigned project. A newly activated account can have zero assignments; activation alone does not grant project access or supplier/chief authority.

Verify the result

- The activation success message precedes the separate sign-in. The illustrated new Worker signed in and reached their own Profile; no assignment or financial permission was implied.

If you get stuck

- An expired or already used link displays This invitation could not be activated. It may have expired or already been used. If activation already succeeded, return to sign in. Otherwise request a new invitation from the Owner; reloading does not renew the old link.
- For offline, temporarily unavailable or rate-limited activation, retain the entered name/password privately, restore connectivity or wait for the displayed retry interval, then retry. An unconfirmed response is not proof of an active account.
- For an incorrect password, inactive account or lost access, contact admin@j-aautomation.com from your verified account/contact channel. Supply identity and the visible error; never send the password. This guide does not promise a public password-reset form. The initial Owner is provisioned by the platform operator; an existing Owner provisions the remaining team.

Access · activate the invitation and sign in

J&A / INVITATION

Activate your account

Use a password of at least 12 characters. This invitation can be used once.

Full name Password Activate account

Account activated. You can sign in now.

[Return to sign in](#)

Isolated new recipient: the native activation success message. The password remains masked; this is separate from sign-in.

Access · activate the invitation and sign in

J&A / INVITATION

Activate your account

Use a password of at least 12 characters. This invitation can be used once.

Full name Password Activate account

This invitation could not be activated. It may have expired or already been used. Return to sign in if you activated it, or ask an owner for a new invitation.
[Return to sign in](#)

Reusing the same single-use training invitation shows the genuine recovery message. Return to sign in if already activated; otherwise request a new invitation.

Trainer setup · prepare a normal cycle before exceptions

Ask the trainer to provide the following checkpoint sheet before reproducing a lesson. Reusing a shared historical BBS period does not reset it. A production URL is never a training switch.

Checkpoint	Required starting condition
Identity and environment	Own correctly provisioned role/profile; isolated URL and visible environment identity.
Project and dates	Exact project number, timezone and unused eligible lesson dates; membership and relevant grants cover both current access and the work date.
Source state	Named source IDs and durations/amounts; ordinary starting drafts/submissions; no unrelated correction already open.
Financial/evidence locks	List issued/closed periods, finalized settlements and signed report versions. Teach ordinary correction on an unlocked scope first.
Expected outcome	Saved state, source count, actual total and appropriate own/customer/internal output. Include the receiving role and result.
Reset	Operator restores the prepared database AND private documents together to the named checkpoint while training is stopped. Trainees do not delete financial history to reset a lesson.

Verify the result

- The new normal Worker/Chief lesson uses BBS READINESS · normal work cycle (C-0050-P-2026100601) with initially unfinalized October work. Original BBS locked-period examples are exceptions. External/Supplier/PM October 13–19 and Finance October 26 demonstrations are separately labelled; Accounting can use a separate clean synthetic portfolio.

Review authority · who receives each source

Review is determined by the actual source, base role and current dated grants. Chief delegation alone grants recording, not approval. A Worker with Can review checked does not become a Project Manager or Finance user. Send a factual correction reason with every return.

Source / recorder	Operational reviewer and prerequisite	Next handoff
Internal own or chief-delegated time	Owner or Finance; assigned PM with current active Can review membership for this project.	Owner/Finance records commercial Billable or Non-billable review separately.
External/supplier time, including coordinator own time	Authorized Owner. Supplier authorization/recorder provenance keeps these sources outside the ordinary PM time queue.	Finance review follows Owner approval.
Own/delegated expenses	Owner or Finance; assigned PM with current project review grant. Check factual purchase, payer and evidence.	Owner/Finance completes the required classification and reimbursement review.
Daily and Technical reports, including supplier profiles	Owner or Finance; assigned PM with current project review grant and permitted project scope.	Owner/Finance prepares the customer period report and version-bound acceptance where required.
PM's own work	Route it to another authorized reviewer for an independent factual check. Do not infer a universal self-review prohibition solely from a job title.	Use the appropriate personal output and verify the review state.

If you get stuck

- If the intended source is absent, check source type, state, dates, assignment/review grant and supplier authorization before searching another queue. A review-enabled Worker Chief variant is not exposed by the current role model; Owner must provision the genuinely permitted reviewer role and grant. Never use a colleague's credentials to bypass this boundary.

Use this Owner manual

This PDF combines the Owner introduction and the detailed BBS course under one master task contents and continuous reading-page numbers. Use task bookmarks and stable section titles to navigate; the native invoice annex preserves its original document pagination. Original screenshots, native issued training invoice pages and all six attachments remain intact.

The course was verified against the 5 October release and explains the original BBS pre-issue checkpoint, the isolated BBS financial lifecycle, a separate onboarding correction lab and a clean Accounting reference. Each context is explicitly labelled. The role guides retain the original historical BBS scope and name separate readiness projects explicitly. Ordinary Worker/Chief corrections use the clean project C-0050-P-2026100601; Accounting also uses a separate synthetic portfolio. Their later operational and financial practice records are separate exercises; the original course totals remain a historical checkpoint taken before those additions. Reconcile the saved scope and state, rather than assuming every screenshot is the current project total.

This is an operating reference and worked lab. The course marks source-checked procedures and known limits; a described control does not prove every optional contract, mail transport or account-security scenario was exercised.

Use your own Owner account for administration and a separate genuine role account to verify the receiving experience. As Owner, inspect and resolve account status, dated membership, supplier authorization, issuing authority and policy yourself within your authority; ask Finance, the company accountant or an authorized project lead for their inputs rather than sending yourself an Ask Owner instruction. Access · activate the invitation and sign in (access), Security · verify your own device and recovery options (security) and Trainer setup · prepare a normal cycle before exceptions (trainer-setup) give the current shared procedures.

Verify the result

- Follow the master task contents for first onboarding, or use the task bookmarks for a specific job. Native invoice annex pages retain their separate invoice numbering.
- Use the role-specific companion guide for the employee performing a task. Give them their own role account and scoped assignment.

Owner account, assignments and delegation

Go here: Team → account and access controls; Projects → BBS → Team; Crew → select BBS

Owner is the platform administration role. Creating a person or account does not assign a project. Review permission, dated crew delegation and supplier authorization are additional scoped grants. A chief is a Worker with delegation; Supplier Coordinator and External Technician are restricted Worker profiles.

Use the active account provisioned for your own role and verify its current status before handing over access. Historical training account records do not establish that a present login is available. Account creation and project assignment are separate saved steps.

Do the task

1. Use the course first-access and Team chapters to create or locate the person. Select the permitted platform role or supplier profile and verify the saved active access.
2. Open BBS → Team and establish the person's dated project membership. For a PM, confirm project-management scope and the separate Can review value on that membership. Inspect account, dates and saved permission yourself before the receiving-role check.
3. For a crew chief, use Crew → Assign a crew chief and verify the saved delegation interval and affected crew. Delegation authorizes scoped crew recording; it does not establish review authority. Use Review authority · who receives each source (review-authority) to choose the supported receiving reviewer.
4. For a supplier, create/link supplier personnel, authorize the supplier on the BBS project, and establish each technician assignment. Confirm the restricted profile before handing over access.

Verify the result

- Check your own Profile identity and Owner role, the intended environment and the selected project before administrative changes. Then verify the receiving person's navigation in a separate role context.
- Sign in through a separate account context for each person. Verify their actual navigation and scoped project visibility.
- Do not use an Owner session to demonstrate a Worker, manager or supplier workflow.

Owner account, assignments and delegation · continued

If you get stuck

- If a worker cannot select the project, inspect active account status, membership dates and effective authorization. If review is unavailable, inspect the permitted reviewer role, project scope and separate Can review value; crew delegation alone does not authorize review.
- End access or assignment using the supported lifecycle control and required reason; preserve historical records.

Grant or revoke the exact project review permission

Source-checked current controls; existing genuine role review exercises are recorded in the companion guides. This paragraph does not claim a new grant/revoke mutation.

Go here: Projects → Update assignment → Can review

Can review is a project-membership value, separate from account role, project-manager ownership, crew delegation and supplier authorization. Review authority is source-specific: supplier technician time is Owner-reviewed; the authorized PM report review demonstrated in the companion guides is a separate handoff. A checkbox alone does not make every role a supported reviewer.

Use Review authority · who receives each source (review-authority) for the current receiving-role matrix and Recovery · sources, obligations and immutable history (recovery-matrix) for the effect of review and correction.

Do the task

1. Open Projects → Update assignment and locate the exact project/person membership. Confirm Starts on, Ends on and Planned hours before changing permission.
2. To grant, select Can review; to revoke, clear Can review. Choose Update assignment and reload the same membership. Verify the persisted checkbox and dates. Revoke this permission separately from ending project access.
3. Ask the receiving person to reload their own permitted workspace and inspect a real eligible source. A saved grant is configuration evidence; the actual receiving action depends on role, source state, dates and scope.

Verify the result

- Can review can be selected or cleared on Update assignment. This grant/revoke procedure was checked in current source; a new permission mutation was not executed in this bounded Owner update.
- The current BBS native exercises separately verified PM review of internal Worker 2 time and coordinator Daily/Technical reports, Owner review of supplier time, and Owner review of the PM's own Daily. They do not establish a universal self-review denial.

If you get stuck

- If a review control remains unavailable, inspect current source state, scope and supported role before altering membership. Do not use a chief grant or an unrestricted replacement account to bypass the receiving-role boundary.

Give each person the right guide

Worker: BBS_Worker_Manual_EN.pdf covers their own actual hours, expenses, reports, corrections and My Pay. All ordinary Worker test accounts share this procedure.

Crew chief: BBS_Crew_Chief_Manual_EN.pdf covers dated delegation and team operations in addition to the Worker basics.

Project manager: BBS_Project_Manager_Manual_EN.pdf covers scoped operational oversight, review and reporting. Customer prices, commercial expense classification, internal cost and another worker's pay belong to authorized financial roles.

Finance: BBS_Finance_Manual_EN.pdf covers commercial treatment, invoice lifecycle, collections, compensation and reconciliation. Genuine company/accountant inputs remain prerequisites for live legal issuance.

Auditor: BBS_Auditor_Manual_EN.pdf covers read-only financial and audit evidence. Read access does not grant mutation authority.

Supplier Coordinator: BBS_Supplier_Coordinator_Manual_EN.pdf covers authorized supplier personnel and operational team work. External Technician: BBS_External_Technician_Manual_EN.pdf covers the technician's own assigned supplier work. Their restricted profiles take precedence over ordinary Worker navigation.

For current permission and recovery procedures use the shared chapters Access · activate the invitation and sign in (access); Security · verify your own device and recovery options (security); Review authority · who receives each source (review-authority); Recovery · sources, obligations and immutable history (recovery-matrix); Trainer setup · prepare a normal cycle before exceptions (trainer-setup); and Verification · current coverage and historical evidence (verification). Their task titles replace shifting page references.

Do the task

1. Receive operational source IDs, project, dates, state and the requested outcome from each role. Inspect the exact current source before acting; notification acknowledgement and operational approval are not financial payment or customer acceptance.
2. Give Auditor read-only receiving tasks: inspect numbered invoice/source links (auditor-invoices), collection/reversal history (auditor-cash), worker obligations privately (auditor-worker-obligations), preserved Accounting artifacts (auditor-accounting), audit actor/time/reason (auditor-audit), and report/private scope (auditor-outputs). Route an identified mutation to Owner/Finance using Verify read-only boundaries and hand off a finding (auditor-boundary).

Give each person the right guide · continued

3. For the October 13–19 customer handoff, Finance generated the customer snapshot, PM reviewed/approved the exact version and the queue became Ready for signature. Actual customer acceptance remains a later authorized event. See Finance Generate a customer-safe report and receive the PM handoff (finance-customer-report) and PM customer-followup.
4. Review current native coverage in Verification · current coverage and historical evidence (verification), including supplier weekly ordinary/correction eligibility, Owner supplier-time review, PM report review, Finance payment/obligation recovery and Auditor receiving reads. A source-checked optional control is not a completed business event.

Verify the result

- Open Help with each role and confirm the correct current English guide is available. Restricted role downloads use the same persisted persona decision as the Help list.
- The Owner may inspect the operational reference guides to supervise handoffs. Giving someone a PDF does not grant the corresponding application permission.

Prepare a clean project and its legal billing prerequisites

Ordered source-checked receiving procedure. No new legal issuer, tax profile, numbering policy or live invoice was created by this Owner introduction update.

Go here: Clients → Projects → Finance → Commercial Configuration → Billing → Configure billing

Use a clean authorized project for a new cycle, and preserve the existing BBS course as historical evidence. Obtain genuine contract, issuer and accountant-approved tax/numbering inputs before live issuance. Training legal details and approval timestamps are simulations.

Billing's New invoice issuer form creates the issuer directory record. It has Code, Legal name, Currency, Issuer address and phone, and Tax or registration identifier (optional), followed by Save legal entity. That form does not expose revision effective dates. Reviewed canonical revision and project-authority dates belong to Finance → Commercial Configuration → Project issuing authority.

Do the task

1. Verify the active client and its commercial identity. In Projects → Create project complete Client, Name, Cost center code, Currency, Site timezone, Start date, planned end if known and Expected hours / day. The cost center must end with digits used for the project-number suffix. Choose the agreed Billing model and optional budgets; Create project, then inspect the saved project.
2. Establish genuine dated internal-cost and compensation coverage before assigning workers. Use project defaults or person agreements as appropriate, then verify saved membership, reviewer permission and required operational reports. Publish planning separately from actual work.
3. In Billing → Configure billing → New invoice issuer, complete the actual directory fields listed above and Save legal entity. Reopen the issuer directory and check the saved identity/currency.
4. In Finance → Commercial Configuration → Project issuing authority, select an existing reviewed Issuing legal entity revision or use Create issuing legal entity revision with verified legal details, effective dates and Reason for this revision. Save legal entity revision; then select Project, Issuing legal entity revision, Effective from, optional Effective to and Reason, and Save issuing authority. Verify the saved project authority history covers the intended work/invoice dates.
5. In Billing → Configure billing → New tax profile choose Invoice issuer (J&A Automation) or the authorized Global profile, Name, Currency, Effective from, Component, Tax rate and Compound tax where applicable. Save tax profile. A later effective date does not automatically replace another stream's selected profile.
6. In Invoice numbering policy select Legal entity, Prefix, Digits, Effective from and genuine Accountant approved at, then Save numbering policy. Verify the intended issuer/date coverage; do not fabricate accountant approval.

Prepare a clean project and its legal billing prerequisites · continued

7. Create New billing stream with the intended project, stream/cadence, effective date, issuer, tax profile, currency, template and recipient/payment terms. Inspect the saved stream before generating a draft. Follow Finance: Create and review a billing stream (finance-streams).
8. Record and operationally review actual sources, complete Finance treatment and verify the draft's issuer/tax/numbering prerequisites. Issue only through the reviewed lifecycle. Generate the Accounting portfolio cut after the underlying records are ready; changing a project filter elsewhere does not narrow that Accounting generation.

Verify the result

- Legal issuer directory, canonical revision, dated project authority, tax profile, numbering policy and billing stream are distinct saved records. Inspect each actual saved identity and effective interval.
- Creating a new tax rate, currency or effective date uses a new tax profile explicitly selected in the stream. Rename tax profile changes only the name; issued invoice snapshots remain preserved.

If you get stuck

- A missing eligible issuer or date-coverage gap requires reviewing the actual canonical authority/history and intended interval. Preserve legal history; use only the authorized replacement/correction path for an unused authority when applicable. Do not invent effective-date fields in the Billing issuer directory form.

Assign access, publish a crew plan and verify each worker

Isolated BBS planning and crew lab · October 20–25, 2026. Browser-verified synthetic operational records; no real dispatch, payment or customer acceptance. Historical financial-course totals retain their original date scope.

Go here: Projects → BBS → Team; Crew; Planning → Publish field assignment

Project membership gives a person dated project access. A published plan supplies a work interval, optional planned hours and site. An expected working schedule supplies a weekday hours target. These are separate controls: assigning a person does not publish a shift, and publishing a shift does not create actual work.

The connected BBS exercise uses the existing Chief, Technician 1 and Technician 2. The Owner publishes the same October 20 08:00–16:00 UTC interval and eight planned hours to all three. The chief's dated delegation is verified separately before team time entry.

Do the task

1. Open BBS (C-0050-P-20261005) → Team. Confirm the three people are active and their project-assignment dates cover October 20. Do not recreate existing people or duplicate their membership.
2. Open Crew, select BBS and inspect the saved chief delegation. Its date range and the chief's and colleague's project assignments must all cover the work date. A chief can record delegated crew hours; this grant does not itself authorize approval.
3. Open Planning → Publish field assignment. Select BBS, set Start (UTC) to 2026-10-20 08:00 and End (UTC, optional) to 2026-10-20 16:00, then select the Chief, Technician 1 and Technician 2 checkboxes.
4. Enter 8 in Planned hours (optional) and a genuine operational site description. Required expertise is an operational planning field. Review every selected person, date and optional field before choosing Publish assignment.
5. Choose the October 20 calendar day. The agenda must contain three separate published records, each with 480 planned minutes. Open a published record to verify its worker and interval.
6. Ask each person to use their own Worker account → Today → Upcoming assignments. They should see their own eight-hour BBS card. Workers do not edit the Owner's plan; they request a correction from the Owner or authorized Project Manager.

Assign access, publish a crew plan and verify each worker · continued

Verify the result

- The Owner's native multi-worker publication saved exactly three published records. A narrowly scoped read-only check found zero October 20 BBS actual-time entries immediately after publication.
- Separate Chief, Technician 1 and Technician 2 browser sessions displayed the plan. The later 6 / 7 / 8 actual hours were entered separately, submitted and approved; they were never generated from the eight-hour plans.

If you get stuck

- If a checkbox is missing, compare the selected planning dates with the person's active project-assignment interval and current authorization. Publishing does not grant access.
- If Today says No published assignment for today while an upcoming card exists, compare the card's date with today in UTC. The person can still record authorized actual work for their assigned projects.
- If an interval error appears, correct End so it is after Start, then verify the retained workers, planned quantity, Site and Required expertise before choosing Publish assignment again.

Publish a planned assignment for one or more assigned workers. Planning does not create actual time entries; each worker records the work performed separately.

C-0050-P-20261005 — BBS · Ejemplo de manual

Select one or more assigned workers. Each worker receives the same assignment.

- ☐
- BBS ROLE LAB Supplier Coordinator

Enter dates and times in UTC. The worker agenda also shows times in UTC.

Start (UTC)

10/20/2026, 08:00 AM

End (UTC, optional)

10/20/2026, 04:00 PM

Planned hours (optional)

8

Site (optional)

Required expertise

Publish assignment

23 / 259

Assign access, publish a crew plan and verify each worker

Tuesday, October 20, 2026

<u>BBS DEMO - Jefe de crew · C-0050-P-20261005 · 480 min</u> Oct 20, 2026, 08:00 AM – Oct 20, 2026, 04:00 PM
<u>BBS DEMO - Tecnico 1 · C-0050-P-20261005 · 480 min</u> Oct 20, 2026, 08:00 AM – Oct 20, 2026, 04:00 PM
<u>BBS DEMO - Tecnico 2 · C-0050-P-20261005 · 480 min</u> Oct 20, 2026, 08:00 AM – Oct 20, 2026, 04:00 PM

Owner calendar agenda after native publication: three separate worker plans on October 20.

Assign access, publish a crew plan and verify each worker

Online

Go to section

Webmail

EN

BD

BBS DEMO - Tecnico1

Your workday

Tuesday, October 6, 2026 · UTC

Log actual time

Write field report

Add expense

Planning is a reference. Record the time you actually worked.

0 assignments today

Connected to J&A

0 local mutations waiting to synchronize.

Today

All times in UTC

No published assignment for today.

You can still record actual work for your assigned projects.

Your assigned projects

(1)

Upcoming assignments

Showing 3 of 3

Published assignments after today, in date order.

Oct 20, 2026 · 08:00 – 16:00 UTC

C-0050-P-20261005

BBS · Ejemplo de manual

BBS planning lab · fictional crew bench

Planned: 8 h

Open project

Oct 21, 2026 · 09:00 – 12:00 UTC

C-0050-P-20261005

BBS · Ejemplo de manual

BBS planning lab · updated PM practice bench

Planned: 3 h

Open project

Oct 24, 2026 · 08:00 – 10:00 UTC

C-0050-P-20261005

BBS · Ejemplo de manual

BBS planning lab · preserved Owner site

Planned: 2 h

Open project

Separate Worker 1 browser view: assigned-project access, no plan for the current day, and the published October 20 plan under Upcoming assignments. No client prices, company costs or colleague pay are shown.

Set expected hours and interpret the weekly difference

Isolated BBS planning and crew lab · October 20–25, 2026. Browser-verified synthetic operational records; no real dispatch, payment or customer acceptance. Historical financial-course totals retain their original date scope.

Go here: Projects → More actions → Expected Working Schedule; Worker: Time → Weekly timesheet

Expected hours are reference targets derived from the effective project working schedule and the worker's dated assignment. They are not the sum of planned assignments and do not change actual recorded time, worker compensation or customer billing.

The BBS lab uses an expected schedule effective October 19: Monday–Friday 480 minutes (8 hours), Saturday–Sunday 0. The existing America/New_York timezone is retained. Saving this form also applies its timezone to the project; confirm the company's correct IANA timezone before saving.

A later isolated checkpoint adds a second project membership for Technician 1 on October 23 only, in the existing fictional onboarding project. Both own memberships cover that Friday, so the application leaves Expected and Difference unknown (—) instead of adding or choosing project targets. The earlier tables precede this addition; they correctly show Friday eight hours. No actual work was entered for the second project.

Do the task

1. Open Projects, choose BBS as the action context, open More actions and select Expected Working Schedule. Confirm the Project selector is C-0050-P-20261005.
2. Keep Timezone as America/New_York for this saved BBS exercise. Enter Effective from 2026-10-19. Enter 480 in Mon, Tue, Wed, Thu and Fri minutes, and 0 in Sat and Sun minutes. The inputs are minutes, not hours.
3. Choose Save schedule. Verify Expected schedule saved. Ask the worker to reopen Time and use Week of 2026-10-19 → Open week so the weekly table loads the new effective schedule.
4. Read Actual as time actually recorded, Expected as the weekday target, and Difference as Actual minus Expected. The reference schedule applies by effective date and project-assignment coverage.
5. After operational approval, compare October 20: Technician 1 has 6.00h Actual, 8.00h Expected, –2.00h Difference and Needs note; Technician 2 has 7.00h / 8.00h / –1.00h and Needs note; Chief has 8.00h / 8.00h / 0.00h and Approved.
6. Open the underlying source to verify its actual approval state. Needs note is the weekly difference indicator for approved time outside the expectation; it does not return or reject the approved source. Record the operational explanation through the appropriate activity/report workflow; there is no separate Mark goal completed control.

Set expected hours and interpret the weekly difference · continued

Verify the result

- The native Owner save persisted the dated 480 / 0 schedule and retained the BBS project timezone. Separate Worker weekly tables displayed the expected values after reload.
- The three actual-time source rows remained Approved with their original 360 / 420 / 480 minutes. No hours were increased to force agreement with the eight-hour target.
- The later browser checkpoint showed October 23 Actual 0.00h, Expected — and Difference —, while October 20 retained Actual 6.00h / Expected 8.00h / Difference –2.00h. The future-only second project was absent from the current Worker project selector; only the target comparison counted its dated membership.

If you get stuck

- A dash (—) means the application cannot determine an effective target for that day; it does not mean zero hours or a failed time submission. Check assignment dates and the dated schedule.
- If several project assignments cover the same day, the application does not add their targets together without an allocation rule. Resolve the dated membership/schedule yourself, involving the authorized project lead as needed; continue recording truthful actual time. The later October 23 checkpoint demonstrates this rule through a saved one-day second assignment.
- Zero is a valid target, such as the configured BBS weekend. A negative difference without actual records is planning context, not a missing bank payment or invoice.

Set expected hours and interpret the weekly difference

Expected Working Schedule

Expected working schedule

Project

C-0050-P-20261005 — BBS · Ejemplo de manual

Timezone

America/New_York

Effective from

10/19/2026

Mon minutes

480

Tue minutes

480

Wed minutes

480

Thu minutes

480

Fri minutes

480

Sat minutes

0

Sun minutes

0

Save schedule

Native Owner schedule controls: project, IANA timezone, effective date and seven daily values in minutes. 480 minutes equals eight hours.

Set expected hours and interpret the weekly difference

DAY	ACTUAL	EXPECTED	DIFFERENCE	CATEGORIES	STATUS
Mon 2026-10-19	0.00h	8.00h	-8.00h	—	—
Tue 2026-10-20	6.00h	8.00h	-2.00h	Regular time 6.00h	Needs note
Wed 2026-10-21	0.00h	8.00h	-8.00h	—	—
Thu 2026-10-22	0.00h	8.00h	-8.00h	—	—
Fri 2026-10-23	0.00h	8.00h	-8.00h	—	—
Sat 2026-10-24	0.00h	0.00h	0.00h	—	—
Sun 2026-10-25	0.00h	0.00h	0.00h	—	—
Actual	6.00h	40.00h	-34.00h	Regular time 6.00h	—

Separate Worker 1 view after PM approval: October 20 actual six hours versus expected eight, difference minus two, with Needs note. The source remains Approved; no compensation values appear in this cropped table.

Set expected hours and interpret the weekly difference

DAY	ACTUAL	EXPECTED	DIFFERENCE	CATEGORIES	STATUS
Mon 2026-10-19	0.00h	8.00h	-8.00h	—	—
Tue 2026-10-20	8.00h	8.00h	0.00h	Regular time 8.00h	Approved
Wed 2026-10-21	0.00h	8.00h	-8.00h	—	—
Thu 2026-10-22	0.00h	8.00h	-8.00h	—	—
Fri 2026-10-23	0.00h	8.00h	-8.00h	—	—
Sat 2026-10-24	0.00h	0.00h	0.00h	—	—
Sun 2026-10-25	0.00h	0.00h	0.00h	—	—
Actual	8.00h	40.00h	-32.00h	Regular time 8.00h	—

Separate Chief view of their own actual eight hours, expected eight and zero difference after operational review.

Set expected hours and interpret the weekly difference

DAY	ACTUAL	EXPECTED	DIFFERENCE	CATEGORIES	STATUS
Mon 2026-10-19	0.00h	8.00h	-8.00h	—	—
Tue 2026-10-20	6.00h	8.00h	-2.00h	Regular time 6.00h	Needs note
Wed 2026-10-21	0.00h	8.00h	-8.00h	—	—
Thu 2026-10-22	0.00h	8.00h	-8.00h	—	—
Fri 2026-10-23	0.00h	—	—	—	—
Sat 2026-10-24	0.00h	0.00h	0.00h	—	—
Sun 2026-10-25	0.00h	0.00h	0.00h	—	—
Actual	6.00h	—	—	Regular time 6.00h	—

Later isolated checkpoint, after an additional one-day project membership on October 23: Friday Actual is zero and Expected / Difference are unknown (—). October 20 remains six actual versus eight expected hours. Earlier weekly tables precede this added membership and correctly show Friday eight expected hours. This operational crop contains no prices, costs or compensation.

Keep planned hours, local time and work goals distinct

Isolated BBS planning and crew lab · October 20–25, 2026. Browser-verified synthetic operational records; no real dispatch, payment or customer acceptance. Historical financial-course totals retain their original date scope.

Go here: Planning → Published assignments; Worker: Today and Time; Reports

The Project Manager's separate October 21 practice plan was edited from two hours to three hours, 09:00–12:00 UTC. Worker 1's agenda shows Planned: 3 h, while the Wednesday timesheet expectation remains 8.00h from the project schedule. Editing a plan does not rewrite that schedule.

Planning and worker agendas display UTC explicitly. On October 20, 08:00–16:00 UTC is 10:00–18:00 in Europe/Madrid and 04:00–12:00 in America/New_York. These conversions apply to that date; daylight-saving transitions can change the offset. Enter the intended UTC interval rather than assuming the form uses the browser or project timezone.

There is no generic worker-goal module with Accept, Reject or Mark completed actions. Use published assignments for coordination, the expected schedule for reference hours, actual time for work performed and Daily / Technical reports for progress and deliverables. Project milestones are separate project checkpoints with their own permitted workflow; they are not personal hours targets.

Do the task

1. To change a published plan, open its Published assignments record, change the worker, UTC interval, Planned minutes, Site or Required expertise as needed, and choose Save assignment. Creation uses planned hours; editing uses planned minutes: three hours equals 180 minutes.
2. Reopen the record and ask the affected worker to reload Today. Verify the changed interval and planned quantity in both views.
3. To cancel a plan, open the correct record and choose Cancel assignment. Check its date, project and worker before saving. Verify the calendar and worker agenda no longer show it as an upcoming published assignment.
4. Use Daily / Technical reports to describe completed work and blockers. Submit truthful actual hours separately. Operational review, Finance classification and money records remain later, distinct steps.

Verify the result

- Native PM editing persisted October 21 09:00–12:00 UTC, 180 minutes and the updated fictional site. Worker 1 saw the changed three-hour card; that day still showed Expected 8.00h and Actual 0.00h.

Keep planned hours, local time and work goals distinct · continued

- A separate October 22 Technician 2 practice plan was cancelled through the PM browser. It disappeared from the worker's upcoming agenda while its database record retained cancelled status. No actual time was created for that cancelled plan.

If you get stuck

- If the plan and weekly expectation differ, inspect both controls before changing anything. A short assignment within a full working day can legitimately have different planned and expected hours.
- Cancelling planning does not void approved actual work. Correct an actual source through its supported correction workflow if the recorded facts are wrong.

Keep planned hours, local time and work goals distinct

Upcoming assignments

Showing 2 of 2

Published assignments after today, in date order.

Oct 20, 2026 · 08:00 – 16:00 UTC

C-0050-P-20261005

BBS · Ejemplo de manual

BBS planning lab · fictional crew bench

Planned: 8 h

Open project →

Oct 21, 2026 · 09:00 – 12:00 UTC

C-0050-P-20261005

BBS · Ejemplo de manual

BBS planning lab · updated PM practice bench

Planned: 3 h

Open project →

Separate Worker 1 agenda after the PM edit: October 20 eight-hour crew plan and October 21 three-hour practice plan.

Keep planned hours, local time and work goals distinct

DAY	ACTUAL	EXPECTED	DIFFERENCE	CATEGORIES	STATUS
Mon 2026-10-19	0.00h	8.00h	-8.00h	—	—
Tue 2026-10-20	6.00h	8.00h	-2.00h	Regular time 6.00h	Needs note
Wed 2026-10-21	0.00h	8.00h	-8.00h	—	—
Thu 2026-10-22	0.00h	8.00h	-8.00h	—	—
Fri 2026-10-23	0.00h	8.00h	-8.00h	—	—
Sat 2026-10-24	0.00h	0.00h	0.00h	—	—
Sun 2026-10-25	0.00h	0.00h	0.00h	—	—
Actual	6.00h	40.00h	-34.00h	Regular time 6.00h	—

Separate Worker 1 weekly table: October 21 still has an eight-hour expectation and zero actual hours, despite its published three-hour plan. No pay or client-rate information appears. This is the earlier checkpoint, before the additional October 23 one-day membership; its Friday eight-hour expectation and weekly forty-hour target remain correct for that saved stage.

Keep planned hours, local time and work goals distinct

Publish field assignment

Publish a planned assignment for one or more assigned workers. Planning does not create actual time entries; each worker records the work performed separately.

Project

C-0050-P-20261005 — BBS · Ejemplo de manual

Workers

Select one or more assigned workers. Each worker receives the same assignment.

☐ BBS DEMO - Jefe de crew

☒ BBS DEMO - Tecnico 1

☒ BBS DEMO - Tecnico 2

☐ BBS ROLE LAB Coordinator-recorded Technician

☐ BBS ROLE LAB External Technician

☐ BBS ROLE LAB Project Manager

☐ BBS ROLE LAB Supplier Coordinator

Enter dates and times in UTC. The worker agenda also shows times in UTC.

Start (UTC)

10/24/2026, 08:00 AM

End (UTC, optional)

10/24/2026, 10:00 AM

Planned hours (optional)

2

Site (optional)

BBS planning lab · preserved Owner site

Required expertise

BBS training PLC

Publish assignment

Additional Owner October 24 practice form: the two selected workers retain the operational Site and Required expertise entered before selection. Correcting a rejected interval then saved the exact two-hour plan for each person.

Owner · BBS operating manual

36 / 259

Troubleshoot missing plans, expired coverage and unknown targets

Isolated BBS planning and crew lab · October 20–25, 2026. Browser-verified synthetic operational records; no real dispatch, payment or customer acceptance. Historical financial-course totals retain their original date scope.

Go here: Projects → BBS → Team; Planning; Worker: Today and Time

Use the person, project and work date as the diagnostic key. Account status, project membership, published planning, expected schedule and crew delegation answer different questions. An empty calendar is not proof that the account lacks project access.

Supplier profiles have a further visibility restriction: an Owner can publish a plan for an eligible External Technician, but that profile currently opens its restricted Time / Expenses / Reports workspace and has no internal Worker Today agenda or Planning calendar. Give the technician the agreed schedule through the company's operational handoff; the restricted profile still records its own actual work.

Do the task

1. No plan for today: confirm the UTC day shown in Your workday. Expand Your assigned projects and compare Upcoming assignments. Publish or correct the authorized plan yourself, or hand the exact change to an authorized PM.
2. Worker missing from Publish field assignment: inspect the selected start/end and the worker's active project-assignment interval. In the BBS lab, the supplier-personnel coverage ends October 31; those profiles are absent from November 1 worker choices.
3. Expected shows —: open the intended week and compare each day with assignment and schedule effective dates. Worker 1's September 28–30 precede the October 1 assignment, so Actual is 0.00h and Expected / Difference are —. From October 1, the saved effective target appears.
4. Needs note after approval: inspect the Actual / Expected difference and open the source. Request an explanation or a genuine source correction as appropriate; do not replace actual hours with the target.
5. A restricted external account lacks Today / Planning: use its documented Time, Reports and supplier handoff. Changing the account to an unrestricted role solely to expose planning would change its privacy and permissions.

Verify the result

- The missing-today-plan and upcoming-plan states were shown together in an actual Worker session. The pre-assignment weekly dashes and the dated eligibility change were checked in the browser.

Troubleshoot missing plans, expired coverage and unknown targets · continued

- The separate External Technician exercise verified that a published two-hour plan does not grant internal planning navigation; its own actual-time workflow remains available.

Troubleshoot missing plans, expired coverage and unknown targets

Publish field assignment

Publish a planned assignment for one or more assigned workers. Planning does not create actual time entries; each worker records the work performed separately.

Project

C-0050-P-20261005 — BBS · Ejemplo de manual

Workers

Select one or more assigned workers. Each worker receives the same assignment.

☐ BBS DEMO - Jefe de crew

☐ BBS DEMO - Tecnico 1

☐ BBS DEMO - Tecnico 2

☐ BBS ROLE LAB Project Manager

Enter dates and times in UTC. The worker agenda also shows times in UTC.

Start (UTC)

11/01/2026, 08:00 AM

End (UTC, optional)

11/01/2026, 10:00 AM

Planned hours (optional)

0

Site (optional)

Required expertise

Publish assignment

Owner planning form for November 1: only the four people with covering BBS membership remain eligible; the three supplier personnel whose coverage ends October 31 are absent.

Owner · BBS operating manual

39 / 259

Troubleshoot missing plans, expired coverage and unknown targets

DAY	ACTUAL	EXPECTED	DIFFERENCE	CATEGORIES	STATUS
Mon 2026-09-28	0.00h	—	—	—	—
Tue 2026-09-29	0.00h	—	—	—	—
Wed 2026-09-30	0.00h	—	—	—	—
Thu 2026-10-01	0.00h	8.00h	-8.00h	—	—
Fri 2026-10-02	8.00h	8.00h	0.00h	Regular time 8.00h	Approved
Sat 2026-10-03	3.00h	8.00h	-5.00h	Travel 3.00h	Needs note
Sun 2026-10-04	0.00h	0.00h	0.00h	—	—
Actual	11.00h	—	—	Regular time 8.00h · Travel 3.00h	—

Separate Worker 1 weekly table: September 28–30 precede their October 1 assignment, so Expected and Difference are unknown (—). Later days in the same week have effective expectations.

Supervise the financial cycle

Go here: Finance → Commercial Configuration; Approvals; Billing; Collections / Ledger; compensation and reimbursement registers

Invoice cadence and worker payment cadence are separate contracts. Select the project and worker settlement period explicitly; an issued invoice is neither a worker payment nor a bank receipt. The BBS lab verifies independent invoice and compensation periods in the detailed course.

The original BBS before/after workbook figures retain their historical scope: USD 4,672 issued, USD 682 collected and USD 3,990 receivable. Configured labor cost USD 1,520 plus direct expenses USD 230 produces USD 1,750 configured company cost. Contractual compensation USD 2,100 is USD 580 above the configured labor estimate. Contribution USD 2,922 uses the configured cost basis; it is not proof of final cash profit. Do not add both labor cost and compensation as if they were independent expenses.

Do the task

1. Complete operational review before Finance classification. Reconcile approved source quantities and commercial treatments before draft approval.
2. For live invoices, obtain genuine legal issuer and accountant-approved numbering values. The training policy and training approval timestamps in the course are simulations.
3. Approve and issue with the named controls, then verify the numbered immutable PDF and lifecycle state. Downloading, sending, recording dispatch and collecting money are separate events.
4. Review and finalize compensation for the selected worker and dates. Record actual payment only after a real transfer; expected payment date is scheduling information. Record expense reimbursement separately.
5. Reconcile native source, billing, ledger, compensation and project exports using the course landscape workbook examples. Investigate date/costing differences before interpreting contribution.

If you get stuck

- Correct issued documents through the permitted void, credit, debit or replacement relationship. Preserve issued masters and payment history.
- A disabled training email transport can queue or fail a delivery attempt. It does not establish a delivered customer email.

Check optional commercial models, milestones and forecasts

Source-checked optional controls. These contract variants were not newly executed in this Owner update; the original BBS worked totals keep their historical scope.

Go here: Project → Edit project; Finance → Commercial Configuration; Project → Milestones; Finance → Overview

Actual time, customer labor revenue, worker compensation, internal cost and planning forecasts are different quantities. Configure only the agreed contract and inspect the resulting calculation before issuing or finalizing obligations. A planning budget alone does not cap billing.

Do the task

1. Customer fixed labor: in Project → Edit project inspect Commercial model and Explicit fixed labor price. All-in keeps labor hourly unless an explicit fixed labor price is configured; included expenses alone do not imply fixed-price labor. Save the authorized project change, reopen it and inspect the calculation explanation. This optional mutation is reference-only here.
2. Worker fixed compensation: in Finance → Commercial Configuration use Rule type Fixed per billing period or Fixed project amount, the corresponding Fixed period amount / Fixed project amount, worker/project, Currency, effective interval and Settlement trigger. Inspect the saved rule and settlement scope before finalization; do not infer worker pay from the customer fixed price.
3. Percentage compensation: select Rule type Percentage of eligible client labor, Percentage and Percentage basis. Available bases are Client labor before tax, Client labor after approved discount, Issued eligible labor and Collected eligible labor. Settlement trigger is separately Approved billable labor, Invoice issue or Client payment. Verify Eligible for percentage compensation on applicable client labor rates and inspect eligible source/collection shares; the percentage does not automatically include taxes or expenses.
4. Client minimum: inspect Client minimum hours in Edit project, or Client daily minimum hours in Create project. This commercial top-up applies once per worker/project/day and does not change actual time or compensation. Compare eligible labor and Daily minimum adjustments in the calculation explanation.
5. Cap: choose the agreed capped T&M Commercial model and PO cap. Inspect remaining contractual cap and generated labor/expense treatment; Revenue budget and Planned labor hours are planning inputs rather than substitute cap controls.
6. Milestone: Project → Milestones → Create or edit milestones opens Owner management fields Project, Name, Description, Amount and Due date. Verify the saved draft, then use the permitted submission/review workflow. Calculation includes approved milestones only while un-invoiced; a milestone is not a worker-hours goal.

Check optional commercial models, milestones and forecasts · continued

7. Forecast: open Finance → Overview → Planned / Expected, then Estimate to complete. Check Planning basis available or No detailed plan, planned reference hours/minutes and the underlying rates/budgets. Missing planned-person rates or daily/weekly units without dated unit planning can leave the estimate unavailable. Use the displayed explanation before treating a forecast as complete; it creates no actual hours, collected revenue or paid cash.

Verify the result

- These optional controls and labels were checked in current source. No fixed/percentage/minimum/cap/milestone contract mutation or new forecast completion is claimed here. Use Finance: Check dated agreements and independent pay rules (finance-commercial) and Explain economics, cash and workbook exports (finance-economics) for receiving review.

If you get stuck

- When an estimate or draft is incomplete, resolve its named missing source/rate/date input rather than entering invented work or collection. Review the new saved configuration and source identity before regeneration.

Accounting coverage and period close

Go here: Accounting → Generate monthly Accounting Pack → Period start / Period end / Report language → Generate pack

The detailed course's Accounting coverage-gap example is a historical blocked BBS checkpoint. Use the PDF outline and Accounting task title to find it; the former page number is not a current navigation instruction. ACCOUNTING_PACK_ISSUER_EFFECTIVE_DATE_GAP means the requested portfolio dates lack complete effective legal issuer coverage. No finalized pack is created by failed generation.

The selected dates remain in the form after this failure so that the Owner can inspect the missing issuer/date coverage. Retained dates are a recovery behavior, not a claim that generation succeeded. Review the displayed issuer and missing interval, correct genuinely authorized coverage or select the intended supported interval, and regenerate. Do not rewrite archived issuer history merely to pass the example.

The course also includes a successful clean-scope Accounting Pack with independent ready downloads and reconciliation. That clean demonstration is explicitly separate from the historically blocked BBS configuration. A finalized pack describes its selected cut; later work or documents can require a new pack.

Accounting generation is a portfolio date cut. Its form exposes Period start, Period end and Report language (English, Português (BR), Spanish); it has no project or legal-entity selector. A selected project elsewhere does not narrow the cut. The previous complete month is initially filled in; inspect and deliberately change the dates when required.

Do the task

1. Open Accounting and expand Generate monthly Accounting Pack. Confirm Period start, Period end and Report language, then choose Generate pack.
2. Inspect the saved review pack and its independent artifact statuses. Refresh as available until each required artifact is Ready. Download and reconcile invoice register, collections, worker/direct costs, expenses, receivables, contribution and source counts for the same portfolio cut.
3. Finalize only after the figures and artifacts reconcile. Finalize freezes a historical version; later corrections require a new reviewed version rather than editing the preserved cut.
4. On a coverage failure retain and inspect the displayed dates and named missing issuer interval. Review the appropriate Project issuing authority records and genuinely authorized coverage before regeneration.

Accounting coverage and period close · continued

Verify the result

- Wait for the independent outputs to reach Ready. Download and reconcile each artifact before finalization. Queued and failed are not ready.
- Use weekly/project closure only after its operational prerequisites are satisfied. Closure and archiving are distinct states; a late source must use the supported recovery path.

If you get stuck

- As Owner, inspect the named missing issuer/date interval and effective project authority yourself. Obtain Finance/accountant input for legal or tax questions; escalate the exact error, dates and affected authority through the approved support channel if the authorized controls cannot resolve it. Never send session tokens or unnecessary private files.

Verify populated closeout and the current Accounting recovery

Isolated BBS copy · 6 October 2026. Final packages are preserved; Owner reopening returned the project to Active with a new draft revision.

The detailed course task Populated closeout · final packages and supported reopening contains the full sequence. The shown Revision 1 · Final belongs to the populated isolated BBS copy, with five technical reports, six numbered invoices, collections and approved expenses. Unpaid obligations remain visible; finalizing a package does not settle them.

The current Accounting source-reconciliation warning is separate from ACCOUNTING_PACK_ISSUER_EFFECTIVE_DATE_GAP. It means preserved financial obligations/source history do not reconcile in the requested cut. The failed action retains the selected dates and offers Contact support; it does not generate a final pack. A clean separate Finance portfolio succeeds without rewriting this history.

Verify the result

- Prepare closeout draft → review both audience snapshots → Confirm client publication → Finalize both packages produced native Ready client/internal ZIPs. Owner Reason → Reopen created revision 2, restored Active and kept revision 1 files intact.
- Accounting failure retained 2026-10-26 and 2026-10-31 at desktop, 360/390 phone and 768 tablet widths. Use the actual error/remedy; reversing a payment is not a source reconciliation repair.

Verify populated closeout and the current Accounting recovery

o tosection

⌘/Ctrl K

🔔

Webmail

EN

AN

Accounting Owner

PROJECT CLOSEOUT

BBS · Ejemplo de manual

Internal and customer packages are immutable after finalization. Customer publication requires confirmation of the exact reviewed snapshot.

Closeout packages finalized.

Prepare a new revision

Select only deliberately authorized customer PDFs. Sensitive content is reviewed before publication; selection remains optional.

Prepare closeout draft

Revisions

Revision 1 · Final · 2026-10-06T14:25:30.070Z

Customer audience preview · ja-project-closeout-client-r1.zip · ready

Internal audience preview · ja-project-closeout-internal-r1.zip · ready

Reason Required

Reopen

Native populated BBS closeout: revision 1 is Final and both audience ZIPs are Ready. This event changed the isolated project to Closed; it did not pay its invoices or workers.

Verify populated closeout and the current Accounting recovery

← Project

PROJECT CLOSEOUT

BBS · Ejemplo de manual

Internal and customer packages are immutable after finalization. Customer publication requires confirmation of the exact reviewed snapshot.

Prepare a new revision

Select only deliberately authorized customer PDFs. Sensitive content is reviewed before publication; selection remains optional.

Prepare closeout draft

Revisions

Revision 1 · Final · 2026-10-06T14:25:30.070Z

Customer audience preview · ja-project-closeout-client-r1.zip · ready

Internal audience preview · ja-project-closeout-internal-r1.zip · ready

Reason Required

SYNTHETIC READINESS OW13: reopen after package verification for remaining training; no customer publication

Reopen

Owner-only Reason and Reopen on the latest final revision. A successful reopening preserves this final package and creates a new draft for reviewed late work.

Verify populated closeout and the current Accounting recovery

Generate monthly Accounting Pack



Action needed

This Accounting Pack does not reconcile with its preserved financial sources. Contact support to review the affected obligations and source history. Your selected dates are retained; reversing a payment or changing historical records is not a repair.

Contact support

The pack contains invoice register, collections, worker/direct costs, expenses, accounts receivable, contribution, source counts and deterministic artifacts.

The previous complete month is filled in. Change the dates only if you need another range.

Before you continue

Review the generated artifacts before finalizing. If source records change later, generate a new pack version; finalized packs remain historical.

[Review accounting pack](#)

Period start

10/26/2026

📅

Period end

10/31/2026

📅

Report language

English

Generate pack

Current Accounting failure: selected October 26–31 dates remain in the form and Contact support is explicit. This is a blocked generation, not a successful Accounting cut.

Inspect current customer technical details before delivery

Isolated BBS copy · separate October 13–18 customer report v2. The historical blank-Detail master and October 13–19 PM handoff remain unchanged.

Do the task

1. Receive the reviewed Technical source and choose the customer-safe period/content in Reports. The current exercise explicitly selected approved October 16 technical report 01a1117d-a645-738f-adae-f60c4e5a3f4a.
2. Review and approve the exact period snapshot, generate its native PDF and wait for Ready. Open or download the output and inspect Problem / symptom, Diagnosis and Change performed in the Detail column before delivery.
3. Verify period October 13–18, version 2 and report reference 01a111a4-577e-7293-a86c-6b749091a51b. This is a new output, not an edit to the old master or reuse of its acceptance. Obtain any required fresh acceptance against this version through the supported evidence workflow.

Verify the result

- The application-native two-page PDF returned successfully and displayed the selected technical facts in Detail. No old generated/signed master was overwritten and no customer signature was asserted.

Inspect current customer technical details before delivery



J&A AUTOMATION

Project Period Report

Template
2026.10.01.1

C-0050-P-20261005 · BBS · Ejemplo de manual · Oct 13, 2026 → Oct 18, 2026

OPERATIONAL RECORD

Project

C-0050-P-20261005 · BBS · Ejemplo de manual

Client

BBS DEMO - Manual

Approved hours

6.0 h

Source records: daily 2 · technical 1 · changes 0 · time 8

TYPE	DATE	WORKER	DETAIL	HOURS	STATUS
Daily report	Oct 13, 2026	BBS ROLE LAB Supplier Coordinator	SYNTHETIC READINESS SC05: coordinator own documentation handover; no live dispatch.	—	Approved
Daily report	Oct 18, 2026	BBS ROLE LAB Project Manager	SYNTHETIC PM08 own supervisor documentation review; no live site visit.	—	Approved
Technical report	Oct 16, 2026	BBS ROLE LAB Supplier Coordinator	Problem / symptom: Fictional handover lacked a revision reference. Diagnosis / root cause: Training-only document reference omitted. Change performed: Added revision reference to synthetic notes; no machine change.	—	Approved
time	Oct 13, 2026	BBS ROLE LAB External Technician	SYNTHETIC READINESS ET04: corrected own documentation duration, 1 actual hour.	1.0 h	Approved
time	Oct 14, 2026	BBS ROLE LAB External Technician	SYNTHETIC READINESS SC03: two technician documentation exercises, 0.5 hours each; no live dispatch.	0.5 h	Approved

1 / 2

New native customer-period PDF, October 13–18 v2: selected technical facts are populated in Detail. The separately preserved old blank-detail example remains historical.

Owner reference · dated terms and calculation inputs

Owner reference · historical isolated Finance-role evidence retained for Owner review only; original capture dates and amounts remain unchanged.

Go here: Commercial Configuration; Projects → BBS → Billing → Review each person

Project defaults, saved person terms and their effective dates determine treatment. Customer billing units, worker compensation and internal hourly cost are independent. Saving unchanged existing overrides may leave their original effective dates; changing a future value creates a new dated rule. Copying draft terms does not save them.

The original Technician 1 customer day rate remains USD 600 for the October 26 invoice. A separate synthetic November 1 practice agreement saves USD 610/day, while internal cost USD 35/h and the selected Daily worker compensation USD 240/day remain independent. An attempted October 31 save was rejected because the existing finalized October settlement overlaps that date. No historical invoice or reviewed settlement was rewritten.

Do the task

1. Open Projects → BBS → Billing. Continue through the invoice-setup steps to 3. Review each person; select the intended person.
2. Set Terms effective from. Review Customer billing unit (Hourly/Daily/Weekly) and the corresponding Customer hourly/daily/weekly rate (USD), Internal hourly cost (USD), Worker compensation method and Worker compensation rate/percentage. Percentage methods also require the displayed eligible basis.
3. Review Expense payer, Worker reimbursement source (project default or person override), Reimburse worker, Charge customer for expense and any markup. The expense treatment saves only the selected payer's policy.
4. Use Save these rates as explicit person overrides when intentionally preserving inherited rates. Click that person's Save person terms, wait for Assignment commercial rules saved, then reopen and verify the effective rule/date and no unsaved changes.

Verify the result

- Worker methods include Hourly, Daily, Fixed per billing period, Fixed project amount and Percentage of eligible client labor. A fixed period calculation is not an automatic weekly/monthly bank-payment cadence.
- Existing terms on the same date are immutable. New dates must avoid issued invoices and finalized obligations; a later date does not unlock earlier sources.

Owner reference · dated terms and calculation inputs · continued

If you get stuck

- Retain the person, intended effective date and overlap message. Use a later legitimate date or the supported obligation-correction handoff; do not reverse cash to bypass historical terms.

Owner reference · dated terms and calculation inputs

BBSDEMO - Tecnico 1

Unsaved changes

Started from saved project defaults. Later person agreements are independent.

Use project defaults in this draft

Review the effective date and save person terms to apply these values.

☐ Select this person for bulk actions

Current customer rate: USD 600.00/day · Worker pay: Configured · Expense policy: Configured

☐ Save these rates as explicit person overrides

Changed rates become person overrides. Select this option to also preserve rates that currently match a default. Unchanged rates keep their current source otherwise.

Terms effective from

11/01/2026

Customer billing unit

Daily

Charge the full rate once per person for each worked day or Monday–Sunday week with approved work. Actual hours and worker pay remain independent.

Customer daily rate (USD)

610

Internal hourly cost (USD)

35.00

Worker compensation method

Daily

Worker compensation rate (USD)

240.00

Expense payer

Worker

Worker reimbursement source

Use project reimbursement default

Reimburse worker: Inherited reimbursement is resolved for the effective date when saved.

Charge customer for expense

At cost

Non-billable means the expense is not charged to the customer. Worker reimbursement is separate: J&A can reimburse a worker for a \$100 expense while charging the customer \$0.
Expense treatment applies to the selected payer only. Policies for other payers remain active. Switching the payer preserves your draft choices for each payer. Only the selected payer's expense choices are saved.
Existing terms on the same date are immutable. Choose a later effective date to change them.

Save person terms

Separate synthetic future agreement: November 1 customer day rate USD 610, independent cost and worker pay.

Owner reference · dated terms and calculation inputs

BBS DEMO - Tecnico1

Future person terms are saved. Current values remain in effect until their effective date. Rates and pay: 2026-11-01 · Expense terms: Unchanged · Review scheduled commercial terms

Started from saved project defaults. Later person agreements are independent.

Use project defaults in this draft

Review the effective date and save person terms to apply these values.

☐ Select this person for bulk actions

Current customer rate: USD 600.00/day · Worker pay: Configured · Expense policy: Configured

☐ Save these rates as explicit person overrides

Changed rates become person overrides. Select this option to also preserve rates that currently match a default. Unchanged rates keep their current source otherwise.

Terms effective from

10/06/2026

Customer billing unit

Daily

Charge the full rate once per person for each worked day or Monday–Sunday week with approved work. Actual hours and worker pay remain independent.

Customer daily rate (USD)

600.00

Internal hourly cost (USD)

35.00

Worker compensation method

Daily

Worker compensation rate (USD)

240.00

Expense payer

Worker

Worker reimbursement source

Use project reimbursement default

Reimburse worker: At cost

Charge customer for expense

At cost

Non-billable means the expense is not charged to the customer. Worker reimbursement is separate: J&A can reimburse a worker for a \$100 expense while charging the customer \$0.
Expense treatment applies to the selected payer only. Policies for other payers remain active. Switching the payer preserves your draft choices for each payer. Only the selected payer's expense choices are saved.
Existing terms on the same date are immutable. Choose a later effective date to change them.

Save person terms

Saved future person terms. The October invoice retains its USD 600/day rule.

Owner reference · project economics and workbook interpretation

Owner reference · historical isolated Finance-role evidence retained for Owner review only; original capture dates and amounts remain unchanged.

Go here: Economic Review → BBS; Projects → BBS → Billing → Invoices and advanced settings

Actual/approved/billable hours, potential customer charges or WIP, issued invoice totals, collections and receivables are different. Contribution is an economic calculation within the view's scope, not cash or a complete statutory profit statement.

Internal loaded labor cost and worker compensation can overlap economically. Do not add the loaded cost and the separate compensation display twice. Planning/reference hours, forecasts and expected dates never create actual work or cash.

Download finance export produces native XLSX. Summary, Labor, Expenses, Unbilled WIP, Daily minimum, Invoices, Invoice expenses, Milestones and Alerts explain the source basis. Empty values are not automatically zero.

The current role-lab overview after additional approved practice work shows 50.75 actual hours, USD 4,673 invoiced, USD 1,888.25 direct cost and USD 2,795.75 contribution. These differ from the original checkpoint because later worker/chief/correction sources and the separate USD 1 debit exist. The practice debit was issued October 5 UTC during October 6 local training, so a fresh October 1–5 export can include it. Compare document/source identity and generation time as well as dates.

The displayed Direct project result uses Revenue candidate USD 4,684, including USD 11 approved unbilled WIP: $\text{USD } 4,684 - \text{USD } 1,888.25 \text{ direct cost} = \text{USD } 2,795.75$. It does not subtract cost from USD 4,673 invoiced. Net receivable is USD 3,991 after the separate USD 1 debit; receivable and projected contribution are different measures.

The current overview also displays Finance records need review for incomplete projection data. Investigate those alerts before treating displayed cost/revenue as a complete reconciled contract result; missing configuration is not zero cost.

The tested project Download finance export used the explicit October 26–26 period carried by the project link; the downloaded filename contains that cut. The normal Project Billing screen has no general export date picker. Date correction controls appear only for an invalid period/export failure. The default project lookback runs from the previous UTC month start through today; Accounting defaults instead to the previous complete month. How this project is calculated has Period start / Period end and Review period, but its return link does not automatically carry that selected cut into the workbook export.

Owner reference · project economics and workbook interpretation · continued

Do the task

1. Select BBS and the intended dates. Follow an unexpected figure into its source records and dated rules.
2. Open Projects → BBS → Billing → Invoices and advanced settings → Download finance export.
3. Verify the semantic project/date filename, then open Summary and relevant source sheets.
4. Compare work dates, invoice issue dates and collection/reversal dates before comparing project workbook, ledger and Accounting period totals.
5. For an authorized dated project link, verify its period and Download finance export; confirm the resulting filename and workbook dates. For another cut use the supported dated link or request one from Finance/support. Do not assume invoice issue-date filtering is the source work-date cut or that a Collections export date control exists.


Verify the result

- The original 1–5 October example excludes separately labelled 6 October role practice. Workbook export does not approve or issue anything. A portfolio file can contain other authorized projects and must stay with its financial audience.

If you get stuck

- For a mismatch check scope, currency, approvals, cost model, source links, issue date and missing rules. Ask support with the exact record/code; do not edit an issued source to force a total.

Owner reference · project economics and workbook interpretation



Current BBS role-lab economics after additional practice. These are not the original 42.5-hour / three-invoice checkpoint totals.

Owner reference · project economics and workbook interpretation

Collected (actual):	Net receivable / credit:	Approved unbilled WIP:	Revenue candidate:
\$682.00	\$3,991.00	\$12.00	\$4,684.00

Current cash and receivable remain separate from economic contribution. The separate USD 1 debit adds a new receivable.

Owner reference · project economics and workbook interpretation

FINANCE WORKFLOW

Invoices and advanced settings

Open Billing

Review drafts and issued invoices here. Advanced billing rules remain available for Finance.

Expense

Monthly · USD

Active

Labor

Weekly · USD

Archived

Labor

Weekly · USD

Active

Labor

Manual · USD

Active

Labor

Weekly · USD

Active

Create invoice draft

Download finance export

Actual Finance project Billing controls: Download finance export reads the chosen period; it does not approve or issue work.

Owner reference · project economics and workbook interpretation

Create invoice draft

Download finance export

Native project finance export control; the tested filename confirms October 26–26. No ordinary date picker is shown here.

Recovery · sources, obligations and immutable history

Use the role's worked correction lesson and the current record controls. A new purchase is different from a correction to an existing purchase. A payment reversal records a cash-entry correction; it does not amend a finalized compensation entitlement or unlock its time sources.

State	Supported next action
Ordinary Draft	Use Edit/Save draft where present; attach the actual receipt/evidence before Submit. Inspect each saved draft after weekly table entry.
Submitted	Read current state and reviewer handoff. Do not create another source merely because review is pending.
Needs changes	Read the reason. Time uses Create corrected draft where available, then submit/review the linked replacement. A returned Daily/Technical report instead offers Edit and Save changes on the same report, then Submit for review; follow the exact role lesson.
Rejected	Inspect the reason and contact reviewer/Owner. The time detail does not offer the same linked-correction route as Needs changes; do not assume that route exists.
Approved, unlocked	Use the offered linked correction, preserving the original. Re-review the replacement and refresh affected unissued drafts/report versions through their supported controls.
Issued, financially locked or finalized compensation	Stop source editing. Send source ID/project/date, original/correct values, reason, affected invoice/settlement and payment references to Owner/Finance. If no authorized amendment control exists, escalate to platform support.

If you get stuck

- Finalized compensation has no ordinary Amend settlement or Unfinalize control in this release. Finance records the request and reconciles the preserved original obligation and actual payments; support must return a documented authorized financial resolution, resulting obligation/reference and explicit source-lock outcome. Until then the source remains blocked. A bank transfer, cash reversal or direct database edit is not an amendment procedure.

Security · verify your own device and recovery options

Go here: [Profile](#) → [Account security](#); [Profile](#) → [Add availability](#)

Do the task

1. Check Account security identifies YOUR account even when an authorized workforce profile inspection shows another worker above it. Enroll only your own device. MFA is optional in this release.
2. For a passkey, enter Device name and choose Register passkey on the approved secure portal. Complete your device's creation confirmation. Verify Passkey registered for this account, the registered count and named device row. Cancelled/failed registration is not enrollment.
3. To retire your own lost/obsolete passkey, first confirm you retain another working sign-in method. Select Revoke on the exact device and verify Passkey revoked and removal of its row. If you cannot sign in, use the verified support route rather than another person's session.
4. For an authenticator, choose Enable MFA. Keep the setup URI and one-time recovery codes private in the approved password manager. Add the URI to your authenticator, enter its current six-digit Authenticator code and choose Verify MFA. Verify Enabled and Disable MFA appear; enabling without verification is not completed enrollment.
5. At a later MFA sign-in use Six-digit code → Verify and continue. If the authenticator is unavailable, choose Use a recovery code and enter one unused stored code. If neither method is available, contact admin@j-aautomation.com for identity-verified recovery. Do not send recovery codes or the setup URI to support.
6. To remove optional MFA while signed in, choose Disable MFA and verify Not enabled/Enable MFA. Confirm the intended own account before doing so. A successful settings change is separate from recovering a lost account.
7. Where Add availability is offered, fill Starts, Ends, Availability and Note using the displayed time basis, then Save availability. Verify the saved interval/status/note in the list; use Edit availability on that row and save the changed values. Availability is not project membership, a published shift or actual hours.

Security · verify your own device and recovery options

ACCOUNT MFA

Enabled

Authenticator app

MFA is optional. Enabling it returns the setup URI and one-time recovery codes; store them in an approved password manager.

Disabling MFA removes the authenticator check from future sign-ins. Review your account security before continuing.

Disable MFA

Isolated recipient's authenticator setup was verified; the native Enabled state is shown after secret URI/recovery codes disappeared. No usable security material is published.

Verification · current coverage and historical evidence

English readiness edition: 6 October 2026, based on repository abc12c0961b2 with the recorded readiness fixes. The publication receipt identifies the final commit and deployment. This edition teaches the permitted ordinary cycle and supported handoffs; it does not certify every contract, device or external service.

The current evidence lives in docs/evidence/bbs-readiness-20261006. Its correction register maps all 72 suite findings to tasks, browser evidence or precise reference/support boundaries. Role manifests identify source IDs, state transitions and downloaded artifacts. Historical 5 October outputs remain historical; new screenshots do not rewrite their totals or private bytes.

Recipient activation, actual authenticator verification and own passkey registration/revocation were exercised on a separate isolated recipient. The same account controls are shared, but enrollment was not repeated for every role or physical device. Offline/expired-link and lost-device paths remain precise references where not separately executed.

Weekly submission was exercised with one ordinary draft and one eligible linked correction for Worker, Chief, External Technician and Supplier Coordinator: two selected drafts became two Submitted sources and zero remaining drafts. This does not guarantee that locked, withdrawn, out-of-scope or ineligible corrections will submit.

A final Accounting cut succeeded in a separate clean Finance portfolio; an Auditor read and downloaded its outputs. Original BBS issuer-history and source-reconciliation blockers remain documented. Email transport, real bank movement, accountant approval and genuine customer acceptance are outside the synthetic tests.

Verify the result

- For a task described as reference, follow the exact named controls and prerequisites; do not infer that an illustrated outcome was executed. For support-only recovery, preserve the blocked source and obtain the documented receiving result before proceeding.

Start here · Owner access and this guide

This guide combines a saved BBS worked example with operational instructions for the Owner. It is not proof that every possible contract, integration or exception was exercised. The verification chapter distinguishes browser-tested operations from source-checked reference instructions.

1. Open the portal link provided by the company. Sign in with your own Owner account; review your name and role before changing business records. The first Owner is provisioned by the platform operator. An existing Owner creates the rest of the team in the application.
2. Choose your interface language from the account/navigation language control. On a phone, open the navigation menu to reach the same named workspaces.
3. Open **Help** for the relevant manual. Use this BBS guide for the lab and financial cycle; Administration, finance and audit is the broader reference.
4. If login or account access fails, use the account recovery offered on the sign-in page or contact the company administrator. Another person's credentials are not an account-switching feature.

The next page names four evidence contexts: the original BBS pre-issue snapshot, its isolated lifecycle, the separate onboarding lab and a new synthetic Accounting portfolio. The live company application is separate from these training exercises. They do not alter the real company's cash ledger or establish real accountant approval.

Before practising · obtain a separate training environment

BEFORE PRACTISING: No shared Owner-accessible training URL or account is supplied by this manual. Every link labelled **Live company portal** opens the company application; it never enters a simulation. Do not enter test payments, signatures, accounts or synthetic approval dates there.

1. Ask the platform operator for a separately provisioned training URL and your own authorized training account.
2. Obtain a visible deployment/environment identifier, the permitted fictional project/date scope and the agreed reset or cleanup procedure. Verify these before any write.
3. If that environment is unavailable, read the isolated demonstrations without repeating their transactions. Inspect live records only within your existing authority; use genuine evidence for live actions.
4. Do not use another person's credentials. Training credentials and the operator's local test address are deliberately not published here.

Page context label	How to read the example
Original BBS pre-issue	Saved fictional original sources and historical pre-issue snapshots. Drafts/unpaid values describe that capture time.
Isolated BBS lifecycle	The copied original BBS sources, issued masters and simulated receipt/payment/reimbursement events. Read-only demonstration unless training is provisioned.
Separate onboarding lab	Fictional C-0050-P-20261006 for entry/reports/planning; C-0050-P-050901 for supplier/empty-project lifecycle. These are outside original BBS exports.
New Accounting demo	Separate synthetic portfolio and C-0002-P-002 financial/weekly examples, including separately preserved August and October Accounting snapshots. They do not replace original BBS outputs.
Reference procedure	Inspected controls/source logic or arithmetic; a browser pass is stated only for the explicitly tested action.

Owner navigation · choose the workspace

Workspace	Use it for
Dashboard / Projects	Operational attention, customer/project directory, project team, dates, budgets and project detail.
Team / Crew	Account/person administration versus dated chief delegation and entry on behalf of a crew.
Time / Expenses / Approvals	Actual sources, evidence, submission, operational review and Finance treatment.
Reports	Daily and Technical / PLC facts; reviewed period files and separate Client Sign-off.
Finance Overview	Portfolio financial position and attention; open the underlying project before changing a figure.
Economic Review	Project potential charges, costs, compensation, contribution and settlement/payment registers.
Commercial Configuration	Dated policies, expense classification and project issuing authority.
Project → Billing	That project's people/defaults, invoice settings and project finance export.
Billing → Invoices / Collections	Cross-project invoice lifecycle, dispatch, collections and ledger reconciliation.
Accounting / Documents / Audit	Period packs; private files and outputs; preserved history.
Planning / Notifications / Profile / Help	Future assignments and availability; attention; own settings; instructions.

A workspace name is not a financial state: opening Billing does not issue a document, and marking a notification read does not approve a source.

Person, role, assignment and review permission

Layer	What it grants / what to verify
Person record	A named person/contact; search before creating another person with the same identity.
Account and access role	Sign-in and platform permissions. Active access does not automatically assign a project.
Project assignment	Participation for its dated interval. Work and settlement periods must fall within that coverage.
Review authority	Permission to review the applicable project/source; a worker cannot self-approve by becoming chief.
Crew-chief delegation	Entry for named assigned colleagues over a dated interval, separately from their platform role.
Supplier relationship	External technician/coordinator restrictions and permitted supplier payee; review the supplier link.

1. Verify each layer before asking a worker to enter time. A missing project in their selector usually means checking active access and dated assignment first.
2. When someone leaves, close permitted access and future assignments/delegations while keeping their approved historical sources. Review ongoing work and pay obligations separately.

The Owner account is protected from ordinary role/offboarding controls. A restricted supplier profile can override the underlying Worker role; do not infer full internal-worker access from that label.

Create workforce access · exact controls

Go here: Owner → Projects → Team → Create user
[Live company portal](#) · [open this workspace](#)

1. Search the Team directory by name/email. Click **Create user**. In **Create user access**, choose the existing person when the person already exists, or enter the new person's Name, Email and optional contact details.
2. Choose the permitted **Access role**. External technician and Supplier coordinator require the correct supplier; they are different from unrestricted internal workers.
3. For a local account select **Set email and password**. Supply the correct email and a password of at least 12 characters. Click **Create user access** and confirm the saved account in Team. This action does not send an email.
4. Alternatively choose **Invitation link**. Review the generated private activation link and share it using the company's trusted channel. Treat the link as an access secret; the application does not imply automatic email delivery.
5. Open the project's **Team** tab and assign that person with dates covering the work. Add crew delegation separately in **Crew** when needed. Ask the worker to sign in with their own credentials and confirm project visibility.

Training account provisioning was exercised only in isolation. Do not copy demonstration emails/passwords into a real employee account.

Owner · create local access before assignment

SECURE USER PROVISIONING

Close

Create user access

Choose an invitation or set local credentials yourself. Assign project access after creating the account.

Access method

Set email and password

Existing person (optional)

Create a new person

Name

Phone

Contact name

Email

Company

Notes

Initial password

Access role

Worker

Show password to copy

Create user access

Choose an existing supplier person or team member to add credentials without duplicating their directory record.

Isolated training browser: Set email and password and Create user access. This creates an account without sending an email; project assignment is a separate action.

Owner · BBS operating manual

71 / 259

Owner · new active training account, zero assignments

OPERATIONAL DIRECTORY1

Team
Active specialists, availability and project assignments.

Specialists 1 **Mailboxes (@j-automation.com)** —

SECURE USER PROVISIONING
Create user access
Choose an invitation or set local credentials yourself. Assign project access after creating the account.
Create user

Search team
BBS LAB · Browser onboarding × ☐ Include inactive specialists

Search **Status** **Sort by**
 All ▼ Needs attention first ▼

1-1 / 1

BBS LAB · Browser onboarding

Worker
BL bbs-lab-browser-onboarding-20261005@example.test ● Active

AVAILABILITY
Active

ASSIGNMENTS
0

PLANNED HOURS
—

ACTUAL HOURS
—

Edit team member **Remove access**

Project assignments ▼

The BBS LAB account was created in isolation and initially had zero project assignments. Active access alone is not project participation.

Two learning paths · inspect or build

Path	Starting state and action
Inspect the saved example	Open BBS · Ejemplo de manual, C-0050-P-20261005. Inspect sources, dated terms and outputs. Do not recreate it or edit earlier locked agreements merely to match an illustrative screenshot.
Build your own project	Use a separate client/project and real agreed values. Follow account → assignment → dated terms → reporting/issuer/stream prerequisites before recording work.
Complete the training financial cycle	Use an isolated copy of the fictional BBS example. Final training PDFs are included at the end. Synthetic approval/payment entries are demonstrations.

1. For an existing project, start at its first unfinished prerequisite. Locate the saved project by number, not only a similar name.
2. For a new project, prepare the [Initial-data sheet](#) before the first workday. Enter initial terms before the first workday, then add later agreements with later effective dates.
3. Use the checkpoints after each stage; a form filled in the browser is not a saved agreement until its save succeeds and it can be reopened.

Real BBS Mexico and Junkers projects inspired the naming/currency/issuer context. Their operational and financial history is outside this fictional exercise.

Understand the operating cycle

Go here: Owner → Projects; workers/chief → Time, Expenses or Crew; reviewer → Approvals; Owner/Finance → Billing
[Live company portal](#) · [open this workspace](#)

Item	Meaning
Issuer	J&A, the company selling services and issuing the invoice.
Client	The customer receiving the invoice and paying J&A.
Customer rate	What J&A charges for a person's hour, worked day or worked week.
Worker pay	Separate compensation for that person.
Internal cost	The direct labor cost used in the project contribution calculation.
Expense	A source purchase with independent payer, reimbursement and client recovery rules.

1. Sign in as the owner and open **Projects**. Set up the client, project, assignments and dated commercial terms.
2. Workers or a delegated crew chief record time and expenses, then submit them.
3. An authorized reviewer approves the operational records. Finance reviews billability and expense classification.
4. Configure billing streams and prepare invoice drafts. Review their source records, quantities, totals and PDF.
5. For a real client invoice, approve, issue, download the final PDF, send it and separately record actual collection.

Invoice cadence is independent of the rate unit. For example, a monthly invoice can charge USD 600 for each worked day.

Before creating the project

Prerequisite	What the Owner must do
Account	Sign in as Owner; Finance has only its permitted administration scope.
Client	Create/select the customer with correct currency, contact/email and billing address.
Workforce	Create/activate real worker accounts before assigning them. Example accounts are fictional.
Agreement	Know customer charge, worker pay, internal cost, who pays expenses and who reimburses/recovers them.
Dates	Choose project start/timezone and assignment/term effective dates covering the work.
Billing policy	Know the contract's invoice cadence, issuer and applicable taxes. These are reviewed again before invoices.

Start at the first unfinished step for an existing project. Do not create another project merely to edit its billing settings.

Create a client and project

Go here: Owner → Projects → More actions → New Client; then Projects → New Project
[Live company portal](#) · [open this workspace](#)

1. Click **Projects**. Click **More actions**, then **New Client**. The panel heading is **Create client**.
2. Fill the legal name, display name, currency and timezone. Fill billing address and either billing email or the required billing contact name. Set agreed payment terms and the PO/reference. Click **Create client**.
3. Click **Projects** → **New Project**. In **1 · Basics**, select the saved client. Fill the project name and cost center. Choose currency. Review the optional description, alias and manager.
4. Continue through **2 · People** and **3 · Commercial defaults** as explained on the following pages. Fill the start date and timezone, and select the applicable reporting/budget choices.
5. Click **Create project** once. Reopen the saved project, check its number and team, and use **Edit project** to review/update the PO and remaining project details.

The BBS training project is already saved. The creation-form screenshots illustrate a draft form, not instructions to create a duplicate of it.

Client fields · what to enter

Go here: Projects → More actions → New Client → Create client

[Live company portal](#) · [open this workspace](#)

Field	Meaning / action
Legal name / Display name	Legal invoice customer identity versus the name shown in directories. Fill both as required.
Client code (optional)	Optional customer reference; do not reuse an existing code unintentionally.
Currency / Timezone	Customer currency and local context; project currency is selected independently when created.
Billing contact name / email	Fill a usable billing identity/recipient. The form requires a contact name if no billing email is provided.
Billing address	The customer's billing destination shown on invoices.
Payment terms (days)	Agreed number of days from invoice date. Zero is a real value; review any suggested starting default.
PO / reference	Client-level purchase reference used when a selected project has no project-specific PO.
Notes	Optional internal context; it is not a payment or invoice.

1. After filling the fields, click **Create client**. Select the saved client when creating the project.

Create project · required and optional basics

Create project

Create the project with optional worker assignments and individual terms, or add people after saving.

1 · Basics

Client

C-0050 — BBS DEMO - Manual

Name

BBS training illustration

Cost center code

BBS-DEMO-20261005

End the cost center with digits. Those digits become the project number suffix (for example, CP020 becomes P-020).

Description

Project alias

Currency

USD

Project manager

Unassigned

Projects → New Project → 1 · Basics. Choose the saved client, fill Name and Cost center code, then review Currency and the optional fields.

Project fields · basics and dates

Field	Meaning / action
Client	Select the saved customer; it controls customer references, not a worker's private compensation.
Name / Cost center code	Fill a readable project name and unique cost center ending in digits. The trailing digits determine the project-number suffix.
Description / Project alias	Optional context and alternate project label; these do not create work.
Currency	Select the contract currency. Rates, invoices and issuer must be compatible with it.
Project manager	Optional assigned manager; choose an available authorized manager or leave Unassigned.
Site timezone	Actual work/site timezone for date and clock interpretation. The saved BBS example uses America/New_York.
Start / Planned end date	Real start date and optional planning end; assignment and legal-authority dates are checked separately.

1. Fill these fields before **Create project**. After saving, use **Edit project** for permitted project details such as the PO.

Commercial defaults · models and hours

Go here: Projects → New Project → 3 · Commercial defaults

[Live company portal](#) · [open this workspace](#)

Option	What it changes
Time & materials	Customer work is charged by the configured dated source/person terms. The training example uses this model.
T&M · daily minimum	A configured hourly customer minimum can add a commercial top-up; it does not fabricate actual time or change worker pay.
Hourly labor with included expenses (all-in)	Eligible labor remains hourly and selected expenses are included in its price. Hour-based included-minute combinations require hourly customer rates.
Capped T&M	T&M with the agreed cap/budget constraints. Fill the appropriate contractual cap rather than treating it as a flat rate.
Expected hours / day	Planning/reference hours only, never actual or submitted time.
Client daily minimum hours	A separate hourly commercial minimum, not the Daily billing-unit rate or the worker's compensation.

Customer daily/weekly full-unit agreements are saved per person. They are independent of the project's planning hours and the invoice cadence.

Project commercial defaults

3 · Commercial defaults

Billing model

Time & materials

▼

Site timezone

America/New_York

Start date

mm/dd/yyyy

📅

Planned end date (optional)

mm/dd/yyyy

📅

Expected hours / day

10

Client daily minimum hours

8.0

Select Billing model deliberately. Review Expected hours / day and the separate Client daily minimum hours field.

Budgets and reporting · optional controls

Field	Meaning / action
Budget type	No budget, Revenue, Purchase order, Labor, Travel, Expenses or Combined select the planning/contract limits to review.
Revenue budget / PO cap	Expected customer revenue or agreed purchase-order ceiling, in project currency.
Planned labor hours	Planning allowance; it does not create hours or approved compensation.
Expense / Travel budget	Planning cost allowances; they are not recorded expenses.
Weekly close required	Requires the configured weekly closure flow; review before submitting/closing periods.
Daily / Technical reporting required	Enable when the contract/workflow requires the corresponding reports. Required sign-off can affect final invoice readiness.

1. Enter only the agreed budget amounts/hours. Leave optional budgets empty when they do not apply. Click **Create project** after reviewing all sections.

Project budgets and report requirements

4 · Optional planning and budget

Leave budgets blank when they are not agreed. A planning target does not limit billing; choose capped T&M and configure a cap only when the contract requires one.

Budget type

No budget



Revenue budget (USD)

0.00

PO cap (USD)

0.00

Planned labor hours

0

Expense budget (USD)

0.00

Travel budget (USD)

0.00

☐ Weekly close required

☒ Daily report required

☐ Technical reporting required

Create project

3 · Commercial defaults: optional budgets and weekly/daily/technical reporting flags.

Optional worker table during creation

Go here: Projects → New Project → 2 · People → Worker assignments (optional)

[Live company portal](#) · [open this workspace](#)

1. Expand **Project defaults for people (optional)** if new assignments should start from common terms. Select the save-defaults checkbox and fill the dated agreement.
2. Expand **Worker assignments (optional)**. Click **Add worker assignment**. Select an active Worker; fill **Starts on** and optional **Ends on**.
3. Select **Terms source: Use project defaults** or **Override for this person**. For an override, fill customer billing unit/rate, internal cost, worker compensation and expense terms.
4. Add another row for each worker. **Remove** removes that unsaved row, not an existing worker account.
5. Click **Create project** only after reviewing the complete form. These illustrative screenshots do not save another BBS project.

The illustrated chief has USD 80/h customer charge, USD 45/h internal cost and USD 40/h worker pay. Owner can save different values for the other people.

Optional assignments · worker, dates and terms source

Worker assignments (optional)

Add workers now, use project defaults or enter individual terms. You can also assign workers after creating the project.

Worker assignment configuration

Worker	Assignment dates	Rates, pay and expenses	Actions
Worker	Starts on	Terms source	
BBS DEMO - ...	10/01/2026	Override for this person	Remove

Choose Worker and assignment dates first. Choose Override for this person to reveal the individual fields. The toolbar is excluded from this new capture.

Optional assignment · individual terms enlarged

Customer billing unit

Hourly



Charge the full rate once per person for each worked day or Monday–Sunday week with approved work. Actual hours and worker pay remain independent.

Customer hourly rate (USD)

80.00

Internal hourly cost (USD)

45.00

Worker compensation method

Hourly



Worker compensation rate (USD)

40.00

Expense payer

Worker



Reimburse worker

At cost



Charge customer for expense

Cost plus markup



Expense markup percentage

10

Individual charge, worker compensation and expense treatment in the creation form. Fill each value and review the selected payer; creating the project saves the configured rows.

Owner · assign the account to a dated project

Online Go to section ⌘/Ctrl K Webmail EN AN Antony Nascimento
Owner

Project

C-0050-P-20261006 · BBS · Owner onboarding lab

Search workers

Name or email

Role

worker

Ends on (optional)

mm/dd/yyyy

Finance configuration

Enter the authorized internal hourly cost and worker compensation in this project's currency. Check the effective dates before assigning.

Project currency: USD

☒ Use saved project defaults for this assignment

The saved project defaults will be copied into this assignment. Future project changes preserve this agreement.

☐ Use existing authorized finance rules for this worker and assignment dates

Worker compensation method

Hourly

Finance effective from

10/02/2026

Finance notes (optional)

Expertise

All expertise

Worker

BBS LAB · Browser onboarding · bbs-lab-browser-onboarding...

Starts on

10/02/2026

Internal hourly cost (USD)

0.00

Compensation rate (USD)

0.00

Finance effective to (optional)

mm/dd/yyyy

Assign

Projects → More actions → Assign Worker: select project/person, start date and authorized finance/defaults; click Assign. The isolated onboarding lab is C-0050-P-20261006.

Owner · account now has one saved assignment

OPERATIONAL DIRECTORY

1

Team
Active specialists, availability and project assignments.

Specialists 1 **Mailboxes (@j-automation.com)** —

SECURE USER PROVISIONING

Create user access
Choose an invitation or set local credentials yourself. Assign project access after creating the account.

Create user

Search team

BBS LAB · Browser onboarding

×

☐ Include inactive specialists

Search

Status

All

Sort by

Needs attention first

1-1 / 1

BBS LAB · Browser onboarding

Worker

BL

bbs-lab-browser-onboarding-20261005@example.test

● Active

AVAILABILITY

Active

ASSIGNMENTS

1

PLANNED HOURS

—

ACTUAL HOURS

—

Edit team member

Remove access

Project assignments

▼

After Assign, the newly created BBS LAB worker has one active assignment. Account and assignment steps were both saved and reopened.

Initial data sheet · before the first work record

Item	Required initial state
Project / client	Fictional BBS project in USD, America/New_York site timezone, start and all three assignments from 1 October 2026, with no saved assignment end.
People	Active chief, technician 1 and technician 2 worker accounts; all assigned to this project.
Customer terms for 2–3 October	Chief USD 80/hour; technician 1 USD 60/hour; technician 2 USD 55/hour.
Worker pay terms	Chief USD 40/hour. Saved training rules include technician 1 USD 240/day and technician 2 fixed USD 900 per selected settlement period effective 2 October. Inspect their earlier dated rules rather than inferring pay from customer rates.
Later customer change	From 5 October: chief USD 80/hour, technician 1 USD 600/day and technician 2 USD 1,500/week. Earlier customer work keeps its hourly terms.
Delegation	Saved chief-to-technician delegations run 1–31 October 2026, covering the initial crew entry. All three project assignments have can_review = false; chief delegation grants entry, not approval.
Expenses	Policies for worker/company payer, reimbursement and customer recovery; receipt/evidence and currency requirements.
Invoice readiness	Dated issuer authority, currency/tax compatibility, streams, reporting/sign-off requirements and final numbering policy.

Checkpoint: before entering 2 October work, all three assignments, customer agreements, pay rules and applicable delegations cover that date. Screenshots of a later agreement do not establish the earlier one.

Project defaults and person overrides

Go here: Owner → Projects → open BBS · Ejemplo de manual → Billing → Configure project defaults; then Configure this project's invoices → 3. Review each person
[Live company portal](#) · [open this workspace](#)

1. Open the saved project and click its **Billing** tab. Expand **Configure project defaults** under **Project defaults for people**. Fill the effective date and default terms, then save.
2. Under **Configure this project's invoices**, click the numbered **3. Review each person** step. This is project configuration, not the invoice-creation dialog.
3. In **Person**, choose the required worker and click **Go to person**. Fill that person's dated charge, pay and expense agreement.
4. Click **Save person terms**. Wait for confirmation and reopen/reload to check persistence. Repeat for the other workers.
5. Use **Copy draft terms from** and the selection boxes only when people intentionally share terms. Review every selected person and effective date before **Save selected people**.

Project defaults start new assignments; saved person agreements remain independent. "Use project defaults in this draft" fills fields but does not save them. Pin matching rates with "Save these rates as explicit person overrides" when they must stay independent of later defaults.

Where to find Review each person

3. Review each person

Set each assigned person's customer charge, compensation and expense treatment here. Save each person before continuing.

Person

BBS DEMO - Jefe de crew



Go to person

0 people with unsaved changes

Copy draft terms from

BBS DEMO - Jefe de crew



Apply to selected people

Save selected people

Copies the source person's draft terms, keeping each selected person's effective date. Review the terms and dates, then save together or individually. Existing agreements change only when saved.

BBS DEMO - Jefe de crew

Project → Billing → Configure this project's invoices → 3. Review each person. Use Person and Go to person; each worker has a separate Save person terms button.

Effective dates, overrides and bulk controls

Control	Meaning / action
Terms effective from	The date on which the new agreement applies. Keep earlier work/rates unchanged by choosing the intended later date.
Use project defaults in this draft	Copies current defaults into the draft only. Review and click Save person terms to apply.
Save these rates as explicit person overrides	Pins even matching rates as deliberate person agreements. Later project-default changes do not erase those overrides.
Select this person for bulk actions	Select only people who should receive the bulk draft.
Copy draft terms from / Apply to selected people	Copies draft terms; review every selected person and date before saving.
Save selected people	Saves the selected agreements after validation, not every unselected worker.
Same-date agreement warning	Existing terms on the same date are immutable; choose a later effective date rather than trying to overwrite them.

Approved invoices, locked sources or finalized settlements may block conflicting changes. A successful field edit alone is not proof of persistence; wait for save confirmation and reopen the saved context.

Translate the contract into independent settings

Business agreement	Configure and verify
Customer daily minimum, hourly worker	Set the customer minimum on the hourly commercial model; keep worker Hourly pay on approved actual hours. A minimum adds customer charge, never fictitious time.
Daily customer price / daily worker price	Set each independently. Customer Daily is a full eligible worked-day unit; worker Daily uses the saved compensation rule and eligible days. Compare separate charge and pay totals.
Included customer expenses, reimbursable worker receipt	Use included-in-labor customer recovery and the worker's reimbursement source/payer policy. Included customer pricing does not cancel a worker obligation.
Capped T&M	Configure the agreed ceiling/budget; inspect budget consumption and alerts before invoicing the next period. Do not replace the cap with a guessed rate.
Fixed-period worker pay	Choose the settlement period deliberately. USD 900 per selected period is not USD 900 per time part or an automatic weekly schedule.
Percentage compensation	Select the precise eligible labor basis and trigger (approved labor, invoice issue or client payment). Expenses/tax are not automatically included.

If applicable rules are missing or conflicting, inspect dated rules and assignments in Commercial Configuration. Resolve the coverage/conflict before saving financial history; a different dropdown value is not a remedy.

J&A issuer and invoice details

Go here: Owner/Finance → project → Billing → Configure this project's invoices → 2. Billing details
[Live company portal](#) · [open this workspace](#)

1. In **2. Billing details**, J&A Automation is selected by default for the matching project currency. Review it when setting up new or existing projects.
2. Check billing contact, recipient and payment terms. Selecting a project in **New billing stream** fills available project/client currency, PO, contact, email and terms.
3. Select Standard, Detailed or Summary layout, and grouping by worker, day, category, detail or summary. These options affect presentation, not approved source money.
4. Choose applicable labor and expense tax profiles if configured. The example has no tax profile; do not invent tax settings to copy it.
5. Automatically preparing drafts is optional. It is disabled in the training project. Invoices are never automatically issued or sent by this setup.

A valid issuer in the app has configured identity, address, currency, effective legal revision and project authority. The app's validation is not a government verification of the company's tax registration.

Project billing · issuer, taxes, cadence and delivery

2. Billing details

Invoice issuer (J&A Automation)

J&A Automation LLC (USD) ✓

Project currency

USD

Labor tax profile

No tax profile configured ✓

Labor billing cadence

Weekly ✓

Expense tax profile

No tax profile configured ✓

Expense billing cadence

Monthly ✓

Invoice layout

Detailed ✓

Line grouping

By worker ✓

Billing contact

Use client default ✓

Recipient email

bbs-manual@example.test

Payment terms (days)

30



Automatically prepare drafts for review

Invoices are never issued or sent automatically.

2. Billing details. Review issuer/currency, tax, cadence, layout, grouping, recipient and terms before saving.

Issuer settings and tax profiles

Go here: Billing → Configure billing → expand the setup directories

[Live company portal](#) · [open this workspace](#)

Owner option	Meaning / action
Invoice issuers → New invoice issuer	Create the selling company's identity/currency, address and identifiers. Select the correct issuer for the project.
Invoice issuers → Edit / Archive	Edit permitted identity fields or retire the issuer from active choices while preserving history.
Issuer payment and contact settings → Add / Edit	Fill the issuer's payment instructions, bank and contact fields; save and reopen the directory to verify.
Clear payment and contact settings	Clears those fields through a confirmed action; it does not delete the issuer.
Tax profiles → New tax profile	Create the applicable currency/issuer, effective date and tax components/rates. Review tax applicability with the business policy.
Tax profile Edit / Archive	Rename an existing profile or archive it. A changed rate/date/currency requires a new profile explicitly selected for the relevant stream.

Issuer payment/contact settings are shared by streams using that issuer and currency. Be deliberate: a change can affect other unissued drafts. Issued invoice snapshots retain their historical values.

Crew chief: hourly billing and hourly pay

Go here: Owner/Finance → project → Billing → 3. Review each person → Person: BBS DEMO - Jefe de crew → Go to person

[Live company portal](#) · [open this workspace](#)

1. Find the crew chief in **Review each person**.
2. Select **Customer billing unit: Hourly**, customer rate USD 80/h and internal cost USD 45/h.
3. Set the separate worker compensation method to **Hourly**, USD 40/h. The USD 80 customer charge is not the worker's pay.
4. For worker-paid expenses use at-cost reimbursement and client recovery with 10% markup.
5. Save and reload. In stage 1, ten actual hours produce USD 800 customer labor and USD 400 expected compensation. No compensation payment is recorded.

Person terms · customer charge, cost and worker pay

BBS DEMO - Jefe de crew

Use project defaults in this draft

Review the effective date and save person terms to apply these values.

☐ Select this person for bulk actions

Current customer rate: USD 80.00/h · Worker pay: Configured · Expense policy: Configured

☐ Save these rates as explicit person overrides

Changed rates become person overrides. Select this option to also preserve rates that currently match a default. Unchanged rates keep their current source otherwise.

Terms effective from

10/05/2026

Customer billing unit

Hourly

Charge the full rate once per person for each worked day or Monday–Sunday week with approved work. Actual hours and worker pay remain independent.

Customer hourly rate (USD)

80.00

Internal hourly cost (USD)

45.00

Worker compensation method

Hourly

Worker compensation rate (USD)

40.00

Later agreement form: fill Terms effective from, customer billing unit/rate and independent worker method/rate. Before initial 2 October work, use the earlier agreements listed in Initial data sheet; this later screenshot is not initial-date coverage.

Owner · BBS operating manual

98 / 259

Person terms · reimbursement and customer expense recovery

Expense payer

Worker

Reimburse worker

At cost

Expense markup percentage

10.00

Worker reimbursement source

Override for this person

Charge customer for expense

Cost plus markup

Non-billable means the expense is not charged to the customer. Worker reimbursement is separate: J&A can reimburse a worker for a \$100 expense while charging the customer \$0.

Expense treatment applies to the selected payer only. Policies for other payers remain active. Switching the payer preserves your draft choices for each payer. Only the selected payer's expense choices are saved.

Existing terms on the same date are immutable. Choose a later effective date to change them.

Save person terms

Choose Expense payer, reimbursement source, reimbursement and customer recovery. Save the selected payer's policy; policies for other payers remain separate.

Technician 1: full daily customer charge

Go here: Owner/Finance → project → Billing → 3. Review each person → Person: BBS DEMO - Tecnico 1 → Go to person

[Live company portal](#) · [open this workspace](#)

1. Set the new agreement effective from **5 October 2026**. Earlier work remains at its initial USD 60/h customer rate.
2. Choose **Customer billing unit: Daily** and customer daily rate USD 600.
3. Keep worker pay **Daily**, USD 240/day, with internal cost USD 35/h. Customer daily charge and worker daily pay are separate fields.
4. Keep worker-paid expenses, project-default reimbursement and client recovery at cost.
5. Click **Save person terms** and reload. Two approved billable parts of 1.5 h and 0.5 h on one day charge one full day: USD 600.

A partially worked day charges the full customer daily rate once per person/project/day. Actual time remains 2 h. The new agreement does not reprice the approved 2–3 October records.

Person terms · customer charge, cost and worker pay

BBS DEMO - Tecnico 1

Started from saved project defaults. Later person agreements are independent.

Use project defaults in this draft

Review the effective date and save person terms to apply these values.

☐ **Select this person for bulk actions**

Current customer rate: USD 600.00/day · Worker pay: Configured · Expense policy: Configured

☐ **Save these rates as explicit person overrides**

Changed rates become person overrides. Select this option to also preserve rates that currently match a default. Unchanged rates keep their current source otherwise.

Terms effective from

10/05/2026

Customer daily rate (USD)

600.00

Worker compensation method

Daily

Customer billing unit

Daily

Charge the full rate once per person for each worked day or Monday–Sunday week with approved work. Actual hours and worker pay remain independent.

Internal hourly cost (USD)

35.00

Worker compensation rate (USD)

240.00

Later agreement form: fill Terms effective from, customer billing unit/rate and independent worker method/rate. Before initial 2 October work, use the earlier agreements listed in Initial data sheet; this later screenshot is not initial-date coverage.

Person terms · reimbursement and customer expense recovery

Expense payer

Worker

Reimburse worker: At cost

Worker reimbursement source

Use project reimbursement default

Charge customer for expense

At cost

Non-billable means the expense is not charged to the customer. Worker reimbursement is separate: J&A can reimburse a worker for a \$100 expense while charging the customer \$0.

Expense treatment applies to the selected payer only. Policies for other payers remain active. Switching the payer preserves your draft choices for each payer. Only the selected payer's expense choices are saved.

Existing terms on the same date are immutable. Choose a later effective date to change them.

Save person terms

Choose Expense payer, reimbursement source, reimbursement and customer recovery. Save the selected payer's policy; policies for other payers remain separate.

Technician 2: weekly charge, fixed-period pay

Go here: Owner/Finance → project → Billing → 3. Review each person → Person: BBS DEMO - Tecnico 2 → Go to person

[Live company portal](#) · [open this workspace](#)

1. Starting **5 October 2026**, select **Customer billing unit: Weekly**, USD 1500/week.
2. Keep worker compensation **Fixed per billing period**, USD 900, and internal cost USD 30/h. The compensation period is not automatically the customer weekly charge unit.
3. Use **Company card** for expenses, no worker reimbursement and expenses included in labor price.
4. Save and reload. Check USD 1500/week and confirm the compensation and expense choices were preserved.
5. The customer week is Monday–Sunday. Two approved billable parts of 2 h and 1.5 h in the same week charge USD 1500 once.

A partially worked week charges the full weekly customer rate. Additional parts do not charge another week, including attempts to invoice them in another period. Actual recorded hours remain unchanged.

Person terms · customer charge, cost and worker pay

BBS DEMO - Tecnico 2

Use project defaults in this draft

Review the effective date and save person terms to apply these values.

☐ Select this person for bulk actions

Current customer rate: USD 1500.00/week · Worker pay: Configured · Expense policy: Configured

☐ Save these rates as explicit person overrides

Changed rates become person overrides. Select this option to also preserve rates that currently match a default. Unchanged rates keep their current source otherwise.

Terms effective from

10/05/2026

Customer weekly rate (USD)

1500.00

Worker compensation method

Fixed per billing period

Customer billing unit

Weekly

Charge the full rate once per person for each worked day or Monday–Sunday week with approved work. Actual hours and worker pay remain independent.

Internal hourly cost (USD)

30.00

Worker compensation rate (USD)

900.00

Later agreement form: fill Terms effective from, customer billing unit/rate and independent worker method/rate. Before initial 2 October work, use the earlier agreements listed in Initial data sheet; this later screenshot is not initial-date coverage.

Person terms · reimbursement and customer expense recovery

Expense payer

Company card

Worker reimbursement source

Override for this person

Reimburse worker

No reimbursement

Charge customer for expense

Included in labor price

Non-billable means the expense is not charged to the customer. Worker reimbursement is separate: J&A can reimburse a worker for a \$100 expense while charging the customer \$0.

Expense treatment applies to the selected payer only. Policies for other payers remain active. Switching the payer preserves your draft choices for each payer. Only the selected payer's expense choices are saved.

Other active expense payer policies: worker. To stop reimbursing worker-paid claims, set the project default or a person override in Finance.

Existing terms on the same date are immutable. Choose a later effective date to change them.

Save person terms

Choose Expense payer, reimbursement source, reimbursement and customer recovery. Save the selected payer's policy; policies for other payers remain separate.

More compensation and expense options

Go here: Owner/Finance → project → Billing → 3. Review each person; additional policies: Finance → Commercial Configuration

[Live company portal](#) · [open this workspace](#)

Compensation method	How to use it
Hourly	Rate for eligible actual hours.
Daily	Daily compensation under its applicable rules.
Fixed per billing period	One configured amount for the applicable settlement period.
Fixed project amount	A project-level fixed agreement; review its settlement.
Percentage of eligible client labor	Configured percentage and eligible labor basis; not a percentage of every expense or tax.

Expense choice	Effect
Worker	Can reimburse at cost or not reimburse.
Company card / Company direct	Company pays; do not reimburse the worker.
Client / Third party	Identify the actual payer and review the applicable policy.
At cost / Cost plus markup	Recover the source cost or source cost plus markup from the client.
Included / Do not charge / Client pays directly	No additional labor-inclusive charge, nonbillable recovery or direct client payment.

Payer, worker reimbursement and customer recovery are independent. Changing the selected payer preserves policies for other payers. The same worker can have different dated terms in different projects.

Customer unit and worker compensation · two decisions

Customer billing unit	Calculation
Hourly	Eligible approved billable duration × the dated hourly customer rate.
Daily	Full configured customer rate once for a person/project/worked day with eligible approved work. A partial day is still a full unit.
Weekly	Full configured customer rate once for a person/project/Monday–Sunday worked week with eligible approved work. A partial week is still a full unit.

Worker compensation	Meaning
Hourly / Daily	Worker's own rate and applicable actual/approved-hour or daily rules. These are not the customer charge.
Fixed per billing period	Configured amount for the applicable compensation/settlement period; not another amount for each time part.
Fixed project amount	Project fixed agreement; review its settlement rather than multiplying it by hours.
Percentage of eligible client labor	Fill the percentage and choose the eligible labor basis: before tax, after approved discount, issued or collected eligible labor. Expenses/tax are not automatically part of that basis.

Customer unit, worker pay method and invoice cadence are independent. Two approved parts in one day/week do not charge the full customer unit twice, including attempts across invoice periods.

Configure overtime · separate customer, worker and cost rules

Go here: Finance → Commercial Configuration → project → Finance configuration → Commercial policies
[Live company portal](#) · [open this workspace](#)

1. Inspect the work categories and agreed dated terms. If the contract derives overtime after a threshold, select **Project commercial policy** and review **Derive overtime after the threshold** and **Overtime threshold (minutes)**. Do not invent a threshold to manipulate recorded work.
2. Select **Client labor rate**: review **Overtime method** and **Overtime multiplier**. Separately select **Worker compensation: Worker overtime method** and **Worker overtime multiplier**. Separately select **Internal loaded cost**: its overtime method/multiplier.
3. Enter approved dated terms. Multiplier fields use human multipliers such as **1.50**. Offered methods include None, Fixed rate and Fixed addition per hour; worker compensation also offers Percentage of eligible overtime.
4. Review eligible approved Labor source amounts for the same worker/date/category. Confirm actual time, charge, compensation and internal cost independently.

Reference calculation: two eligible overtime hours	Amount
Customer USD 100/h × 1.50 × 2 h	USD 300
Worker USD 40/h × 1.25 × 2 h	USD 100
Internal cost USD 50/h × 1.20 × 2 h	USD 120

Reference arithmetic, not a BBS browser exercise. In original BBS, the chief's two overtime-category hours still use customer USD 80/h and worker USD 40/h. Selecting Overtime does not itself create a premium.

Percentage compensation · precise basis and trigger

Go here: Commercial Configuration → project → Finance configuration → Commercial policies: Worker compensation
[Live company portal](#) · [open this workspace](#)

1. Select **Worker compensation**, the worker and **Rule type: Percentage of eligible client labor**. Fill **Percentage**, **Percentage basis**, **Settlement trigger** and effective dates.
2. Choose the exact basis: **Client labor before tax**, **Client labor after approved discount**, **Issued eligible labor** or **Collected eligible labor**. Check that the relevant client labor rate is percentage-eligible.
3. Choose the trigger: **Approved billable labor**, **Invoice issue** or **Client payment**. Inspect actual source eligibility and allocations before finalizing a settlement; a dropdown selection does not prove the trigger has occurred.
4. Review the finalized basis, reviewed amount, payee and period before registering a real payment.

Reference calculation	Conditional result
25% of USD 1,000 issued eligible labor	USD 250 when the issue/basis conditions are met.
25% of USD 400 collected eligible labor	USD 100 when eligible collection allocations support it.

Reference arithmetic/source-checked controls, not a tested BBS percentage transition. Tax, expenses, discounts and noneligible categories are not automatically included. This is a compensation eligibility mechanism, not an automatic payroll cadence.

Daily minimum, caps and forecast · reference exercises

Contract / exact distinction	Configure, verify and recover
Hourly customer daily minimum	Project Client daily minimum hours is separate from Daily full-unit billing. Example: actual 2 h, minimum 8 h, customer USD 100/h → USD 800; worker USD 40 per actual hour → USD 80 unless a separate worker guarantee applies. Keep actual time at 2 h. Review Daily minimum adjustments and grouped sources.
Cap / purchase order	Inspect the saved PO cap/revenue budget, currency, Billing readiness and remaining cap. Verify which issued subtotal/period counts. A budget warning is not proof of contractual cap compliance or permission to issue more.
All-in price	Customer included expense recovery can be zero while a worker remains reimbursable. Inspect actual payer, compensation and company costs independently.
Milestone	The Milestone stream uses approved unbilled project milestone sources. Check source amount, dates, issuer/tax and stream before draft/issue. Empty BBS Milestones is not a successful milestone exercise.
Forecast	Compare estimate-to-complete, estimate-at-completion cost and expected final margin to the approved actual basis. A revised forecast creates no actual hours, payroll payment or customer receipt.

These representative calculations and procedures are reference material. They are not additional BBS browser transactions.

Assign the crew and chief

Go here: Owner → Projects → project → Team for memberships; then Crew → select project → Show project → Assign a crew chief

[Live company portal](#) · [open this workspace](#)

1. Open **Projects** → **BBS training project** → **Team**. Assign the three active worker accounts with assignment dates covering the work. New workforce accounts must exist and be active before they can be chosen.
2. Click **Crew**. Select the BBS training project and work date, then click **Show project**. Owner sees **Assign a crew chief**.
3. Select **Chief** and one **Team member**. Fill **Effective from** and optional **Effective until**. Click **Assign chief**. Repeat for the second team member.
4. The chief signs in to their own worker account and opens **Crew**. Select the project/date. Only delegated, assigned people are available.
5. Use **Log team hours**, choose members and shared or different hours. Fill category and **Work performed**. Choose draft or **Submit for approval now**, then click the save button showing the member count.

Assignment grants project participation; chief delegation grants entry on behalf of named colleagues. Both must cover the work date. The chief records personal hours in Time and cannot approve their own crew submission simply by submitting it.

Owner · assigning the crew chief

Assign a crew chief

Choose two workers already assigned to the project. The chief can enter their colleague's hours only while this delegation and both project assignments are active.

Chief

Team member

Effective from

Effective until (optional)

Choose chief

Choose worker

10/03/2026

mm/dd/yyyy

Assign chief

Illustrative form: Crew → Show project → Assign a crew chief. The captured draft date is later than the first workday. Saved example delegations actually cover 1–31 October; use dates covering the work, including 2 October.

Owner · BBS operating manual

112 / 259

Supplier setup and personnel · exact tested controls

Go here: Suppliers → Setup and access / Authorize installation / Personnel
[Live company portal](#) · [open this workspace](#)

1. In **Setup and access**, search existing suppliers. Fill **Name** and optional Email, Phone, Address and Notes, then **Add supplier**. Reopen the saved supplier.
2. Create the external person's account in Team with its approved role and supplier-linked profile. Provision a **Supplier coordinator** as well: the installation authorization requires an eligible coordinator from that supplier.
3. In **Authorize installation**, select **Supplier**, **Installation / project** and **Supplier coordinator**; fill **Starts on**, optional **Ends on**, then **Authorize installation**. Verify the Active authorization.
4. In **Personnel** → **Assign existing technician**, select the eligible technician/project and dated interval, then save the assignment. The future-dated lab assignment showed Future, not already-worked hours.
5. Verify project team and supplier authorization independently. Internal crew delegation neither creates the supplier relationship nor grants supplier finance access. Check supplier operational-reporting details in the separate Supplier operations guide.

Browser-tested in a separate empty supplier lab C-0050-P-050901: supplier/coordinator saved, Active authorization, future technician assignment. No supplier time submission, invoice or payment was created; those broader behaviors remain reference.

Supplier setup, profile and installation authorization

Name

BBS LAB · Access supplier QA

Email (optional)

bbs.lab.access.supplier.qa@example.invalid

Phone (optional)

+1 202 555 0109

Address (optional)

Training only

Notes (optional)

Fictional isolated browser QA supplier.

Add supplier

Access profile

Supplier

A supplier is required for Supplier coordinator and External technician profiles.

External technician

BBS LAB · Access supplier QA

Save profile

Supplier

Installation / project

Supplier coordinator

BBS LAB · Access supplier QA

BBS LAB Access Supplier QA

BBS LAB Supplier Coordinator QA

Starts on

Ends on (optional)

10/06/2026

mm/dd/yyyy

Authorize installation

Separate supplier lab: Add supplier; supplier-linked External technician profile; Authorize installation with coordinator and dates. These are three separate saved permissions, not a single employee setup.

Team role, external profile and access removal

Go here: Projects → Team access → selected person; Suppliers → authorization row
[Live company portal](#) · [open this workspace](#)

1. Inspect the account's base **Role** separately from its **Access profile**. In the lab, Worker had External technician plus the supplier link; Worker → Project Manager → Worker saved. The profile editor was unavailable for Project Manager.
2. For an external Worker, choose **Access profile** and required **Supplier**, then **Save profile**. The lab changed External technician → Supplier coordinator → External technician, preserving that link.
3. Before ending access, review actual work, future assignments/delegations and financial obligations. Use **Remove Assignment** with the required factual reason. The empty lab's future assignments were cancelled before start; historical rows remain.
4. On the supplier authorization use **Revoke access**. The lab retained the authorization row as Revoked.
5. For the ordinary technician account, use **Remove access** and review **Remove this team member access?** before confirming. It disappeared from the active Team filter; this is not proof of hard deletion of historical records.

Separate empty supplier lab only. A future assignment's impossible end-date range was not bypassed; the supported cancellation control was used. The protected Owner role/account is outside ordinary role/removal controls.

Separate labor and expense billing streams

Go here: Owner/Finance → Billing → Configure billing → New billing stream; alternatively project → Billing → Configure this project's invoices

[Live company portal](#) · [open this workspace](#)

1. Click **Billing**. Click **Configure billing**, then **New billing stream**. The form appears below the three setup directories; scroll down if it is offscreen.
2. Select **Project**. Review the prefilled currency, PO, terms and billing recipient/contact rather than typing them from memory.
3. Choose the stream type and cadence. Fill **Effective from** and any required anchor. Choose issuer, tax and template deliberately.
4. Review recipient, payment terms, PO override and automation. Click the form's save/create button once and wait for confirmation.
5. Open **Billing streams** and review the saved dated rule. The BBS examples use a Manual labor period for 1–4 October, a Weekly labor stream from 5 October and Monthly expenses.

Creating a stream configures how invoices are prepared; it creates no time, expense, invoice, payment or email. Cadence belongs to the project stream. Each worker's hourly/daily/weekly rate unit is configured separately in person terms.

Prerequisites · creating a billing stream

Before clicking Create	What to verify
Role / project	Owner or authorized Finance role; saved accessible project with compatible currency.
Client defaults	Billing identity/address, PO, terms, recipient/contact. Review missing or ambiguous values manually.
Issuer	Active compatible invoice issuer selected. Legal authority/dated revision must cover invoices generated later.
Tax	Applicable active tax profile(s), currency and effective dates, or an intentionally applicable no-tax/zero-rate arrangement.
Commercial agreement	Rates, source eligibility, expense treatment and cadence understood. A stream can be configured before actual work exists.
Effective date / anchor	Correct start; a two-week cycle needs its anchor. Review existing dated streams to avoid conflicting starts.
Template / automation	Deliberately choose presentation and any draft automation. Saving a stream is not issuing or sending an invoice.

Approved time/expenses are prerequisites for source-based invoice creation, not for merely saving a stream. Do not add fictitious time just to configure billing.

New billing stream · project, sources and timing

Field	Meaning / action
Project	Choose the saved project first. The form fills saved currency/PO and available client delivery defaults.
Stream type	Labor, Expense, milestone/other sources as offered. Use separate Labor and Expense for this training arrangement.
Cadence	How invoice service periods are suggested/scheduled; it does not change a worker's Hourly/Daily/Weekly rate unit.
Effective from	First date of this configuration. Prior dated history stays retained.
Anchor date	Defines the two-week/custom alignment when required; review the chosen cadence's instructions.
Currency / Invoice issuer	Project currency and selected compatible selling company. Currency defaults; issuer remains a choice to verify.
Tax profile / Template	Applicable taxation and invoice presentation. A template does not create eligible source money.

1. Select the project before reviewing the defaults. Scroll through the complete form; the final save button is below the delivery/automation fields.

New billing stream · source and cadence controls

New billing stream

Project

C-0050-P-20261005 — BBS · Ejemplo de manual —

PO reference and currency come from the project. Payment terms and billing email use the client defaults; a unique primary billing contact is selected when available. You can edit these defaults.

Stream

Labor

An expense stream invoices only approved expenses marked for customer billing. Non-billable expenses are not charged to the customer; worker reimbursement is configured separately.

Cadence

Weekly

Effective from

mm/dd/yyyy

Anchor date

mm/dd/yyyy

Invoice issuer (J&A Automation)

JA-USA — J&A Automation LLC

Tax profile

No tax profile configured

Before you continue

No tax profile is selected. Drafts from this stream will add no tax. Review the correct tax treatment before saving.

[Create a tax profile](#)

Billing → Configure billing → New billing stream. Choose Project, stream, cadence, effective/anchor dates, issuer, tax and template.

New billing stream · delivery and defaults

Field	Saved source / meaning
Recipient email	Client billing email, otherwise the uniquely selected billing contact email; review before real sending.
Billing contact	Unique primary billing contact, otherwise sole client billing contact. Ambiguous choices remain for you to select.
Payment terms (days)	Valid saved client terms, including zero. If absent, the disclosed 30-day starting value is a value to review.
PO reference	Project PO, otherwise the client PO/reference. Editing it stores an intentional stream override.
Semi-monthly rule	Calendar split used for a semi-monthly period. Review the form's rule, not an arbitrary 14-day cycle.
Automatic draft preparation	Optional job preparation of drafts. It does not automatically issue or email them.
Save/create action	Save once, wait for confirmation, then review Billing streams. A rejected form retains values for correction.

Changing Project deliberately clears incompatible prior values. Do not carry the previous project's manual PO/contact/tax/issuer into another project by accident.

New billing stream · recipient, PO, terms and automation

Currency	Invoice template	Recipient email
USD	Default	bbs-manual@example.test
Billing contact	Payment terms (days)	PO reference
C-0050 · Contacto ficticio BBS DEMO · bbs-manual(	30	BBS-DEMO-20261005

Grouping cannot be customized here. Invoice layout follows the selected template.

☐ Generate drafts when the stream is due

Save billing stream

Review Recipient email, Billing contact, Payment terms, PO reference and automatic draft preparation before saving.

Cadence options · which period do they mean?

Cadence	Meaning / required choice
Weekly	Weekly cycle; the BBS stage-2 example is 5–11 October.
Every 14 days	Two-week cycle aligned to the anchor date; different from two calendar halves per month.
Semi-monthly	1–15 and 16–month end, according to the selected rule.
Monthly	A calendar month; the expense example is 1–31 October.
Manual	You deliberately choose the invoice period; used for the initial 1–4 October labor example.
Custom / Milestone	Direct-form choices for applicable custom schedules or contractual milestone billing; configure the offered fields and source readiness.

One combined stream invoices labor and expenses together. Separate streams can use different cadence and taxes. In this app cadence is a project-stream configuration; individual customer rate units stay in person terms.

Issuer coverage and legal revisions

Go here: Owner → Finance → Commercial Configuration → select project → Project issuing authority
[Live company portal](#) · [open this workspace](#)

1. Open **Finance** → **Project issuing authority**. Review J&A's legal revision and the project assignment dates.
2. A legal revision preserves the company identity and address effective at that time. Later revisions retain earlier history.
3. Consecutive assignments of the **same revision** may cover one continuous period: for example 28–30 September followed by 1 October onward.
4. If coverage has a real missing day, PDF generation stays blocked. The message identifies issuer, project, invoice period and missing dates, with the place to review the setup.
5. If a period crosses different issuer legal revisions, review or split the period. The app does not silently combine legal identities.

J&A's default selection does not bypass currency or effective-date checks. Issued invoices retain their historical issuer even when future defaults, addresses or contact settings change.

Planning, skills and availability · tested lab cycle

Go here: Planning → selected fictional project/worker; worker Profile → availability
[Live company portal](#) · [open this workspace](#)

1. Select the intended project/worker; inspect the displayed timezone. The tested Planning page uses UTC.
2. Expand **Manage worker expertise** → **New expertise**, fill **Code** and **Name**, then **Save expertise**. In **Assign expertise**, select Worker, Expertise and Proficiency, then **Update expertise matrix**. The lab saved Instrumentation QA at 3/5; skills do not grant project access.
3. Select **Project** and **Workers**; fill **Start (UTC)**, optional **End (UTC)**, **Planned hours**, **Site** and **Required expertise**, then **Publish assignment**. The lab published 6 October 09:00–11:00 UTC, 120 planned minutes.
4. In **Published assignments**, edit the same row and **Save assignment**. The lab saved 10:00–12:00 UTC and an updated site, then **Cancel assignment**. The day's event disappeared and schedule count returned to zero.
5. In Profile, select **Inspect worker** → **View worker profile**. Use **Add availability**: Starts, Ends, Availability and Note → **Save availability**. The lab saved Tentative 12:00–15:00 UTC, then Edit availability changed the note. Check calendar/table after saving.

Isolated browser plus narrow read-only verification: one cancelled plan, one tentative availability window and zero actual time entries for that worker on 6 October. Planning publication/cancellation does not create actual work. Phone agenda was readable after scrolling; no confirmed responsive defect was observed.

Owner weekly entry · actual hours and layout copy

Go here: Time → Enter a week in a table
[Live company portal](#) · [open this workspace](#)

1. Select Worker, Assigned project and Week of; click **Open week**. Review existing drafts and dated assignments before entering actual Hours, Category and Activity summary.
2. Leave unworked days empty. Review the actual entries and click **Save daily drafts** once. Blank days are skipped; inspect the saved register, not only filled input fields.
3. When ready, use **Submit this week**, select the Worker and click **Submit all week drafts**. Eligible linked correction drafts can be included with ordinary drafts in Submit all week drafts. The October readiness exercises verified both saved source IDs became Submitted and the draft count changed from two to zero. Individual Submit remains available for inspecting one precise replacement.
4. Select the destination **Week of**, then **Copy previous week layout**. Review the displayed **Previous week** and **This week**, then **Add this week's layout**. Newly added drafts have **zero hours**; fill actual durations before submission. There are no editable Source/Destination date fields in this dialog.
5. If no rows were added, inspect existing drafts and assignment coverage instead of repeatedly copying.

Separate onboarding lab browser: Friday 8 h + Saturday 1.5 h saved/submitted as 9.5 h. Later linked corrections preserve those originals and replace their eligible durations. Layout-copy zero-hour behavior is source-checked reference.

Owner · enter actual work in the weekly table

Enter a week in a table

Add daily hours for one assigned worker and project. Blank days are skipped. The whole batch saves as drafts or nothing saves.

Week of

09/28/2026

2026-09-28 → 2026-10-04

Open week

Worker

BBS LAB · Browser onboarding

Assigned project

C-0050-P-20261006 — BBS · Owner onboarding lab

	Hours	Category	Activity summary
2026-09-28	7.5	Work	Work completed
2026-09-29	7.5	Work	Work completed
2026-09-30	7.5	Work	Work completed
2026-10-01	7.5	Work	Work completed
2026-10-02	8	Work	BBS LAB browser correction exercise
2026-10-03	1.5	Work	BBS LAB calibration
2026-10-04	7.5	Work	Work completed

Save daily drafts

Isolated onboarding lab: week of 28 September, Friday 8 hours and Saturday 1.5 hours. Save daily drafts skips blank days; the saved result totals 9.5 hours.

Saved original time and linked corrections · current register

ACTIVITY REGISTER		4
Recent time entries		
2026-10-03 · C-0050-P-20261006 Regular time · 1.50h · Needs changes BBS LAB calibration Open record → Manage record →		Open existing correction →
2026-10-03 · C-0050-P-20261006 Regular time · 1.00h · Approved BBS LAB calibration Open record →		Manage record →
2026-10-02 · C-0050-P-20261006 Regular time · 8.00h · Needs changes BBS LAB browser correction exercise Open record → Manage record →		Open existing correction →
2026-10-02 · C-0050-P-20261006 Regular time · 6.00h · Approved BBS LAB browser correction exercise Open record →		Manage record →

Separate onboarding lab, Browser onboarding worker: original 8 h and 1.5 h sources remain Needs changes, linked replacements 6 h and 1 h are Approved. The original submission was 9.5 h; the current approved replacement total is 7 h. Do not add both originals and replacements.

Record and submit time

Go here: Worker → Time → Log time; crew chief → Crew → Log team hours
[Live company portal](#) · [open this workspace](#)

1. As the worker, click **Time**, then the blue **Log time** button.
2. Choose **Project** and **Date**. Fill **Actual hours** in decimal form: 7.5 means seven hours thirty minutes. Select the actual work category and fill the activity summary.
3. If actual clocks are known, choose **Add start and end times** and enter the project-local start/end and real break. Keep duration-only work as duration-only when clocks were not recorded.
4. Click **Save draft**. Open the saved record from the register and click its available **Submit** action. To submit a complete reviewed week, use **Submit all week drafts**.
5. Check the saved record and calendar. Correct returned work through its permitted correction/edit flow; do not create another source to repeat an existing submission.

Category describes actual work. It does not itself create overtime pay or customer premiums: those come from the dated commercial rules. Expected hours, actual hours, approved hours and billed units remain separate.

Worker · Log time fields

Capture actual work

Enter what happened on site, not its commercial interpretation.

Assigned project

Select assignment

**Date**

10/05/2026

**Operational category**

Work



☐ **Add start and end times**

Actual hours

Actual duration: —

Enter decimal hours, for example 7.5.

Activity summary☐

Add a meal expense with these hours

Cancel

Save draft

Time → Log time. Fill assigned Project, Date, actual duration/category and factual activity; use real clocks only when known.

Chief · shared or individual team hours

Log team hours

Use one worker for a single entry, or select several. Shared hours apply **to each selected worker**; individual hours let you enter a different amount per person.

Team members

☐ BBS DEMO - Tecnico 1

☐ BBS DEMO - Tecnico 2

How to enter hours

☒ Same hours for each selected member

☐ Different hours for each member

Hours per member

7.5

Enter decimal hours, for example 7.5.

Time category

Regular

Work performed

☐ Submit for approval now

Entries saved as drafts can be submitted later. Submission does not approve your own crew hours.

Save 0 people

Select delegated members; choose Same hours for each selected member or Different hours for each member. Fill the actual hours and activity, then review draft/submission mode.

Record expenses and a shared receipt

Go here: Worker → Expenses → Record expense; chief → Crew → shared receipt tools

[Live company portal](#) · [open this workspace](#)

1. As a worker click **Expenses** → **Record expense**. Choose the assigned project and actual expense date.
2. Select the actual **Category**. Enter vendor and factual description; fill amount and currency. Select the actual payer/payment method, and attach a receipt where required.
3. Choose **Save draft**, inspect the saved entry, then use **Submit**. Where the app pairs an expense with time, follow its notice and submit the pair through the weekly time workflow.
4. Examples: parking USD 20 paid by the chief; hotel USD 100 paid by technician 1; company-card tools USD 50 for technician 2.
5. For a shared crew meal, record one USD 60 receipt and two USD 30 allocations linked to the two technicians. Attach its evidence and submit through the supported crew workflow.

One shared purchase remains one financial source. Do not add separate USD 30 expense rows after allocating the USD 60 receipt. Operational evidence and commercial reimbursement/customer recovery are separate steps.

Expense-entry fields · amount and evidence

Field	What to fill / why
Project / Worker / Date	The assigned project, entitled worker and actual purchase date; Owner's on-behalf entry remains scoped.
Category / Description / Vendor	Choose what was bought and explain the business reason and supplier.
Amount / Currency	Real purchase value and original currency. Foreign currency may need verified conversion before billing.
Expense payer / payment method	Identify who actually paid: worker, company card/direct, client or third party. This determines which dated payer policy is resolved.
Receipt / Receipt required	Attach the required evidence. Do not claim a receipt exists when it has not been uploaded.
Time expense occurred / Related logged hours	Optional occurrence detail or supported link to the related time source.
Save draft / Submit	Draft is editable working data; submission starts review. Neither action reimburses a worker or invoices the client.

The policy can reimburse a worker USD 100 and charge the customer USD 0. At-cost recovery, markup, included expense and worker reimbursement are different controls.

Record expense · project, date and category

Receipt image or PDF

Choose File No file chosen

JPG, PNG, HEIC or PDF up to 10 MB

Project

Select assignment

Date

10/05/2026



Category

Hotel



Time expense occurred (optional)

--:-- --



Related logged hours (optional)

Expense only / no linked hour:



Local time at the project site; leave blank if unknown.

Only hours for this worker, project and date are shown.

Expenses → Record expense. Start with the assigned project/date and the correct category.

Record expense · amount, payer and evidence

Vendor (optional)**Amount****Currency**

USD

**Who paid**

Worker

**Before you continue**

Who paid records the actual payer. Worker reimbursement and customer billing treatment are decided separately under the applicable policy; selecting a payer does not approve either.

[Review who paid](#)**Description****Payment method**

Card, transfer or cash

Before you continue

Receipt evidence may be needed before this expense can be approved. If you have a receipt, attach an image or PDF before saving. You can save this draft without one.

[Attach a receipt before saving if available.](#)[Cancel](#)[Save draft](#)

Fill the actual amount/currency, payer/payment method and supporting evidence. These source facts are reviewed separately from customer recovery.

Chief · one shared crew receipt

Allocate one crew receipt

First save a receipt expense for one delegated worker using the “Add expense” link above. Select that expense here and split its amount across at least two crew time rows. The receipt stays **one expense** for billing and reimbursement; the split only records which workers and shifts it covered. Worker reimbursement and customer billing follow the selected expense’s payer and worker policy.

Save a receipt expense and at least two crew time rows for this project and date to allocate a shared receipt.

Saved receipt allocations

Restaurante ficticio DEMO · 60.00 USD · one expense

BBS DEMO - Tecnico 1: 30.00 USD

BBS DEMO - Tecnico 2: 30.00 USD

Record one purchase and allocate its total to the selected time records. USD 30 + USD 30 must equal the one USD 60 receipt.

Foreign-currency expense · supported escalation

Go here: Expenses → expense detail → Project-currency amount → Review expense classification
[Live company portal](#) · [open this workspace](#)

1. Keep the original purchase amount, currency, receipt and actual payer unchanged.
2. When the detail says **Verified currency conversion needed**, open **Review expense classification** and read the readiness message. The current screen explicitly states that a conversion cannot be entered there.
3. Use **Help** → **Contact support** (admin@j-automation.com). Supply expense/project ID, original currency/amount, exact warning and genuine rate evidence. Ask for the supported verified conversion/history procedure.
4. After that supported process completes, reopen the expense and check the project-currency amount and Finance readiness before billing.

Source-checked reference. No self-service conversion form is demonstrated. Overwriting original currency/amount or pretending the purchase used project currency would lose the source facts.

Review an active queue · Owner and Finance handoff

Go here: Approvals → filter project
[Live company portal](#) · [open this workspace](#)

1. Choose the project in Approvals and apply the filter. Open an item still waiting for review, rather than only looking at the finished empty queue.
2. As operational reviewer, check worker/date/actual duration or expense, activity, receipt and correction context. Click **Approve** when correct; otherwise request changes with the specific reason.
3. In **Finance review**, inspect the operationally approved item. Choose **Commercial treatment: Billable** or **Non-billable** for time.
4. When an expense says **Classify this expense before Finance review**, open **Classify expense in Finance**, save payer/recovery/reimbursement decisions, then return.
5. Click **Record Finance review**. Reopen the source or filtered queue and verify the saved treatment. An empty queue verifies completion after the actionable example.

Operational approval confirms facts. Finance review decides the commercial treatment. Customer acceptance, invoice issue and worker payment are later states.

Active review · return eight hours with a reason

BBS LAB · Browser onboarding · 2026-10-02

Operational review · BBS · Owner onboarding lab

Submitted

Open record →

Before you continue

Approving confirms the time or expense facts and moves this record to Finance review. It does not decide customer billing or worker reimbursement.

[Review this record](#)

Approve

Review actions

Required change

BBS LAB: actual work was six hours, correct eight to six.

Before you continue

Returning asks the worker to correct the record's factual details. State the specific change needed; this does not decide customer billing or reimbursement.

[Review this record](#)

Needs changes

Rejection reason

Reject

Review actions → Required change → Needs changes. The reviewer enters why eight hours must become six. This is an actionable submitted record, before the final cleared queue.

Returned source · saved Needs changes state

Online

Go to section

#/Ctrl K

Webmail

EN

AN

Owner

Operational review · BBS · Owner onboarding lab

Needs changes

Open record →

Awaiting author resubmission

The source is returned, with its factual correction reason retained. Returning work does not decide customer billing or reimbursement.

Correct time by its current state

State	Procedure / preserved history
Unsubmitted draft	Open the saved draft; Edit/Save the actual facts. Delete/withdraw only the permitted unsubmitted draft, including linked-pair handling.
Submitted	Use the reviewer's request for changes, or the record's permitted withdrawal. Submitted facts are not silently editable.
Returned / needs changes	Follow the record's correction/edit action; supply the reason and corrected facts, then resubmit. Review both operational facts and Finance treatment again.
Approved, no active correction	Use Create correction on the approved record, with the actual reason and replacement facts. Original approved history remains linked.
Already in a draft/settlement	Inspect reservations and locks. Correct through the supported source lifecycle; recalculate/review an unissued invoice using its reason field. Finalized obligations require their financial correction flow.
Issued invoice	Use the authorized void or linked Credit/Debit/Correction adjustment flow. A new source cannot overwrite the old invoice snapshot.

Check for an existing active correction before creating another. A correction is linked to the original; duplicating an eight-hour source with a six-hour row risks counting both.

Worked correction · eight hours should be six

Go here: Time → filter the project and date → open the original record

[Live company portal](#) · [open this workspace](#)

1. Locate the original eight-hour source by worker, date, activity and state. Open its details. If submitted, request changes in Approvals with the factual reason; if approved, open its available corrected-draft form.
2. Enter six actual hours and a reason explaining the two-hour correction. Preserve actual dates/category/activity and linked receipt context. In the Owner returned-record form click **Create owner override draft**. Its exact heading is **Create corrected draft**; a linked correction cannot be edited after creation. Review first or withdraw an unsubmitted correction and start again.
3. Open the linked correction, check the replacement values and use its individual **Submit** action in the record detail or Time register. Review the exact linked correction before submission; the weekly selector may also include eligible correction drafts. This exercise uses individual Submit. The reviewer uses **Approve** after checking the correction; Finance records the intended commercial treatment.
4. Reopen Time and the correction history. Confirm the replacement is the active source and the original remains traceable, rather than two independently eligible records.
5. For an unissued invoice affected by the correction, open its details, enter **Recalculation reason** and click **Recalculate and review draft**. Review included/excluded sources and totals before approving again.

If a finalized settlement or issued invoice prevents correction, inspect the displayed lock/remedy and escalate the financial adjustment. Do not delete history or create a duplicate project to bypass it.

Returned source · six-hour owner correction

Online

Go to section ⌘/Ctrl K

Webmail

EN

AN

Antonny Nascimento
Owner

BBS LAB browser correction exercise

Date

10/02/2026

Operational category

Work

This record has a duration but no recorded start and end times.

☐ Add start and end times

Actual hours

6

Actual duration: 6 h

Enter decimal hours, for example 7.5.

Site

Operational detail

Correction reason

BBS LAB: actual work confirmed six hours, replaces returned eight-hour source.

Create owner override draft

Create corrected draft: set Actual hours to 6, enter Correction reason, then Create owner override draft. A linked correction cannot be edited after creation; review before saving.

Linked correction · original eight hours preserved

Online

Go to section ⌘/Ctrl K

Webmail

EN

AN Antony Nascimento
Owner

TIME ENTRY · SOURCE RECORD

Draft

C-0050-P-20261006 · 2026-10-02

BBS · Owner onboarding lab · BBS LAB · Browser onboarding

Corrected time entry

Correction reason: BBS LAB: actual work confirmed six hours, replaces returned eight-hour source.
Open original time entry →

ACTUAL TIME

6 h

CATEGORY

Regular time

BILLABILITY

Pending

SITE

—

Activity summary

No code

BBS LAB browser correction exercise

PROJECT TIMEZONE

America/New_York

SHIFT WINDOW

— → —

BREAK

—

SUBMITTED

Not submitted

APPROVED

Not approved

Why withdraw this draft?

Withdraw correction draft

Related reports

No related reports yet.
View project reports

The isolated browser created the six-hour linked correction draft. The original eight-hour source remains part of traceable history.

Correction submitted · ready for review

BBS LAB · Browser onboarding · 2026-10-02

Operational review · BBS · Owner onboarding lab

Submitted

Open record →

Before you continue

Approving confirms the time or expense facts and moves this record to Finance review. It does not decide customer billing or worker reimbursement.

[Review this record](#)

Approve

Review actions



After submission the linked correction appears in the approval flow. Check the resulting active source after operational and Finance review; do not submit a standalone duplicate.

Linked correction · individual Submit control

Online

Go to section ⌘/Ctrl K

Webmail

EN

AN Antony Nascimento
Owner

TIME ENTRY · SOURCE RECORD

Draft

C-0050-P-20261006 · 2026-10-03

BBS · Owner onboarding lab · BBS LAB · Browser onboarding

Corrected time entry

Correction reason: BBS LAB: correct calibration to one hour; preserve original1.5h.

Open original time entry →

ACTUAL TIME

1 h

CATEGORY

Regular time

BILLABILITY

Pending

SITE

—

Activity summary

No code

BBS LAB calibration

PROJECT TIMEZONE	SHIFT WINDOW	BREAK
America/New_York	— → —	—
SUBMITTED	APPROVED	
Not submitted	Not approved	

Submit

Why withdraw this draft?

Withdraw correction draft

Related reports

No related reports yet.

View project reports

Owner-authored unsubmitted correction details now expose Submit. Review the exact linked correction and use this individual control or the Time register; do not assume the weekly selector excludes corrections.

Linked correction · saved Submitted state

Online

Go to section ⌘/Ctrl K

Webmail

EN

AN

Antony Nascimento
Owner

TIME ENTRY · SOURCE RECORD

Submitted

C-0050-P-20261006 · 2026-10-03

BBS · Owner onboarding lab · BBS LAB · Browser onboarding

Corrected time entry

Correction reason: BBS LAB: correct calibration to one hour; preserve original1.5h.
Open original time entry →

ACTUAL TIME

1 h

CATEGORY

Regular time

BILLABILITY

Pending

SITE

—

Activity summary

No code

BBS LAB calibration

PROJECT TIMEZONE

America/New_York

SHIFT WINDOW

— → —

BREAK

—

SUBMITTED

5 Oct 2026, 15:51 GMT-4

APPROVED

Not approved

Related reports

No related reports yet.
View project reports

The second onboarding-lab correction changed 1.5 hours to 1 hour and submitted through its detail control. The original and replacement stay linked.

Finance review · six corrected hours and commercial treatment

BBS LAB · Browser onboarding · 2026-10-02

Finance review · BBS · Owner onboarding lab

Open record →

● Approved operationally

Commercial treatment

Billable

Non-billable time is not charged to the customer.
Worker compensation follows separate labor terms for approved work.

Record Finance review

After operational approval, select Billable or Non-billable and click Record Finance review. This actual active BBS LAB card demonstrates the step before the cleared queue.

Corrected time · Finance review saved Billable

Online

Go to section ⌘/Ctrl K

Webmail

EN

AN Antony Nascimento
Owner

TIME ENTRY · SOURCE RECORD

Approved

C-0050-P-20261006 · 2026-10-02

BBS · Owner onboarding lab · BBS LAB · Browser onboarding

Corrected time entry

Correction reason: BBS LAB: actual work confirmed six hours, replaces returned eight-hour source.
Open original time entry →

ACTUAL TIME

6 h

CATEGORY

Regular time

BILLABILITY

Billable

SITE

—

Activity summary

No code

BBS LAB browser correction exercise

PROJECT TIMEZONE

America/New_York

SUBMITTED

5 Oct 2026, 15:40 GMT-4

SHIFT WINDOW

— → —

APPROVED

5 Oct 2026, 15:42 GMT-4

BREAK

—

Related reports

No related reports yet.
View project reports

Record Finance review persisted Billable treatment for the operationally approved six-hour linked correction. The source remains linked to the preserved original.

Stage 1: 35 approved actual hours

Go here: Owner/reviewer → Approvals → select project; then Finance review. Approved entries: Time → Filter time entries

[Live company portal](#) · [open this workspace](#)

Person	2 October	3 October	Actual total	Customer revenue
Chief	8 h commissioning	2 h overtime	10 h	USD 800
Technician 1	8 h regular	3 h travel	11 h	USD 660
Technician 2	8 h regular	6 h travel	14 h	USD 770
Total	24 h	11 h	35 h	USD 2,230

1. After submission, open **Approvals**, choose the training project and apply the filter. Review the operational source facts, then use **Approve** or the available changes/rejection action with a reason.
2. In the same workspace, scroll to **Finance review**. For approved time choose **Commercial treatment: Billable** or **Non-billable**, then click **Record Finance review**.
3. For an expense that says **Classify this expense before Finance review**, click **Classify expense in Finance**, save its treatment, return and record Finance review.
4. To inspect the example hours, open **Time** → **Filter time entries**, select the training project, dates 1–4 October, Approved, all workers and all categories, then click **Apply filters**.

All six stage-1 records (35 hours) and all four expenses have both operational approval and Finance review saved. The screenshots show the six approved sources and the cleared Finance queue. “Approved” alone is the operational state, not proof that commercial review was completed.

Stage 1 · six approved records, 35 hours

2026-10-03 · C-0050-P-20261005

Manage record →

Overtime · 2.00h · Approved

DEMO MANUAL - Apoyo extraordinario del jefe de crew

Open record →

2026-10-03 · C-0050-P-20261005

Manage record →

Travel · 3.00h · Approved

DEMO MANUAL - Desplazamiento de crew, horas individuales

Open record →

2026-10-03 · C-0050-P-20261005

Manage record →

Travel · 6.00h · Approved

DEMO MANUAL - Desplazamiento de crew, horas individuales

Open record →

2026-10-02 · C-0050-P-20261005

Manage record →

Commissioning · 8.00h · Approved

DEMO MANUAL - Supervision y puesta en marcha

Open record →

2026-10-02 · C-0050-P-20261005

Manage record →

Regular time · 8.00h · Approved

DEMO MANUAL - Montaje de crew, jornada compartida

Open record →

2026-10-02 · C-0050-P-20261005

Manage record →

Regular time · 8.00h · Approved

DEMO MANUAL - Montaje de crew, jornada compartida

Open record →

Dates 2–3 October: $8+8+8+2+3+6 = 35$ actual hours. All six sources are Approved; their Finance review is also saved.

Four approved, Finance-reviewed expenses

Go here: Owner/Finance → Approvals → operational approval; Finance → expense classification; Approvals → Finance review

[Live company portal](#) · [open this workspace](#)

Expense	Payer	Spent	Worker reimbursement	Client charge
Chief parking	Worker	20	20	22
Technician 1 hotel	Worker	100	100	100
Shared meal	Worker	60	60	60
Technician 2 tools	Company card	50	0	0
Total USD		230	180	182

1. Approve the operational expense first.
2. In **Finance**, review/classify its commercial treatment: at cost, plus markup or included. Check the person, date, payer and category policy.
3. Record Finance review. All four example expenses are approved, classified and reviewed.
4. The client expense invoice has three additional charges: $22 + 100 + 60 = \text{USD } 182$. Tools are included, so they add no expense charge.

USD 230 spent, USD 180 reimbursable and USD 182 customer recovery are different totals. A shared receipt allocation does not duplicate an expense or create two customer charges.

Stage 1 · the four approved expenses

Ferreteria ficticl...\$50.00 2026-10-03 · C-0050-P-2026100... OPEN RECORD →	● Receipt not required ● Approved ● Reimbursement: Not applicable	Create corrected draft →
Parking ficticio DEMO\$20.00 2026-10-02 · C-0050-P-20261005 · Parking OPEN RECORD →	● Receipt not required ● Approved ● Reimbursement: Pending	Create corrected draft →
Hotel ficticio DEMO\$100.00 2026-10-02 · C-0050-P-20261005 · Hotel OPEN RECORD →	● Receipt not required ● Approved ● Reimbursement: Pending	Create corrected draft →
\$60.00 2026-1... OPEN RECORD →	● Receipt attached ● Approved ● Reimbursement: Pending ● Shared crew receipt · allocation locked	Shared crew receipt · allocation locked
Manage record →		

Parking, hotel, one shared meal and company-card tools. Their saved Finance classifications/reviews produce USD 182 customer recovery from USD 230 spent.

Finance review · completed queue

Finance review

Finance review starts only after operational approval. Finance must confirm billability or expense treatment before a record can move into billing, reimbursement or settlement; it does not rewrite the operational facts.

Search Finance review

Project, worker, date or record

Finance queue clear.

Approvals → selected BBS training project → Finance review. After the saved reviews the app shows Finance queue clear. Commercial review follows operational approval.

Reports and customer acceptance · distinct evidence

Record	Purpose and role handoff
Time source	Actual duration/activity, submitted by worker/chief, reviewed operationally and commercially.
Daily report	Completed work, blockers and next steps; worker submits and Owner/PM reviews.
Technical / PLC report	Diagnosis, change, validation, impact and backup/rollback evidence, with author/date.
Period report	Finance/Owner generates a snapshot of reviewed sources for selected dates and audience.
Client Sign-off	Customer acceptance evidence bound to that precise period report version and PDF.
Invoice	Customer charge snapshot and later numbered issue; it does not replace technical evidence.

If the project enables required daily/technical/weekly reporting or client acceptance, complete those requirements before treating the period as ready. Turning a switch on creates a dependency; it does not generate or sign the report.

Create and review a Daily report

Go here: Reports → Daily reports

[Live company portal](#) · [open this workspace](#)

1. Worker opens **Reports** → **Daily reports** and click **New daily report**. Choose assigned Project and actual Date (Owner also chooses the entitled Worker), then fill **Shift summary**, **Tasks completed**, problems/corrective actions, open items and next-day plan.
2. Click **Save daily report**, reopen the saved draft and verify factual content/attachments. Use its **Submit** action when ready.
3. Owner/PM opens the submitted report and reviews the operational facts. Click **Approve report** when the facts are correct, or use **Review actions** to return with a reason.
4. Check the register's saved state and report history. If returned, correct the draft through the report's permitted edit/submit flow.
5. For Technical / PLC, create the appropriate technical record instead: include diagnosis, changes, validation/result, production impact, risks, rollback plan and actual backup evidence. Required safety review is a separate responsibility.

An attachment upload alone does not submit a report. A Daily report cannot be used as a technical change record merely because a PDF is attached.

Daily report · actual worker/date and completed work

Capture the shift
Keep this record operational: summary, completed work, blockers and next steps.

Project
C-0050-P-20261006 — BBS · Owner onboarding lab

Work date
10/02/2026

Site / shift
BBS LAB training bench · ficti

Worker
BBS LAB · New technician — bbs-owner-lab-technician@exa...

Shift summary
TRAINING ONLY — reviewed a simulated control bench.

Tasks completed
TRAINING ONLY — verified simulated input and output checks.

Problems found

Corrective actions

Separate onboarding lab, New technician worker: actual Project, Work date, Worker, Shift summary and Tasks completed controls. This read-only filled form was not saved again; the earlier separate Daily report submission/approval is shown next.

Submitted Daily report · active approval action

BBS LAB · Browser onboarding · 2026-10-02

Daily report · BBS LAB browser: six hours cabinet commissioning

Report review · BBS · Owner onboarding lab

Submitted

Open record →

Approve report

Review actions



The isolated Owner reviews the submitted Daily report and approves its facts. One approved Daily report later appears in the onboarding-lab period record.

Technical / PLC report · tested review procedure

Go here: Reports → New technical report
[Live company portal](#) · [open this workspace](#)

1. Click **New technical report**. Select Project, Work date, System / machine and the entitled Worker when entering on their behalf.
2. Fill the actual problem, diagnosis, work/change, validation/result, production impact, risks and rollback detail. Attach genuine backup/change evidence when applicable; check the safety-related requirement.
3. Click **Save PLC report**. Reopen the saved draft, review the facts and click **Submit for review**.
4. Owner/PM opens **Approvals** → **Reports**, reviews the technical facts and clicks **Approve report**, or returns via Review actions with a reason.
5. If a customer report should include technical detail, refresh a new period version with **Hours, activity and selected technical reports**, then explicitly select the approved technical records. Do not assume they are added to an existing approved version.

The browser example describes a simulated control bench. It did not modify a real PLC. Customer period v2 had already been prepared with hours/activity content before this technical approval; its selected snapshot remains unchanged.

Technical report · approval and readable selected details

BBS LAB · Browser onboarding · 2026-10-02

Technical report · BBS LAB simulated control bench

Report review · BBS · Owner onboarding lab

Submitted

Open record →

Approve report

Review actions 

Technical / PLC records

1

BBS LAB simulated control bench

—

Problem / symptom: Training only: simulated sensor did not update the test display.

Diagnosis / root cause: Training only: incorrect I/O mapping in the simulated bench.

Change performed: Documented the corrected mapping in the training exercise; no live PLC changed.

Separate onboarding lab: Submitted simulated-bench report had Approve report, then Approved was verified. The rebuilt selected-report UI uses readable labels, with no raw JSON and no 390 px overflow. Future PDF detail mapping passed output tests; the stored earlier v3 PDF is preserved, including its historical blank Detail cell. No real PLC change occurred.

Generate the customer-safe period file

Go here: Reports → Refresh period reports
[Live company portal](#) · [open this workspace](#)

1. As Owner/Finance expand **Refresh period reports**, then click **Open period refresh**. Select Project, **Period start**, **Period end** and **Report language**. Confirm approved source readiness for this scope.
2. In **Customer report content**, select Hours only, Hours and activity summary, or Hours, activity and selected technical reports. Technical details enter the customer file only when deliberately selected.
3. If technical content is selected, choose the intended approved records in **Technical reports to include**. Review customer visibility before clicking **Refresh reports**.
4. Open the created customer period record in **Client Sign-off**. Review the exact source/version; use **Approve customer report**, then **Generate report** for the selected language. Wait for that PDF to become Ready and download/review its exact version.
5. Keep internal cost/pay/margin outputs private. Creating this period file neither issues an invoice nor records customer acceptance.

Refresh period records · customer-facing content choice

Refresh reviewed period records

Generate customer and internal summaries from the canonical reviewed source records.

Project

C-0050-P-20261006 — BBS · Owner onboarding lab

Period start

10/02/2026



Period end

10/02/2026



Report language

English

Customer report content

Hours and activity summary

Technical / PLC details are excluded unless you explicitly select the technical-report option and the records below.

Cancel

Refresh reports

Refresh period reports → Open period refresh: select project/date scope/language and Hours and activity summary. Refresh reports created customer/internal record snapshots. The customer report was subsequently approved, its English PDF generated and downloaded; genuine sign-off remains pending.

Approved customer period · English PDF Ready and Download

PDF

PDF

Refresh

Language

English

Generate report

Download

Ready

English	Ready	Download
Spanish	Not generated yet	Not generated yet
Portuguese	Not generated yet	Not generated yet

The isolated browser approved customer period version 2, generated its English artifact and downloaded the native Ready PDF. Other languages remain Not generated yet until explicitly requested.

Record genuine sign-off against the exact version

Go here: Reports → Client Sign-off → Open sign-off record
[Live company portal](#) · [open this workspace](#)

1. Open the ready period record. Compare project/dates/version and the file presented to the customer. Review acceptance readiness and any source-change warning.
2. Obtain the signed copy from the customer using the company's real acceptance process. In the record's sign-off form, upload **Signed PDF copy** (complete PDF, maximum 20 MB), fill **Signer name**, optional **Signer identity** and actual **Customer signature date** for that version.
3. Click **Record verified signed-copy evidence** only when the evidence is valid. If scanning is pending, use **Retry after security scan**, then **Complete sign-off with saved PDF**; do not upload the same evidence again. Reopen the record and check verified state and the evidence/version association.
4. If underlying approved sources change, prepare a replacement report and obtain acceptance for that replacement. A previously signed report remains preserved and is not silently rewritten.
5. To invalidate a mistaken acceptance, the authorized Owner/Finance opens **Invalidate sign-off**, fills **Reason for invalidation** and clicks **Confirm invalidation**, then follows the return/dispute or replacement flow.

The isolated browser created, submitted and approved Daily and Technical reports, approved customer period version 2, generated its English PDF and downloaded the Ready output. Genuine customer acceptance remains pending. The initial Ready checkpoint supplied no signed copy; the later explicitly synthetic acceptance/invalidation exercise demonstrates the application state changes without claiming a real signature. Report generation and sign-off form navigation can be tested without claiming the customer accepted the work.

Exact version binding · signed-copy evidence form

Capture verified signed-copy evidence

Upload the signed customer PDF for this exact report version and enter the signer details. The server records the verification time.

Exact report binding: v2 · a715117e0d1f50fa89669da8de52c9899416833e1b0ab37603700f0e50825abf

Signed PDF copy

Choose File No file chosen

Required. Upload the complete signed PDF copy (maximum 20 MB).

Signer name

Required. Use the name provided by the customer signer.

Signer identity

(optional)

Customer signature date

10/05/2026



Record verified signed-copy evidence

The form binds the signed PDF to version 2 and its snapshot hash. Upload a genuine signed copy, enter actual signer/date and Record verified signed-copy evidence. The example fields remain empty; the suggested date is not signature evidence.

Training acceptance, invalidation and a replacement version

SYNTHETIC TRAINING ONLY: The uploaded exercise PDF begins SYNTHETIC TRAINING – NOT CUSTOMER SIGNATURE. The signer is TRAINING ONLY Customer Representative, with an example.test identity. No real customer signed or accepted this work.

1. For actual operation, obtain the genuine complete signed copy of the exact customer-safe report. In the separately authorized training exercise, the operator used a conspicuously marked synthetic file instead. Open the Ready version 2 record, select Signed PDF copy, enter signer/identity/actual date and **Record verified signed-copy evidence**.
2. The training UI showed **Verified evidence**, fictional signer, server verification time and the exact v2/hash binding. This verifies the application transition; the uploaded fixture was **not_scanned** under optional scan policy, with no scan job or invented clean result.
3. Expand **Invalidate sign-off**, fill **Reason for invalidation** and **Confirm invalidation**. The lab became **Invalid / superseded**; previous conformity, snapshot/hash and native v2 PDF remained preserved.
4. Open **Refresh period reports** → **Open period refresh** for the same scope. Repeating identical Hours and activity summary kept the version. Choosing **Hours, activity and selected technical reports** and the approved simulated bench record produced version 3.
5. Version 3 initially showed **Needs report**. The Owner clicked **Approve customer report** → **Generate report**, waited for Queued processing, then downloaded the English Ready PDF. The fresh record became **Ready for signature**, bound to v3/hash. Obtain acceptance for that exact new version; version 2 acceptance does not cover it.

V3 retains 12 h from two six-hour sources and one Daily report, adding one Technical report. Its scope differs from the worker's corrected 7 h weekly register. No v3 signature was added. The current UI shows readable Problem / symptom, Diagnosis / root cause and Change performed fields; its 390 px browser check had no overflow or errors. Future PDF output now maps these details, verified by focused output tests. The already-generated v3 master's blank Detail cell remains historical; no regeneration or signature was performed. Review selected technical content before delivery and use a supported new reviewed output/version when needed.

Synthetic v2 acceptance · exact signer/version binding

SIGNER	SIGNER IDENTITY	SIGNED AT	EVIDENCE VERIFIED AT
TRAINING ONLY Customer Representative	training-customer@example.test	Oct 5, 2026, 2:00 AM	Oct 5, 2026, 11:23 PM
REPORT VERSION	REPORT HASH		
v2	a715117e0d1f50fa89669da8de52c9899416833e1b0ab37603700f0e50825abf		

Open verified signed-copy evidence

✓ Signed record is immutable. Any correction requires a new report version.

Preview customer-safe PDF

Only approved hours and activities are included

Separate onboarding lab: marked synthetic signer and version 2 hash. The UI state transition was tested; no genuine customer signature or acceptance occurred. Invalidation subsequently retained this evidence and the original native v2 PDF.

Replacement v3 · Ready after fresh approval and generation

Ready for signature

The approved report version is ready for customer conformity.

Preview customer-safe PDF

Only approved hours and activities are included.

Capture verified signed-copy evidence

Upload the signed customer PDF for this exact report version and enter the signer details. The server records the verification time.

Exact report binding: v3 · d879581504e74229a50487831a1e497efe167ae22e47e3b02b40a6e5da0e4252

Separate onboarding lab: after selecting the approved simulated Technical report, v3 moved Needs report → Approve customer report → Generate report → Queued → Ready for signature. English Download succeeded. V2 evidence remains preserved; no v3 signature or real customer acceptance is claimed.

Create the 35-hour client invoice

Go here: Owner/Finance → Billing → Create invoice → select training project and Labor · Manual
[Live company portal](#) · [open this workspace](#)

1. Open **Billing** → **Create invoice**.
2. Select the training project and its initial **Labor · Manual** stream.
3. Use period **1–4 October 2026**. Review readiness: effective rates, approved/billable sources and availability.
4. Click **Save invoice draft** and open the saved draft in Preview. Check six sources, 35 actual hours and subtotal **USD 2230**.
5. Verify the client, J&A issuer, PO, currency, descriptions, grouping and total. Click **Download PDF · Preview**.

The invoice period is the service/expense date range. It is different from issue date and due date. A draft PDF is a preview; it does not assign a final invoice number or send anything.

Prerequisites · creating an invoice draft

Requirement	What to check and where
Project / stream	Billing → Billing streams: active dated stream, compatible project/currency and intended period.
Assignments / person terms	Project → Team and Billing → Review each person: membership and dated customer/pay/expense terms cover the source dates.
Source approval	Time/Expenses → submit; Approvals → operational approval, then Finance review/billability.
Expense classification	Finance → review/classify payer, recovery, reimbursement and any required evidence/FX. Only eligible customer charges enter the expense invoice.
Issuer authority / tax	Finance → Commercial Configuration → Project issuing authority; compatible issuer revision covers the entire invoice period. Review tax-profile validity.
Source availability	Included and Excluded / pending: sources or full day/week units already covered cannot be billed again.
Final-issue requirements	Customer sign-off when required and approved numbering/issue readiness can still block issue even when a reviewable draft PDF exists.

A zero-source/zero-charge warning requires checking the period, approvals, terms and prior invoice reservations. Creating a stream or planning hours never satisfies the source prerequisites.

Create invoice · every review step

Go here: Billing → Create invoice

[Live company portal](#) · [open this workspace](#)

1. In **1 Client / project**, choose the project and stream in **Project and billing stream**. Click **Next**; review **2 Billing stream** and **3 Labor / expenses**.
2. At **4 Period**, fill **Period start** and **Period end**. Click **Check selected period**, then **Next**. Suggested dates come from cadence; a manual change is deliberate.
3. Review **5 Included records** and **6 Excluded / pending**. Follow links to resolve missing approvals, terms, locked sources or coverage; do not duplicate the sources.
4. Review **7 Taxes**, **8 Invoice data** and **9 Banking / payment**: identity, PO, dates, terms, recipient and payment instructions.
5. Review **10 Commercial adjustments** using the approved workflow, then **11 Preview**. Check amounts and unit labels.
6. At **12 Save / issue**, click **Save invoice draft**. Wait for success and open the saved Draft in **Invoices**.

Use Previous/Next or the numbered stage buttons to revisit a review. Save invoice draft builds the snapshot; it does not issue, number, email or collect it.

Create invoice · project/stream and review stages

J&A AUTOMATION

×

Create invoice

Guided invoice workflow

1 Client / project

2 Billing stream

3 Labor / expenses

4 Period

5 Included records

6 Excluded / pending

7 Taxes

8 Invoice data

9 Banking / payment

10 Commercial adjustments

11 Preview

12 Save / issue

Client / project

Choose the project whose approved source records will be billed.

Project and billing stream

C-0050 · BBS DEMO - Manual — C-0050-P-20261005 · Labor · Man ▼

Previous

Next

Corrected capture: the original BBS Labor · Manual stream is selected, matching the initial labor example. The twelve stages identify what to review; this read-only capture did not create another invoice.

Create invoice · service-period dates

1 Client / project

2 Billing stream

3 Labor / expenses

4 Period

5 Included records

6 Excluded / pending

7 Taxes

8 Invoice data

9 Banking / payment

10 Commercial adjustments

11 Preview

12 Save / Issue

Period

The suggested dates come from this stream's configured cadence. Manual dates are an explicit change and are never replaced silently.

Period start

mm/dd/yyyy

Period end

mm/dd/yyyy

Check selected period

Previous

Next

Fill Period start and Period end. Click Check selected period and Next. Service period is separate from invoice date and due date.

Labor draft · six sources, USD 2,230

Description / Worker	QTY	UNIT PRICE	Total / Amount
2026-10-02 · commissioning · DEMO MANUAL - Supervision y puesta en marcha	8.00	\$80.00	\$640.00
2026-10-02 · regular · DEMO MANUAL - Montaje de crew, jornada compartida	8.00	\$60.00	\$480.00
2026-10-02 · regular · DEMO MANUAL - Montaje de crew, jornada compartida	8.00	\$55.00	\$440.00
2026-10-03 · overtime · DEMO MANUAL - Apoyo extraordinario del jefe de crew	2.00	\$80.00	\$160.00
2026-10-03 · travel · DEMO MANUAL - Desplazamiento de crew, horas individuales	3.00	\$60.00	\$180.00
2026-10-03 · travel · DEMO MANUAL - Desplazamiento de crew, horas individuales	6.00	\$55.00	\$330.00
Total	35.00		\$2,230.00

Stage 1: 35 hours billed at the dated customer rates. Appendix A contains the later final issued PDF with the same sources and total.

Create the client expense invoice

Go here: Owner/Finance → Billing → Create invoice → select training project and Expense · Monthly
[Live company portal](#) · [open this workspace](#)

1. Choose the same project's **Expense · Monthly** stream. This is the invoice to send to the client for recoverable expenses.
2. Use **1–31 October 2026** and save the draft.
3. Review three charges: parking USD 22, hotel USD 100 and shared meal USD 60. Subtotal: **USD 182**.
4. The USD 50 tools expense is included in labor and adds no expense invoice charge. The meal appears once.
5. Download its preview PDF. To actually send it, follow approval → issuance → final PDF → sending, using [Final invoice issuance](#) and [Deliver an issued invoice](#).

USD 180 worker reimbursement is not the USD 182 client invoice. Issuer coverage must span the selected monthly period even when expenses occurred only on two days. This monthly draft does not prevent saving later person agreements.

Customer expense draft · USD 182

Description	QTY	UNIT PRICE	Total / Amount
2026-10-02 · Parking ficticio DEMO · parking	1.00	\$22.00	\$22.00
2026-10-02 · Hotel ficticio DEMO · hotel	1.00	\$100.00	\$100.00
2026-10-02 · Restaurante ficticio DEMO · meals	1.00	\$60.00	\$60.00
Total	3.00		\$182.00

Three customer charges from four source expenses: USD 22 parking + USD 100 hotel + USD 60 shared meal. Appendix B contains the later final issued PDF with the same expense lines.

One invoice with hourly, daily and weekly units

Go here: Owner/Finance → Billing → Create invoice → select training project and Labor · Weekly
[Live company portal](#) · [open this workspace](#)

Person	5 October parts	Billable unit	Customer USD
Chief	1.5 h + 0.5 h	2 h × 80	160
Technician 1	1.5 h + 0.5 h	1 day × 600	600
Technician 2	2 h + 1.5 h	1 week × 1500	1500
Total	7.5 actual hours	Different unit types	2260

1. Record/submit the six stage-2 parts for 5 October. Obtain operational approval and Finance review.
2. Choose **Labor · Weekly**, period **5–11 October 2026**.
3. Save the draft and verify **USD 2260**. Additional same-day/week parts are marked as already covered and add no further charge.
4. The PDF keeps hours, days and weeks separate and preserves 7.5 h actual recorded time.
5. Download the PDF. The project now has 42.5 h accumulated: 35 h stage 1 + 7.5 h stage 2.

The earlier USD 2230 invoice is unchanged. Do not bill reserved sources again. If there are no new full-unit charges, the app reports it instead of creating another duplicate invoice.

Labor draft · hours, full day and full week

Description / Worker	QTY	UNIT PRICE	Total / Amount
2026-10-05 · regular · DEMO MANUAL - Fase 2 tarifa completa - persona 1 parte 1	1.50 h	\$80.00	\$120.00
2026-10-05 · regular · DEMO MANUAL - Fase 2 tarifa completa - persona 1 parte 2	0.50 h	\$80.00	\$40.00
2026-10-05 · regular · DEMO MANUAL - Fase 2 tarifa completa - persona 2 parte 1 · Full unit rate (day)	1.00 day	\$600.00	\$600.00
2026-10-05 · regular · DEMO MANUAL - Fase 2 tarifa completa - persona 2 parte 2 · Unit already covered (day)	0.00 day	\$600.00	\$0.00
2026-10-05 · regular · DEMO MANUAL - Fase 2 tarifa completa - persona 3 parte 1 · Full unit rate (week)	1.00 week	\$1,500.00	\$1,500.00
2026-10-05 · regular · DEMO MANUAL - Fase 2 tarifa completa - persona 3 parte 2 · Unit already covered (week)	0.00 week	\$1,500.00	\$0.00
Total	2.00 h · 1.00 day · 1.00 week		\$2,260.00

Two hours × USD 80 + one day × USD 600 + one week × USD 1,500 = USD 2,260. Additional covered parts are not another full-unit charge. Appendix C contains the later final issued PDF with the same grouped quantities and total.

Edit a draft and download its PDF

Go here: Owner/Finance → Billing → Invoices → open the draft → Edit Invoice Details; then Download PDF · Preview
[Live company portal](#) · [open this workspace](#)

1. Click **Billing** → **Invoices** and open the saved Draft. Review its preview and calculated totals.
2. Click an underlined editable presentation field or **Edit Invoice Details**. Fill only the intended date, terms, Purchase No. or text/contact/bank fields.
3. Click **Save Details** and wait for confirmation. Reload the draft and compare the saved values before downloading.
4. Click **Download PDF** · **Preview**. Open the downloaded file and check customer, issuer, PO, period, quantity units, subtotal, tax and total.
5. Change hours/rates/expenses through their source or commercial correction workflows, review approvals and use the permitted draft refresh/recalculation path. Invoice presentation edits do not replace those financial workflows.

This page teaches the review stage. Preview marks indicate an unissued document. Complete the numbered approval and issue procedure later in this guide to obtain a final invoice. The final application-issued PDF files are appended unchanged at the end.

Invoice detail edits · where each value is saved

Edited field	Meaning / save scope
Invoice date / Due date	Date for this draft. An empty explicit due date uses invoice date plus payment terms.
Payment terms / past-due notice	Current draft and its underlying stream. Review the effect on future draft defaults.
Purchase No. / PO	Existing stream PO override, or project PO when there is no stream override. Check the project/stream after an intended change.
Bank / company contact fields	Shared issuer settings for that currency. They can affect other unissued drafts using the issuer.
Hours / rates / expenses / tax / totals	Financial source/calculation workflows, not a cosmetic amount override in presentation fields.
Save Details / PDF Preview	Save first, wait for confirmation and reload. Download the PDF after verifying the saved preview.

If a version/source conflict appears, retain entered values, reconcile the latest saved context and use the offered recovery links. Issued invoices keep historical snapshots.

Draft details · saved invoice and due dates


Invoice numbers are assigned on issuance. Hours, rates and totals must be changed in their source records and recalculated.

INVOICE DATE	DUE DATE	PAYMENT TERMS (DAYS)	PURCHASE NO.
10/05/2026	mm/dd/yyyy	30	BBS-DEMO-20261005

Leave empty to calculate from invoice date and payment terms.

Open the saved draft, choose the editable detail field or Edit Invoice Details, and Save Details. Date changes belong to this draft.

Download the actual draft PDF



Click Download PDF · Preview after reviewing the saved draft. This screenshot illustrates the preview stage. The three FINAL issued application downloads, obtained after approval and issue in isolated training, are appended unmodified and embedded as attachments.

Pre-issue checkpoint and troubleshooting

Go here: Owner/Finance → the named workspace and saved source record; use its error-message links
[Live company portal](#) · [open this workspace](#)

Problem	Check
Cannot find Review each person	Project → Billing → step 3; assigned people and owner/Finance permission.
Sources missing	Project, period, submission, operational approval, Finance review and expense classification.
Already billed / no new charges	Reserved sources and previously charged day/week; do not duplicate records.
Cannot save terms	Effective date, active membership and overlapping approved invoices/finalized settlements.
PDF blocked	Issuer legal revision, currency and missing coverage dates in the message.
Cannot issue	Approved numbering policy and all readiness requirements.
Incomplete forecast	Planned hours alone cannot determine full customer days/weeks.

Original BBS pre-issue checkpoint: three people, 42.5 actual hours, four expenses and three invoice drafts: USD 2230 labor, USD 182 expenses and USD 2260 mixed-unit labor. All 35 stage-1 hours and four expenses remain approved and Finance-reviewed. At this captured checkpoint no invoice was issued/sent and no payment was recorded. Later isolated lifecycle pages show the subsequently issued and simulated paid states.

Numbering policy · approved inputs and neutral example

Go here: [Billing](#) → [Configure billing](#) → [Invoice numbering policy](#)
[Live company portal](#) · [open this workspace](#)

1. Select the approved invoice issuer and its currency. Check existing issued numbers and dated numbering policies before adding another policy.
2. Enter the company-approved Prefix and Digits. A neutral isolated example is TRAINING with 6 digits, producing TRAINING-2026-000001. This is illustrative, not a production recommendation.
3. Enter the approved Effective date and genuine Accountant approval date/time. Confirm the time basis displayed by the form. The synthetic dates in historical BBS fixtures do not establish accountant approval.
4. Save the numbering policy once and inspect the saved issuer/currency/prefix/date scope. Resolve overlapping policies rather than reusing numbers. Then follow Final invoice issuance.

The original annex retains JA-DEMO--2026-000001 through 000003 exactly as issued in isolation. Its double separator comes from the saved trailing separator in JA-DEMO-. These historical numbers and original PDFs are not edited to match the neutral example.

Training numbering · synthetic approval timestamp

Invoice numbering policy

Legal entity

JA-USA — J&A Automation LLC

Prefix

JA-DEMO-

Digits

6

Effective from

10/01/2026

Accountant approved at

10/05/2026, 10:00 AM

Save numbering policy

Isolated training form only: Legal entity, Prefix, Digits, Effective from and Accountant approved at. The displayed timestamp is synthetic fixture data, not an accountant approving production. Click Save numbering policy only with genuine approval in the real system.

Final invoice issuance · exact tested progression

Go here: Billing → Invoices → open reviewed invoice
[Live company portal](#) · [open this workspace](#)

1. Review the draft's client/issuer/currency, source dates, lines, full-unit grouping, PO, taxes, due date and payment instructions. Resolve every readiness message, including required source review, legal authority and customer sign-off.
2. Click **Approve**. Wait for the detail state to become **Approved**. Approval is still before issue and the preview is still unnumbered.
3. With the correct effective numbering policy configured, click the actual **Issue invoice** action. Confirm the issue warning once. The application assigns the final number and locks the financial snapshot.
4. Wait for the final PDF artifact to become **Ready**. Click **Download PDF**, open the file and check **INVOICE**, its assigned invoice number and total. A preview watermark means you downloaded the review-stage file.
5. Reload the saved detail and verify Issued state and number. The annex supplies the native final files for USD 2,230 labor, USD 182 expenses and USD 2,260 mixed-unit labor.

The final files were downloaded after genuine issue in the isolated application. Their native content is preserved. A PDF editor was never used to hide preview marks or invent final numbers. Final downloads return the integrity-checked stored master; later UI/template changes do not regenerate or rewrite that issued file.

Issued unpaid labor invoice · final Ready PDF

PRINT REPORT

Issued

PDF

Invoice · PDF

Ready

PDF · Ready

Open PDF

Open PDF

Download PDF

Isolated original BBS labor invoice, USD 2,230: Issued and unpaid, Invoice · PDF Ready, Open PDF and Download PDF. This is the issuance checkpoint. Later Paid expense and partially paid mixed-labor examples belong to collection, not this step. The final native master is unchanged.

Dispatch · explicit email consent and failure recovery

Go here: [Billing](#) → [Invoices](#) → [Manage](#) → [Send by email](#)
[Live company portal](#) · [open this workspace](#)

1. Open the issued invoice and review the canonical Ready PDF and intended recipient. Downloading a file alone does not deliver it.
2. Expand **Send by email**. Fill the actual **Invoice recipient email**. In **Send the invoice PDF to this address?** choose **Yes, send this email**, then click **Send by email**. This is explicit delivery consent.
3. Inspect the recorded email state. **Queued is not sent**; SMTP acceptance would still not prove inbox delivery. For **Email delivery error; automatic retry pending**, inspect the delivery configuration with the operator and the next scheduled retry.
4. This panel has no manual **Retry** button: configured processing retries transient errors. Ask the operator to investigate terminal/uncertain failures. The tested same recipient/PDF/consent resubmission reused one event; the worker's second attempt failed again with SMTP unconfigured.
5. For completed delivery outside the app, retain genuine delivery evidence and use **More actions** → **Mark sent**. It records manual delivery only; it does not send an email. This control is reference, not a tested real delivery. Collection is separate after money is received.

New Accounting demo environment, separate synthetic project C-0002-P-002. The browser queued one message to a reserved example.test training address. SMTP was disabled: the worker failed with JA_SMTP_URL is required, then actually retried and failed again. No customer email or inbox delivery occurred. The sequence proves consent, queue, deduplication and failure handling, not successful external mail transport.

Email delivery error · actual queued-event retry state

Send by email



Invoice recipient email

Send the issued PDF by email. Queued is not sent; SMTP acceptance does not confirm inbox delivery.

Send the invoice PDF to this address?

Choose an option

Send by email

finance-training@example.test: Email delivery error; automatic retry pending

New Accounting demo: the saved training recipient has Email delivery error; automatic retry pending. Blank/reset form fields do not erase the retained event. Configure the delivery service through the operator before expecting a successful retry.

Issued correction · linked credit and void safeguards

Go here: Billing → Invoices → Manage → Collections and reversals / Create adjustment

[Live company portal](#) · [open this workspace](#)

1. Open the original numbered invoice and its collection history. Keep its master, sources and original total preserved.
2. For a mistaken receipt, expand **Collections and reversals**. Fill **Reversal amount**, **Effective date**, **Reason code: Entry correction** and the required factual reason. Click **Reverse payment**. Reverse the relevant receipt event; a credit note is not a payment reversal.
3. For an authorized commercial change, expand **Create adjustment**: Credit, Debit or Correction, positive amount and required reason. Credit creates a linked negative draft. Review it, then **Approve** → **Issue invoice** with the report language and proper numbering policy. There is no direct issued-document Replace control.
4. Review the new issued credit's Ready PDF and link to the original. Use **Review credit in ledger** for the allocation/refund process. A credit balance owed to the customer is not a new customer collection.
5. A void request is blocked while collections remain. Read the instruction and reverse only applicable receipts with genuine reasons before an authorized void. The lab separately created/issued an uncollected USD 10 Debit adjustment, then **More actions** → **Void reason** → **Void**. Its number/history/master remained; it was not deleted.

Separate synthetic example	Verified result
Original DEMO-2026-00001	USD 79,800 master unchanged. USD 100 receipt minus USD 50 reversal = USD 50 net collected, USD 79,750 outstanding; void blocked.
Linked DEMO-2026-00002	USD -100 issued credit, native PDF Ready/downloaded. Original preserved; credit is not collection.
Separate DEMO-2026-00003	Uncollected USD 10 debit issued then voided with a reason; numbered native history retained.

New Accounting demo environment, C-0002-P-002, not any original BBS invoice. Receipt/reversal and credit are synthetic ledger demonstrations, not bank transfers or authority to credit a real customer.

Credit balance · allocation and refund boundary

Receiving the credit in Collections / Ledger is an inspection/reconciliation step. This release does not expose a general credit-allocation or cash-refund entry procedure here. Keep the separate issued credit and original invoice balances. Do not invent a payment, negative receipt or refund to clear them. Send the original/credit numbers, actual collection/reversal references, intended allocation/refund and genuine payment evidence to Finance/accounting and admin@j-automation.com for the supported authorized resolution. Obtain resulting document/ledger references before treating the balance as resolved.

Linked issued credit · Ready PDF and separate credit balance

DEMO-2026-00002 · C-0002-P-002

● Issued

Adjustment type · Issued · -\$100.00 · Currency: USD

Draft invoice

Approved

Issue invoice

Collected

Planned issue
—

Actual issue
2026-10-05
21:09

Expected collection
—

Actual collection
—

Collections

Only append-only payment events count as collected

Collected: \$0.00 Credit balance: \$100.00 Payment state: Issued

Collections and reversals

Next step

This issued credit is a balance owed to the customer. Review its allocation or refund in the ledger; do not record a customer payment.

Preview

PDF · Ready

Open PDF

Download PDF

Send by email

A credit balance is not a customer payment. Use the ledger to review it.

Review credit in ledger →

Create adjustment

New Accounting demo: issued credit DEMO-2026-00002, USD –100. Collected is USD 0 and credit balance USD 100. Review credit in ledger; do not record a customer payment against the credit merely to clear it.

Record collections · partial, later and correction

Go here: Billing → Collections / Ledger → select invoice
[Live company portal](#) · [open this workspace](#)

1. Filter by the intended client/project, currency and collection status. Open the issued invoice and compare its number and outstanding balance with bank evidence.
2. In **Record payment**, enter **Amount**, **Received on** and **Reference**; verify readonly **Currency** against the actual receipt. Click **Record payment** once after reviewing the confirmation notice.
3. Reopen the ledger and history. The isolated expense example is USD 182: a USD 100 partial collection leaves USD 82. A later USD 82 receipt changes this invoice to Paid. The separate mixed-labor USD 2,260 invoice has USD 500 collected and USD 1,760 remaining.
4. Record a later receipt as a separate event. Verify the summed collections and remaining receivable. Expected collection date and aging filters are planning/oversight controls.
5. For a mistaken payment entry, open the existing payment's reversal action and supply a reason. Verify history retains the payment and reversal; register the correct receipt separately.

Any collection recorded in the training database is simulated bookkeeping with an explicit training reference. It proves application transitions and reconciliation, not that the customer moved money.

Partial reversal · original receipt and retained reason

Collections and reversals 

Gross: \$100.00 Reversals: \$0.00 Net: \$100.00

Payment · SYNTHETIC TRAINING ONLY - NO BANK TRANSFER
\$100.00 · 2026-10-05 21:05 · SYNTHETIC TRAINING ONLY - NO BANK TRANSFER
Reversed: \$0.00 · Net: \$100.00

Reversal amount

50.00

Effective date

10 / 05 / 2026 

Reason code

Entry correction

Reason

Synthetic training correction:

Reverse payment

New Accounting demo: use the existing receipt's reversal controls. The tested USD 100 receipt and USD 50 reversal remain separate append-only history, with USD 50 net collected.

Owner · BBS operating manual

193 / 259

Different worker payment periods and dates

Go here: Owner/Finance → Economic Review → select BBS · Ejemplo de manual → Source records → Settlements → Compensation settlements

[Live company portal](#) · [open this workspace](#)

Configure each person's pay method/rate in project Billing → 3. Review each person. Then use Economic Review for that worker's compensation period and expected payment date.

Decision	Where / meaning
Customer billing cadence	Project → Billing or Billing → Configure billing. Suggests customer invoice periods.
Worker rate and method	Project → Billing → Review each person. Hourly, Daily, Fixed per billing period, fixed project amount or percentage.
Worker settlement period	Economic Review → Settlements. Select Worker, Period start and Period end for each compensation snapshot.
Expected worker payment date	After finalization, fill the date in that worker's Expected worker payment form and click Save expected date.
Actual payment	Separate register used only after a real transfer. Neither finalization nor an expected date proves payment.

Current limitation: the app has no saved automatic Weekly/Monthly payroll cadence per person. Different periods and dates are manually selected for each worker. Fixed per billing period is a compensation calculation method, not an automatic payroll schedule.

Worker payment prerequisites and period selection

Before finalizing	Check
Role and project	Use Owner or authorized Finance. Confirm the project heading is C-0050-P-20261005 for this exercise.
Assignment	The person's project assignment must cover the full chosen start/end period. Past assignments can appear when their dates fit.
Pay terms	The dated compensation rule covers the approved work. The customer charge and internal hourly cost are different fields.
Source completeness	Review actual approved time and any active corrections. Do not finalize a real period before its work is complete.
Periods	Keep a written weekly, fortnightly or monthly schedule per person. Choose consecutive non-overlapping periods for that same worker.
Prior finalization	Review existing settlements first. Finalization freezes a financial snapshot; do not create another period for the same work.

The October 5 browser exercise deliberately used fictional monthly/fourteen-day periods ending in the future. The saved amounts include only work already recorded and approved, not forecast future pay. This early finalization is for the demonstration; real payroll should wait until the period is complete.

Finalize one worker's compensation · exact steps

Go here: [Economic Review](#) → [Project](#) → [BBS](#) · [Ejemplo de manual](#) → [Settlements](#)
[Live company portal](#) · [open this workspace](#)

1. Scroll to **Compensation settlements**. Verify the project number/name above the Worker field.
2. Select **Worker**. Fill **Period start** and **Period end** using the agreed compensation period, independently of the customer invoice period.
3. For the chief's opening partial week, select **BBS DEMO - Jefe de crew, 2026-10-01** and **2026-10-04**. Ten approved hours × USD 40/h = USD 400.
4. After reviewing the existing settlements and period completeness, click **Finalize compensation** once. Wait for the success notification.
5. After saving, confirm the selected project remains BBS and reopen **Settlements**. The update preserves the project context after finalization; a wrong project heading must be corrected before another action.
6. Check the saved worker, period, **Reviewed settlement**, **Actual paid** and **Remaining**. USD 400 reviewed with USD 0 paid means a finalized obligation, not a transfer.

Actual BBS settlement form · worker and dates

Online

Go to section

%/Ctrl K

Webmail

EN

AN

Antonny Nascimento

Owner

Finalize freezes the reviewed compensation snapshot; it does not mean money was transferred. Record each actual payment separately so partial payments, remaining balance and reversals stay traceable.

Project: C-0050-P-20261005 — BBS · Ejemplo de manual

Worker choices belong to the selected project, including past assignments. Choose dates to show only people whose assignment covers the full period.

Worker

Period start

Period end

BBS DEMO - Jefe de crew · Curr

10/01/2026

10/04/2026

Finalize compensation

No settlements recorded for this project.

Owner/Finance selects one worker and that worker’s compensation period. Finalize compensation saves a snapshot; it does not transfer money.

Owner · BBS operating manual

197 / 259

Three saved BBS compensation periods

Person / schedule example	Selected period	Saved compensation	Expected payment
Crew chief · opening partial weekly period	1–4 October	10 h × USD 40 = USD 400	9 October 2026
Technician 1 · manual monthly period	1–31 October	3 worked days × USD 240 = USD 720	3 November 2026
Technician 2 · manual fourteen-day period	1–14 October	Fixed USD 900 once for the selected period	16 October 2026

These three independent periods and expected dates were saved and reopened in the production browser on 5 October. At this original pre-payment snapshot all three show **Actual paid USD 0**, with the full amount remaining.

The chief's additional two hours on 5 October belong to the next period and are not included in the USD 400 snapshot. Project economics show USD 2,100 total compensation; these three snapshots total USD 2,020 because that USD 80 is still outside the chief's selected opening period.

The chief's exact identical worker/project/period retry retained one USD 400 settlement, the original finalization timestamp and the planned date. This confirms exact-repeat idempotency only; it is not verification that differently dated overlapping periods are safe.

Set different expected payment dates · exact steps

Go here: Economic Review → BBS · Ejemplo de manual → Settlements → Expected worker payment
[Live company portal](#) · [open this workspace](#)

1. Below the settlements table, find **Expected worker payment**. Match the worker name to the correct settlement row and period.
2. In the chief's date field, fill **2026-10-09** and click that form's **Save expected date**.
3. For technician 1 fill **2026-11-03**; for technician 2 fill **2026-10-16**. Click **Save expected date** for each person separately.
4. Leave the page and reopen the same project's **Settlements**. Verify each expected date persisted and the finalized timestamps remained unchanged.
5. Check **Actual paid** and **Remaining** again. A **scheduled** state is planning, not a paid state.

Repeat this manual process for each new agreed worker period. Changing a customer billing stream to Weekly does not schedule a weekly transfer to every worker.

Actual payment planning · independent saved dates

Expected worker payment

Set an expected payment date while preserving the actual settled timestamp.

BBS DEMO - Jefe de crew

Actual settled: 2026-10-05T18:30:45.906Z

10/09/2026

Save expected date

BBS DEMO - Tecnico 1

Actual settled: 2026-10-05T18:31:31.493Z

11/03/2026

Save expected date

BBS DEMO - Tecnico 2

Actual settled: 2026-10-05T18:31:45.131Z

10/16/2026

Save expected date

The chief, technician 1 and technician 2 have different expected payment dates. The dated plans persisted after leaving and reopening the page.

Record actual payment only after a real transfer

Go here: Economic Review → selected project → Settlements → Actual worker or supplier payments
[Live company portal](#) · [open this workspace](#)

1. After the real bank transfer or other payment has occurred, find the correct worker and period under **Actual worker or supplier payments**.
2. Review **Payee**. Fill the **Actual payment amount**, **Actual payment date**, **Payment reference** and any Note from the bank/reference evidence from the actual transaction.
3. Review the on-screen payment confirmation notice. Click **Register actual payment** only when the evidence supports that money was transferred.
4. Reopen the register and reconcile actual paid, remaining balance and payment history. Record partial payments separately rather than changing the compensation rate.

The initial planning exercise verified finalization and planned dates only. The original planning captures recorded no actual payment. The later isolated lifecycle chapter covers the independently tested issue and ledger examples; no real bank transfer or customer email occurred. This original form capture is the planning-stage baseline. The additional isolated payment/reversal procedure distinguishes test bookkeeping from actual money movement.

Initial unpaid baseline · actual-payment form

BBS DEMO - Jefe de crew

2026-10-01 → 2026-10-04

● scheduled

Payee	Actual payment amount	Actual payment date	Payment reference
Person: BBS DEMO - Jefe de crew	400.00	10/05/2026	

Note

Before you continue

Recording this payment confirms money was transferred. Check the amount, date, and reference against the bank record before continuing.

Review worker compensation settlement

Register actual payment

A prefilled amount is not evidence of a transfer. The Register actual payment button was not clicked; at this original baseline all three settlements are unpaid. The later isolated chief-payment sequence changes that copied obligation to fully paid.

Copied settlement start · USD 200 paid, USD 200 remaining

Compensation settlements

Finalize freezes the reviewed compensation snapshot; it does not mean money was transferred. Record each actual payment separately so partial payments, remaining balance and reversals stay traceable.

Project: C-0050-P-20261005 — BBS · Ejemplo de manual

Worker choices belong to the selected project, including past assignments. Choose dates to show only people whose assignment covers the full period.

Worker

Period start

Period end

Select worker

mm/dd/yyyy

mm/dd/yyyy

Finalize c

WORKER	PERIOD	BASIS	SOURCE	REVIEWED SETTLEMENT	ACTUAL PAID	REMAINING
BBS DEMO - Jefe de crew	2026-10-01 → 2026-10-04	APPROVED_TIME	10 hrs	\$400.00	\$200.00	\$200.00
BBS DEMO - Tecnico 1	2026-10-01 → 2026-10-31	APPROVED_TIME	13 hrs	\$720.00	\$0.00	\$720.00
BBS DEMO - Tecnico 2	2026-10-01 → 2026-10-14	APPROVED_TIME	0 hrs	\$900.00	\$0.00	\$900.00

Isolated BBS lifecycle: the copied USD 400 chief obligation already had a simulated USD 200 receipt before the additional-payment test. This differs from the earlier original unpaid baseline; technician 1/2 remain unpaid. The correct BBS project and duration sources stay selected.

Additional partial payment - USD 300 paid, USD 100 remaining

Compensation settlements

Finalize freezes the reviewed compensation snapshot; it does not mean money was transferred. Record each actual payment separately so partial payments, remaining balance and reversals stay traceable.

Project: C-0050-P-20261005 — BBS · Ejemplo de manual

Worker choices belong to the selected project, including past assignments. Choose dates to show only people whose assignment covers the full period.

Worker

Period start

Period end

Select worker

mm/dd/yyyy

mm/dd/yyyy

Finalize c

WORKER	PERIOD	BASIS	SOURCE	REVIEWED SETTLEMENT	ACTUAL PAID	REMAINING
BBS DEMO - Jefe de crew	2026-10-01 → 2026-10-04	APPROVED_TIME	10 hrs	\$400.00	\$300.00	\$100.00
BBS DEMO - Tecnico 1	2026-10-01 → 2026-10-31	APPROVED_TIME	13 hrs	\$720.00	\$0.00	\$720.00
BBS DEMO - Tecnico 2	2026-10-01 → 2026-10-14	APPROVED_TIME	0 hrs	\$900.00	\$0.00	\$900.00

Isolated BBS lifecycle: Register actual payment added simulated USD 100 to the previous USD 200. Net paid is USD 300 of USD 400. The next screenshot reverses this added USD 100 before recording the remaining USD 200.

Worker payment · retained payment and reversal

BBS DEMO - Jefe de crew

2026-10-01 → 2026-10-04

● Partially paid

Payee	Actual payment amount	Actual payment date	Payment reference
Person: BBS DEMO - Jefe de crew	200.00	10/05/2026	

Note

Before you continue

Recording this payment confirms money was transferred. Check the amount, date, and reference against the bank record before continuing.

Review worker compensation settlement

Register actual payment

Payment reversal

2026-10-05 · \$100.00 · Reversal: ISOLATED-TRAINING-EXTRA-100

Payee: BBS DEMO - Jefe de crew

Actual payment

2026-10-05 · \$100.00 · ISOLATED-TRAINING-EXTRA-100

Payee: BBS DEMO - Jefe de crew

Actual payment

2026-10-05 · \$200.00 · TRAINING-TRANSFER-200

Payee: BBS DEMO - Jefe de crew

10/05/2026

Reason for reversal

Reverse payment

Isolated simulated ledger: the added USD 100 payment was reversed with its reason. Net chief paid returned from USD 300 to USD 200, leaving USD 200 owed. No bank transfer occurred.

Worker payment · finalized obligation fully paid in training

BBS DEMO - Jefe de crew
2026-10-01 → 2026-10-04

Paid

This compensation balance is fully paid.

Actual payment
2026-10-05 · \$200.00 · ISOLATED-TRAINING-FINAL-200
Payee: BBS DEMO - Jefe de crew

10/05/2026

Reason for reversal

Reverse payment

Payment reversal
2026-10-05 · \$100.00 · Reversal: ISOLATED-TRAINING-EXTRA-100
Payee: BBS DEMO - Jefe de crew

Actual payment
2026-10-05 · \$100.00 · ISOLATED-TRAINING-EXTRA-100
Payee: BBS DEMO - Jefe de crew

Actual payment
2026-10-05 · \$200.00 · TRAINING-TRANSFER-200
Payee: BBS DEMO - Jefe de crew

10/05/2026

Reason for reversal

Reverse payment

The training register then recorded the remaining USD 200. Net simulated payments equal the chief’s USD 400 finalized obligation, with USD 0 remaining. Original payment and reversal history are preserved.

Compensation sources · corrected hours and retained project

Compensation settlements

Finalize freezes the reviewed compensation snapshot; it does not mean money was transferred. Record each actual payment separately so partial payments, remaining balance and reversals stay traceable.

Project: C-0050-P-20261005 — BBS · Ejemplo de manual

Worker choices belong to the selected project, including past assignments. Choose dates to show only people whose assignment covers the full period.

Worker

Period start

Period end

Select worker

mm/dd/yyyy

mm/dd/yyyy

Finalize compensation

WORKER	PERIOD	BASIS	SOURCE	REVIEWED SETTLEMENT	ACTUAL PAID	REMAINING	PAYMENT STATE	TIMELINE
BBS DEMO - Jefe de crew	2026-10-01 → 2026-10-04	APPROVED_TIME	10 hrs	\$400.00	\$400.00	\$0.00	Paid	Expected payment: 2026-10-09 · Compensation finalized: 2026-10-05T18
BBS DEMO - Tecnico 1	2026-10-01 → 2026-10-31	APPROVED_TIME	13 hrs	\$720.00	\$0.00	\$720.00	scheduled	Expected payment: 2026-11-03 · Compensation finalized: 2026-10-05T18
BBS DEMO - Tecnico 2	2026-10-01 → 2026-10-14	APPROVED_TIME	0 hrs	\$900.00	\$0.00	\$900.00	scheduled	Expected payment: 2026-10-16 · Compensation finalized: 2026-10-05T18

Updated isolated register: Source shows 10 hrs, 13 hrs and 0 hrs; fixed-period USD 900 does not require a duration basis. Chief is USD 400 paid, zero remaining after the simulated payment sequence. Scroll horizontally for the full Timeline column.

Reimburse a worker expense · exact tested register

Go here: Economic Review → project → Settlements → Worker reimbursement queue
[Live company portal](#) · [open this workspace](#)

1. Find the approved expense in **Worker reimbursement queue**. Check worker, actual payer, receipt currency, eligible reimbursement and saved status. Customer recovery is a separate figure.
2. After the real reimbursement has occurred, enter its factual **Payment reference** in the matching expense row. This simple queue records the eligible reimbursement as a whole, not a new editable expense amount.
3. Click **Mark reimbursed** once. Reopen the project and check **Reimbursed** state and Actual timestamp. The isolated test marked parking USD 20, hotel USD 100 and meal USD 60: USD 180 total.
4. If a reimbursement entry is wrong or only a partial transfer occurred, review the available financial correction/support flow. This queue does not demonstrate a partial-reimbursement or reversal control; do not change the receipt amount to imitate one.
5. Compare remaining queue obligations with actual evidence. USD 230 purchases, USD 180 reimbursable and USD 182 customer recovery remain different. Company-card tools create no worker reimbursement.

The three queue submissions were exercised in isolation with simulation references. They prove application state changes, not bank transfers. Register actual compensation payment and customer collection are separate workflows.

Reimbursement results · three expenses, USD 180

Worker reimbursement queue

Worker reimbursement and client expense recovery are separate from customer billing and invoice collection.

Search

Status

Sort by

All

Needs attention first

1-3 / 3

BBS DEMO - Jefe de crew · Parking ficticio DEMO

2026-10-02 · Parking ·

● Reimbursed

Expected: — · Actual: 2026-10-05T19:38:17.356Z

\$20.00

BBS DEMO - Tecnico 1 · Hotel ficticio DEMO

2026-10-02 · Hotel ·

● Reimbursed

Expected: — · Actual: 2026-10-05T19:40:43.403Z

\$100.00

BBS DEMO - Tecnico 1 · Restaurante ficticio DEMO

2026-10-02 · Meals ·

● Reimbursed

Expected: — · Actual: 2026-10-05T19:40:46.556Z

\$60.00

The isolated simulation marks USD 20 parking, USD 100 hotel and USD 60 meal reimbursed, retaining Actual timestamps. This is worker reimbursement, separate from USD 182 customer recovery.

Owner · BBS operating manual

209 / 259

Worker and chief views

Go here: Worker → account/workspace navigation → My Pay → choose the period; Time and Expenses show that worker's own records

[Live company portal](#) · [open this workspace](#)

1. Workers review their own time, expenses and **My Pay** within their account permissions.
2. For stage 1, technician 1 has 11 h and USD 480 expected daily compensation for two days; reimbursable hotel/meal expenses are USD 160.
3. Technician 2 has 14 h and the configured USD 900 fixed compensation for the displayed period. It is not multiplied for each source part.
4. The chief also has Crew access for delegated people. Owner/Finance configures commercial rates and prepares invoices.
5. My Pay values are projections or compensation states; they do not prove a bank transfer.

Worker views do not disclose customer commercial rates or internal cost. The training agreements shown in this manual are fictional.

Worker My Pay · amount and project period

APPROVED COMPENSATION · USD

\$900.00

840 approved minutes

APPROVED REIMBURSEMENTS · USD

\$0.00

Estimated compensation awaiting approval: \$0.00 ·
Estimated reimbursements awaiting approval: \$0.00

Assignment budget context

1 projects

Optional planning context only; actual and approved time remain the source of compensation.

Scroll horizontally to review all columns.							
PROJECT	ACTUAL	APPROVED	PENDING	PLANNED	REMAINING	APPROVED ESTIMATE	PENDING ESTIMATE
C-0050-P-20261005 · BBS · Ejemplo de manual	14.0h	14.0h	0.0h	—	—	\$900.00	\$0.00

Technician 2's 1–4 October worker view: 840 approved minutes (14 h), USD 900 approved compensation and no reimbursement. The project row and amount are enlarged instead of shrinking an entire long page.

Worker My Pay · supporting activities

Own activity detail

Actual operational activity included in this period. Compensation interpretation remains governed by project rules.

2 entries

Scroll horizontally to review all columns.					
DATE	PROJECT	CATEGORY	ACTIVITY	ACTUAL HOURS	APPROVAL
2026-10-03	C-0050-P-20261005 - BBS - Ejemplo de manual	Travel	DEMO MANUAL - Desplazamiento de crew, horas individuales	6.0h	Approved
2026-10-02	C-0050-P-20261005 - BBS - Ejemplo de manual	Regular time	DEMO MANUAL - Montaje de crew, jornada compartida	8.0h	Approved

The same worker period's source activities support the fixed-period result. Worker views retain compensation privacy and do not expose customer rates or internal cost.

Finance figures · economic position versus cash

Figure	Meaning / check
Actual / approved / billable hours	Actual work, reviewed work and customer-eligible time; never planning/reference hours.
Potential customer charges / WIP	Commercially eligible work; not automatically issued revenue or received cash.
Internal labor cost / direct expense cost	Company economic cost basis. Compensation is separately displayed and may overlap an internal loaded cost basis; do not add it twice.
Worker compensation / settled / paid	Calculated entitlement, finalized snapshot and recorded actual payment are separate amounts/states.
Contribution	Potential customer charges minus applicable direct cost in the view's scope; not cash or a complete statutory profit statement.
Issued invoices / collections / receivables	Final invoice total, posted receipt events and outstanding balance. Reversals affect collection history.
Forecast / expected dates	Planning; neither future hours nor bank movements are created by a forecast.
Budget consumption	Compare contract/planning allowance with the actual applicable basis; investigate scope/currency and missing rules.

1. Select the project and period in Economic Review. Follow the source links for an unexpected amount.
2. Check assignment, dated terms, approval, currency and artifact/issue state before concluding that a number is incorrect.

Spreadsheet exports: hours, costs and revenue

Go here: Owner/Finance → Projects → BBS · Ejemplo de manual → Billing → Invoices and advanced settings → Download finance export
[Live company portal](#) · [open this workspace](#)

1. Open the project, then click its **Billing** tab. Scroll below the configuration wizard to **Invoices and advanced settings**.
2. Click **Download finance export**. The browser downloads an actual **.xlsx** workbook; saving it does not create or issue an invoice.
3. Verify the filename's project and dates. This manual downloaded **ja-C-0050-P-20261005-finance-2026-10-01-2026-10-05.xlsx**. The supplied example link opens that exact date scope.
4. Open the file in Excel or LibreOffice. Read **Summary** first, then the source sheets. If a column is narrow, widen it or scroll horizontally; do not shrink every column onto one unreadable printed page.

The manual's landscape worksheet screenshots are read-only browser previews rendered from the original XLSX cell values and date/decimal formats. They are not screenshots of Microsoft Excel. Original row numbers and selected column letters are shown; wide sheets are split for readability. The two original workbook files are included as PDF attachments.

1. The normal project page has Download finance export, with dates taken from its current page scope. It does not always show a date selector. Without explicit scope the default is the previous UTC month start through today.
2. To request another supported scope, open the same project Billing page with periodStart=YYYY-MM-DD and periodEnd=YYYY-MM-DD in the supplied project link. Preserve the project ID and use one real start/end value each; for example change October 1–5 to October 1–6. Reload before Download finance export.
3. If the application displays Review period after an invalid-date error, use its Period start and Period end correction fields, then retry. The filename identifies requested bounds; it does not preserve an earlier snapshot. Compare generation time and source/issue/payment business dates independently.

Actual app · download the project finance workbook

FINANCE WORKFLOW

Invoices and advanced settings

Open Billing

Review drafts and issued invoices here. Advanced billing rules remain available for Finance.

Expense

Monthly · USD

Active

Labor

Weekly · USD

Archived

Labor

Weekly · USD

Active

Labor

Manual · USD

Active

Labor

Weekly · USD

Active

Create invoice draft

Download finance export

Project → Billing → Invoices and advanced settings → Download finance export. The example covers 1–5 October, including both demonstration stages.

Pre-issue finance workbook · what each tab means

Worksheet	What to read / how to use it
Summary	Project/date scope, hours, potential customer charges, direct costs, worker compensation, contribution, issued invoices, collections and forecast.
Labor	Each time source: worker/date/category, actual and billable duration, potential customer charge, internal cost, compensation and approval/billing status.
Expenses	Purchase payer, receipt amount, calculated/paid reimbursement, company cost and Finance-approved customer recovery.
Unbilled WIP	Approved source amounts not yet issued on a customer invoice. Drafts can coexist with WIP.
Daily minimum	Additional billable duration/charge from the configured daily minimum; no example rows in this download.
Invoices	Invoice state, service period, total, expense lines and collected payments. Draft is not issued or paid.
Invoice expenses	Actual expense lines placed on invoices: the BBS parking 22, hotel 100 and meal 60.
Milestones	Milestone sources/approval/amount; no milestone rows in this example.
Alerts	Finance alert code and affected record; no alert rows in this download.

A blank means missing/not available, not zero. Money is in project currency unless a source currency is explicitly identified. Exact minor-unit columns support reconciliation: USD 182.00 corresponds to 18,200 cents.

Pre-issue snapshot · economic meanings

Actual downloaded value	Meaning
42.50 actual / approved / billable hours	35 stage-1 hours plus 7.5 stage-2 hours. Use this date scope when comparing sources.
USD 4,490 labor + USD 182 expense recovery	USD 4,672 potential/approved operational customer charges. These are not collected cash.
USD 1,520 internal labor + USD 230 expenses	USD 1,750 configured direct company costing estimate; includes USD 180 travel and USD 50 other direct expenses.
USD 2,100 worker compensation	Separate compensation basis; not an additional copy of every internal loaded labor cost. Use the applicable pay rule and settlement period.
USD 2,922 contribution / 62.54%	USD 4,672 potential charges minus USD 1,750 direct cost. This is configured contribution, not cash or verified total employer cost. Reconcile the USD 580 labor-estimate/compensation gap in the following cost chapter.
Issued invoice and collected totals: USD 0	In this original pre-issue snapshot the three invoice examples are drafts. Their USD 2,230 / USD 182 / USD 2,260 totals appear on Invoices; none is issued or collected at this snapshot. See the separate after-lifecycle workbook for their later confirmed state.

The export assigns the fixed USD 900 compensation to the first eligible worker/rule row; later parts carry zero additional compensation. The Labor compensation column sums to USD 2,100, matching Summary. Reconcile that grouped basis to each reviewed settlement period rather than multiplying the fixed amount by every time entry. Daily/weekly full customer units are likewise grouped; a later part can correctly carry zero additional charge.

Reconcile internal costing with compensation owed

The original BBS workbook uses independently dated internal hourly cost rules. Worker compensation is calculated separately from the compensation agreement. The application does not automatically replace an internal hourly estimate with daily/fixed compensation or force these totals to match.

Same 42.5-hour scope	Original native workbook / conditional sensitivity
Customer charges	USD 4,672
Configured internal labor estimate	USD 1,520
Contractual worker compensation	USD 2,100: USD 580 above that labor estimate.
Original direct cost and contribution	USD 1,520 + 230 expenses = USD 1,750; contribution USD 2,922 / 62.54%.
Conditional replacement only	If labor basis is USD 2,100 instead of USD 1,520 and the same USD 230 expenses remain, direct cost = USD 2,330; contribution = USD 2,342 / 50.13%. Do not add compensation on top of the old labor estimate.

1. Open **Economic Review** for the same project and 1–5 October dates. Compare Labor source **Internal cost** and **Worker compensation**, grouped by worker/date/category/rule.
2. Open **Commercial Configuration** for the same project. Inspect dated **Internal loaded cost** and **Worker compensation** rules. Reconcile fixed USD 900 once-per-period allocation and the chief's later USD 80 outside the opening settlement.
3. Agree inclusive costing assumptions with the responsible finance/accounting person. If compensation should be included in loaded labor cost, this illustrative estimate is insufficient; employer taxes, benefits or overhead may add more.
4. Use a supported new dated rule for approved future scope. Issued masters/finalized snapshots remain preserved; do not edit the attached workbook cells.

The sensitivity calculation is not the application's saved result, statutory profit or cash. USD 2,922 is configured contribution, not proof of actual employer labor cost. Source logic calculates $\text{directCost} = \text{laborCost} + \text{expenseCost}$, then $\text{contribution} = \text{revenue} - \text{directCost}$.

Summary · hours, costs and potential revenue

BBS-project-finance-2026-10-01_2026-10-05.xlsx

Summary · hours, costs and potential revenue

Worksheet: Summary · Original column letters and row numbers · Selected columns: A, B, C

	A	B	C
1	Section	What this measures	Formatted value
11	Project economics	Potential labor charges to client	\$4,490.00
12	Project economics	Finance-approved expense charges to client	\$182.00
13	Project economics	Approved milestone charges to client	\$0.00
14	Project economics	Potential total charges to client	\$4,672.00
15	Project economics	Internal labor cost	\$1,520.00
16	Project economics	Travel cost	\$180.00
17	Project economics	Other direct cost	\$50.00
18	Project economics	Approved direct company cost	\$1,750.00
19	Project economics	Worker compensation	\$2,100.00
20	Project economics	Contribution	\$2,922.00
21	Project economics	Contribution margin	62.54%
22	Project economics	Actual hours	42.50
23	Project economics	Approved hours	42.50
24	Project economics	Billable hours	42.50

Summary

Labor

Expenses

Unbilled WIP

Daily minimum

Invoices

Invoice expenses

Milestones

Alerts

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

Read the selected scope and economic labels. Potential customer charges, costs and compensation are distinct from issued invoices and collected cash.

Summary · issued invoices, collection and forecast

BBS-project-finance-2026-10-01_2026-10-05.xlsx

Summary · issued invoices, collection and forecast

Worksheet: Summary · Original column letters and row numbers · Selected columns: A, B, C

	A	B	C
1	Section	What this measures	Formatted value
25	Billing and collections	Invoiced to client before tax	\$0.00
26	Billing and collections	Invoiced to client including tax	\$0.00
27	Billing and collections	Payments collected from client	\$0.00
28	Billing and collections	Outstanding client balance	\$0.00
29	Billing and collections	Approved charges not yet invoiced	\$4,672.00
30	Billing and collections	Potential charges awaiting approval	\$0.00

SummaryLaborExpensesUnbilled WIPDaily minimumInvoicesInvoice expensesMilestonesAlerts

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

Read the selected scope and economic labels. Potential customer charges, costs and compensation are distinct from issued invoices and collected cash.

Labor · actual and billable hours (rows 1–7)

BBS-project-finance-2026-10-01_2026-10-05.xlsx

Labor · actual and billable hours (rows 1–7)

Worksheet: Labor · Original column letters and row numbers · Selected columns: A, B, C, D, E, F, G

	A	B	C	D	E	F	G
1	Worker	Work date	Time category	Hours recorded	Minutes recorded	Hours eligible to charge client	Minutes eligible to charge client
2	BBS DEMO - Jefe de crew	2026-10-02	commissioning	8	480	8	480
3	BBS DEMO - Tecnico 1	2026-10-02	regular	8	480	8	480
4	BBS DEMO - Tecnico 2	2026-10-02	regular	8	480	8	480
5	BBS DEMO - Jefe de crew	2026-10-03	overtime	2	120	2	120
6	BBS DEMO - Tecnico 1	2026-10-03	travel	3	180	3	180
7	BBS DEMO - Tecnico 2	2026-10-03	travel	6	360	6	360

Summary

Labor

Expenses

Unbilled WIP

Daily minimum

Invoices

Invoice expenses

Milestones

Alerts

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

Actual and billable hours are separate from the customer rate unit. The second part of a day/week can have zero additional customer charge. Reconcile fixed pay at the grouped Summary/settlement level.

Labor · rates and economics (rows 1–7)

BBS-project-finance-2026-10-01_2026-10-05.xlsx

Labor · rates and economics (rows 1–7)

Worksheet: Labor · Original column letters and row numbers · Selected columns: A, B, C, H, I, J, K, L, M

	A	B	C	H	I	J	K	L	M
1	Worker	Work date	Time category	Potential amount to charge client	Calculated internal labor cost	Calculated worker compensation	Client billing eligibility	Time approval status	Billing status
2	BBS DEMO - Jefe de crew	2026-10-02	commissioning	640.00	360.00	320.00	billable	Approved	unlocked
3	BBS DEMO - Tecnico 1	2026-10-02	regular	480.00	280.00	240.00	billable	Approved	unlocked
4	BBS DEMO - Tecnico 2	2026-10-02	regular	440.00	240.00	900.00	billable	Approved	unlocked
5	BBS DEMO - Jefe de crew	2026-10-03	overtime	160.00	90.00	80.00	billable	Approved	unlocked
6	BBS DEMO - Tecnico 1	2026-10-03	travel	180.00	105.00	240.00	billable	Approved	unlocked
7	BBS DEMO - Tecnico 2	2026-10-03	travel	330.00	180.00	0.00	billable	Approved	unlocked

SummaryLaborExpensesUnbilled WIPDaily minimumInvoicesInvoice expensesMilestonesAlerts

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

Actual and billable hours are separate from the customer rate unit. The second part of a day/week can have zero additional customer charge. Reconcile fixed pay at the grouped Summary/settlement level.

Labor · actual and billable hours (rows 8–13)

BBS-project-finance-2026-10-01_2026-10-05.xlsx

Labor · actual and billable hours (rows 8–13)

Worksheet: Labor · Original column letters and row numbers · Selected columns: A, B, C, D, E, F, G

	A	B	C	D	E	F	G
1	Worker	Work date	Time category	Hours recorded	Minutes recorded	Hours eligible to charge client	Minutes eligible to charge client
8	BBS DEMO - Jefe de crew	2026-10-05	regular	1.5	90	1.5	90
9	BBS DEMO - Jefe de crew	2026-10-05	regular	0.5	30	0.5	30
10	BBS DEMO - Tecnico 1	2026-10-05	regular	1.5	90	1.5	90
11	BBS DEMO - Tecnico 1	2026-10-05	regular	0.5	30	0.5	30
12	BBS DEMO - Tecnico 2	2026-10-05	regular	2	120	2	120
13	BBS DEMO - Tecnico 2	2026-10-05	regular	1.5	90	1.5	90

SummaryLaborExpensesUnbilled WIPDaily minimumInvoicesInvoice expensesMilestonesAlerts

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

Actual and billable hours are separate from the customer rate unit. The second part of a day/week can have zero additional customer charge. Reconcile fixed pay at the grouped Summary/settlement level.

Labor · rates and economics (rows 8–13)

BBS-project-finance-2026-10-01_2026-10-05.xlsx

Labor · rates and economics (rows 8–13)

Worksheet: Labor · Original column letters and row numbers · Selected columns: A, B, C, H, I, J, K, L, M

	A	B	C	H	I	J	K	L	M
1	Worker	Work date	Time category	Potential amount to charge client	Calculated internal labor cost	Calculated worker compensation	Client billing eligibility	Time approval status	Billing status
8	BBS DEMO - Jefe de crew	2026-10-05	regular	120.00	67.50	60.00	billable	Approved	unlocked
9	BBS DEMO - Jefe de crew	2026-10-05	regular	40.00	22.50	20.00	billable	Approved	unlocked
10	BBS DEMO - Tecnico 1	2026-10-05	regular	600.00	52.50	240.00	billable	Approved	unlocked
11	BBS DEMO - Tecnico 1	2026-10-05	regular	0.00	17.50	0.00	billable	Approved	unlocked
12	BBS DEMO - Tecnico 2	2026-10-05	regular	1,500.00	60.00	0.00	billable	Approved	unlocked
13	BBS DEMO - Tecnico 2	2026-10-05	regular	0.00	45.00	0.00	billable	Approved	unlocked

SummaryLaborExpensesUnbilled WIPDaily minimumInvoicesInvoice expensesMilestonesAlerts

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

Actual and billable hours are separate from the customer rate unit. The second part of a day/week can have zero additional customer charge. Reconcile fixed pay at the grouped Summary/settlement level.

Expenses · payer, receipt and reimbursement

BBS-project-finance-2026-10-01_2026-10-05.xlsx

Expenses · payer, receipt and reimbursement

Worksheet: Expenses · Original column letters and row numbers · Selected columns: B, C, D, F, G, H, I, J, K

	B	C	D	F	G	H	I	J	K
1	Worker	Expense date	Expense category	Who paid at purchase	Currency of receipt	Amount entered from receipt	Calculated worker reimbursement	Amount actually reimbursed	Reimbursement status
2	BBS DEMO - Tecnico 1	2026-10-02	hotel	worker	USD	100.00	100.00		pending
3	BBS DEMO - Tecnico 1	2026-10-02	meals	worker	USD	60.00	60.00		pending
4	BBS DEMO - Jefe de crew	2026-10-02	parking	worker	USD	20.00	20.00		pending
5	BBS DEMO - Tecnico 2	2026-10-03	tools	company_card	USD	50.00	0.00		not_applicable
SummaryLaborExpensesUnbilled WIPDaily minimumInvoicesInvoice expensesMilestonesAlerts									

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

Receipt amount, company cost, reimbursement and customer recovery are independent. The four purchases total USD 230; eligible client recovery totals USD 182.

Expenses · company cost and customer recovery

BBS-project-finance-2026-10-01_2026-10-05.xlsx												
Expenses · company cost and customer recovery												
Worksheet: Expenses · Original column letters and row numbers · Selected columns: B, C, D, L, M, N, O, P, Q, R, S, T												
	B	C	D	L	M	N	O	P	Q	R	S	T
1	Worker	Expense date	Expense category	Client charge treatment	Finance classification status	Approved company cost	Calculated company cost	Finance-approved client charge	Client charge awaiting finance approval	Expense approval status	Finance approval status	Finance calculation status
2	BBS DEMO - Tecnico 1	2026-10-02	hotel	reimbursable_at_cost	classified	100.00	100.00	100.00	0.00	Approved	approved	ready
3	BBS DEMO - Tecnico 1	2026-10-02	meals	reimbursable_at_cost	classified	60.00	60.00	60.00	0.00	Approved	approved	ready
4	BBS DEMO - Jefe de crew	2026-10-02	parking	reimbursable_plus_markup	classified	20.00	20.00	22.00	0.00	Approved	approved	ready
5	BBS DEMO - Tecnico 2	2026-10-03	tools	all_in	classified	50.00	50.00	0.00	0.00	Approved	approved	ready
SummaryLaborExpensesUnbilled WIPDaily minimumInvoicesInvoice expensesMilestonesAlerts												
Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.												

Receipt amount, company cost, reimbursement and customer recovery are independent. The four purchases total USD 230; eligible client recovery totals USD 182.

Invoices · draft totals and zero collections

BBS-project-finance-2026-10-01_2026-10-05.xlsx

Invoices · draft totals and zero collections

Worksheet: Invoices · Original column letters and row numbers · Selected columns: A, B, C, D, E, F, G, H, I, J

	A	B	C	D	E	F	G	H	I	J
1	Invoice number	Billing stream	Invoice status	Service period start	Service period end	Invoice currency	Invoice total including tax	Expense lines on invoice	Expense lines charged to client	Payments collected
2		labor	Draft	2026-10-05	2026-10-11	USD	2,260.00	0	0.00	0.00
3		labor	Draft	2026-10-01	2026-10-04	USD	2,230.00	0	0.00	0.00
4		expense	Draft	2026-10-01	2026-10-31	USD	182.00	3	182.00	0.00

- Summary
- Labor
- Expenses
- Unbilled WIP
- Daily minimum
- Invoices
- Invoice expenses
- Milestones
- Alerts

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

The original pre-issue workbook lists three Draft invoices, USD 2,230 / USD 182 / USD 2,260, with USD 0 collected. Invoice service periods can extend beyond the operational export window.

Invoice expenses · the three charged expense lines

BBS-project-finance-2026-10-01_2026-10-05.xlsx

Invoice expenses · the three charged expense lines

Worksheet: Invoice expenses · Original column letters and row numbers · Selected columns: A, C, E, F, G

	A	C	E	F	G
1	Invoice number	Invoice status	Line charged to client	Invoice currency	Expense amount on invoice
2		Draft	2026-10-02 · Parking ficticio DEMO · parking	USD	22.00
3		Draft	2026-10-02 · Hotel ficticio DEMO · hotel	USD	100.00
4		Draft	2026-10-02 · Restaurante ficticio DEMO · meals	USD	60.00

Summary

Labor

Expenses

Unbilled WIP

Daily minimum

Invoices

Invoice expenses

Milestones

Alerts

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

These native invoice lines total USD 182: parking USD 22 (10% markup), hotel USD 100 and shared meal USD 60. Company-card tools are included in labor and have no extra charge.

Unbilled WIP · approved amounts not issued (rows 1–9)

BBS-project-finance-2026-10-01_2026-10-05.xlsx

Unbilled WIP · approved amounts not issued (rows 1–9)

Worksheet: Unbilled WIP · Original column letters and row numbers · Selected columns: A, B, C, E, F

	A	B	C	E	F
1	Record type	Record ID	Work or expense date	Approved amount not yet invoiced	Unbilled amount (minor units)
2	time	01a10c58-30da-7535-93cd-f195682111d6	2026-10-02	640.00	64000
3	time	01a10c58-2f82-74a8-b7e8-2eed009c0bd2	2026-10-02	480.00	48000
4	time	01a10c58-2f87-7738-b3ee-f182a6dcd5fc	2026-10-02	440.00	44000
5	time	01a10c58-319c-75be-be39-c80a86b3ac9c	2026-10-03	160.00	16000
6	time	01a10c58-2fc6-73fe-b2b0-31d42c13f841	2026-10-03	180.00	18000
7	time	01a10c58-2fc9-71d8-8217-97e14b326405	2026-10-03	330.00	33000
8	time	01a10cb5-e33e-718e-8807-30d8cab2fda2	2026-10-05	120.00	12000
9	time	01a10cb5-e54d-7051-a32d-6ea8d30a6d9e	2026-10-05	40.00	4000

Summary

Labor

Expenses

Unbilled WIP

Daily minimum

Invoices

Invoice expenses

Milestones

Alerts

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

Source IDs preserve traceability. Approved but unissued charges remain WIP; a draft preview is not an issued invoice.

Unbilled WIP · approved amounts not issued (rows 10–16)

BBS-project-finance-2026-10-01_2026-10-05.xlsx

Unbilled WIP · approved amounts not issued (rows 10–16)

Worksheet: Unbilled WIP · Original column letters and row numbers · Selected columns: A, B, C, E, F

	A	B	C	E	F
1	Record type	Record ID	Work or expense date	Approved amount not yet invoiced	Unbilled amount (minor units)
10	time	01a10cb5-e6e8-7685-9945-809331ce5f53	2026-10-05	600.00	60000
11	time	01a10cb5-e815-774c-8669-ce3ee7ef9d86	2026-10-05	0.00	0
12	time	01a10cb5-e933-73cb-9c8a-6580bd8c7fbc	2026-10-05	1,500.00	150000
13	time	01a10cb5-eac6-75c5-8520-3fc90b608229	2026-10-05	0.00	0
14	expense	01a10c58-33ad-757d-ae1f-d5a848572979	2026-10-02	100.00	10000
15	expense	01a10c58-3a65-72ac-8f85-a78f49be9194	2026-10-02	60.00	6000
16	expense	01a10c58-325a-76df-9a7d-7dc23eab2129	2026-10-02	22.00	2200

Summary

Labor

Expenses

Unbilled WIP

Daily minimum

Invoices

Invoice expenses

Milestones

Alerts

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

Source IDs preserve traceability. Approved but unissued charges remain WIP; a draft preview is not an issued invoice.

Download the separate expense register workbook

Go here: Expenses → Filter expenses → Project: BBS · Ejemplo de manual → Apply filters → Export filtered results → Download Excel

[Live company portal](#) · [open this workspace](#)

1. Open **Expenses**. In **Filter expenses**, select the BBS training project and any required worker/date/status scope. Click **Apply filters**.
2. Check the active Project filter and **4 matching records**. Use **Export filtered results**, not an unreviewed all-project export.
3. Click **Download Excel**. The actual example filename is **Expenses_2026-10-02_2026-10-03.xlsx**; the filtered register derives the first/last matching expense dates.
4. Open **Expenses** and **Totals by currency**. The USD recorded total is 230. Review source amount, payer, approval and reimbursement status. This operational export does not contain the complete Finance recovery/margin calculation.

Use the project finance workbook's Expenses and Invoice expenses tabs for customer recovery and invoiced expense amounts. An expense purchase total of USD 230 and customer invoice total of USD 182 are both correct because tools are included and parking has markup.

Actual app · export only the filtered BBS expenses

Export filtered results

Download exactly the expenses currently selected by the register filters.

Download PDF

Download Excel

Download CSV

Expenses → Export filtered results → Download Excel. The downloaded workbook contains the four matching BBS purchases, with its own Totals by currency tab.

Expense register export · the four source purchases

BBS-expenses-2026-10-02_2026-10-03.xlsx									
Expense register export · the four source purchases									
Worksheet: Expenses · Original column letters and row numbers · Selected columns: A, C, D, E, F, H, I, J, K									
	A	C	D	E	F	H	I	J	K
1	Date	Project	Worker	Vendor	Category	Currency	Recorded amount	Payer	Status
2	2026-10-03	C-0050-P-20261005 BBS · Ejemplo de manual	BBS DEMO - Tecnico 2	Ferreteria ficticia DEMO	tools	USD	50.00	company_card	approved
3	2026-10-02	C-0050-P-20261005 BBS · Ejemplo de manual	BBS DEMO - Tecnico 1	Restaurante ficticio DEMO	meals	USD	60.00	worker	approved
4	2026-10-02	C-0050-P-20261005 BBS · Ejemplo de manual	BBS DEMO - Tecnico 1	Hotel ficticio DEMO	hotel	USD	100.00	worker	approved
5	2026-10-02	C-0050-P-20261005 BBS · Ejemplo de manual	BBS DEMO - Jefe de crew	Parking ficticio DEMO	parking	USD	20.00	worker	approved
ExpensesTotals by currency									
Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.									

Receipt amount, company cost, reimbursement and customer recovery are independent. The four purchases total USD 230; eligible client recovery totals USD 182.

Expense register export · reimbursement status

BBS-expenses-2026-10-02_2026-10-03.xlsx

Expense register export · reimbursement status

Worksheet: Expenses · Original column letters and row numbers · Selected columns: A, D, I, J, K, L, M, N

	A	D	I	J	K	L	M	N
1	Date	Worker	Recorded amount	Payer	Status	Reimbursement amount	Reimbursed amount	Reimbursement status
2	2026-10-03	BBS DEMO - Tecnico 2	50.00	company_card	approved			
3	2026-10-02	BBS DEMO - Tecnico 1	60.00	worker	approved	60.00		pending
4	2026-10-02	BBS DEMO - Tecnico 1	100.00	worker	approved	100.00		pending
5	2026-10-02	BBS DEMO - Jefe de crew	20.00	worker	approved	20.00		pending
Expenses Totals by currency								

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

Receipt amount, company cost, reimbursement and customer recovery are independent. The four purchases total USD 230; eligible client recovery totals USD 182.

Expense register export · totals by currency

BBS-expenses-2026-10-02_2026-10-03.xlsx

Expense register export · totals by currency

Worksheet: Totals by currency · Original column letters and row numbers · Selected columns: A, B

	A	B
1	Currency	Recorded total
2	USD	230.00

Expenses

Totals by currency

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

The operational register totals purchases and reimbursement by receipt currency. This is not a customer expense invoice total.

Spreadsheet verification and original workbook attachments

Both workbooks were downloaded through the real production browser controls. The project finance workbook contains nine sheets; the expense register workbook contains two. Their OpenXML ZIPs parsed successfully, and the previews use the original cells without editing them.

1. Use your PDF viewer's **Attachments** panel to save **BBS-project-finance-2026-10-01_2026-10-05.xlsx** and **BBS-expenses-2026-10-02_2026-10-03.xlsx**. These are renamed copies of the native downloads; their bytes are unchanged.
2. Compare worksheet row numbers/column letters with the landscape previews. All columns remain available in the attached originals.
3. Before sharing with a customer, review privacy: these internal workbooks contain worker pay, internal cost and margin. Customer invoice PDFs are separate documents.

The final issued customer PDF originals remain at the very end, with all six original invoice pages unchanged. This export snapshot was captured before invoice issuance. It does not establish a Microsoft Excel edit/save cycle or formula recalculation. The later final PDF annex establishes genuine application issuance in isolation.

After lifecycle XLSX · compare a second snapshot

The third original XLSX was downloaded from project Billing after the isolated invoice/collection/payment/reimbursement exercises. It covers the same BBS project and 1–5 October scope, with the original 42.5 actual hours.

Value	Meaning
Issued invoices USD 4,672	USD 2,230 + 182 + 2,260 genuinely issued training invoice totals.
Collected USD 682	USD 500 mixed-labor partial receipt plus USD 100 + 82 expense receipts; simulated entries.
Receivable USD 3,990	USD 4,672 minus USD 682 posted collections.
Unbilled WIP USD 0	The worked sources are covered by issued training invoices.
Reimbursed USD 180	20 parking + 100 hotel + 60 shared meal.
Actual hours 42.5	The separate C-0050-P-20261006 onboarding-lab time is outside this workbook.

Keep the original pre-issue workbook for the starting state and this after-lifecycle workbook for the confirmed training state. Both are native downloads; cells were never altered to force matching totals. All three workbooks are embedded in the PDF and included beside the guide.

After lifecycle · issued invoices and simulated collections

BBS-project-finance-after-lifecycle.xlsx

After lifecycle · issued invoices and simulated collections

Worksheet: Summary · Original column letters and row numbers · Selected columns: A, B, C

	A	B	C
1	Section	What this measures	Formatted value
25	Billing and collections	Invoiced to client before tax	\$4,672.00
26	Billing and collections	Invoiced to client including tax	\$4,672.00
27	Billing and collections	Payments collected from client	\$682.00
28	Billing and collections	Outstanding client balance	\$3,990.00
29	Billing and collections	Approved charges not yet invoiced	\$0.00
30	Billing and collections	Potential charges awaiting approval	\$0.00

SummaryLaborExpensesUnbilled WIPDaily minimumInvoicesInvoice expensesMilestonesAlerts

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

Read-only landscape preview from the original after-lifecycle XLSX. Confirmed training invoice states and simulated collection/reimbursement entries; no bank transfer or customer email is asserted.

After lifecycle · three confirmed invoice states

BBS-project-finance-after-lifecycle.xlsx

After lifecycle · three confirmed invoice states

Worksheet: Invoices · Original column letters and row numbers · Selected columns: A, B, C, D, E, F, G, H, I, J

	A	B	C	D	E	F	G	H	I	J
1	Invoice number	Billing stream	Invoice status	Service period start	Service period end	Invoice currency	Invoice total including tax	Expense lines on invoice	Expense lines charged to client	Payments collected
2	JA-DEMO-2026-000003	labor	partially_paid	2026-10-05	2026-10-11	USD	2,260.00	0	0.00	500.00
3	JA-DEMO-2026-000001	labor	issued	2026-10-01	2026-10-04	USD	2,230.00	0	0.00	0.00
4	JA-DEMO-2026-000002	expense	Paid	2026-10-01	2026-10-31	USD	182.00	3	182.00	182.00
SummaryLaborExpensesUnbilled WIPDaily minimumInvoicesInvoice expensesMilestonesAlerts										

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

Read-only landscape preview from the original after-lifecycle XLSX. Confirmed training invoice states and simulated collection/reimbursement entries; no bank transfer or customer email is asserted.

After lifecycle · recorded simulated reimbursements

BBS-project-finance-after-lifecycle.xlsx

After lifecycle · recorded simulated reimbursements

Worksheet: Expenses · Original column letters and row numbers · Selected columns: B, C, D, F, G, H, I, J, K

	B	C	D	F	G	H	I	J	K
1	Worker	Expense date	Expense category	Who paid at purchase	Currency of receipt	Amount entered from receipt	Calculated worker reimbursement	Amount actually reimbursed	Reimbursement status
2	BBS DEMO - Tecnico 1	2026-10-02	hotel	worker	USD	100.00	100.00	100.00	reimbursed
3	BBS DEMO - Tecnico 1	2026-10-02	meals	worker	USD	60.00	60.00	60.00	reimbursed
4	BBS DEMO - Jefe de crew	2026-10-02	parking	worker	USD	20.00	20.00	20.00	reimbursed
5	BBS DEMO - Tecnico 2	2026-10-03	tools	company_card	USD	50.00	0.00		not_applicable
Summary Labor Expenses Unbilled WIP Daily minimum Invoices Invoice expenses Milestones Alerts									

Read-only browser preview of the actual downloaded XLSX. This is not Microsoft Excel. Blank cells remain blank; dates and decimal amounts use the workbook formats.

Read-only landscape preview from the original after-lifecycle XLSX. Confirmed training invoice states and simulated collection/reimbursement entries; no bank transfer or customer email is asserted.

Weekly close · reviewed sources and a later arrival

Go here: Billing → Billing streams → Manage stream → Close sources
[Live company portal](#) · [open this workspace](#)

1. Select the intended Weekly stream and its full Monday–Sunday cadence week, not an arbitrary short range. In **Close sources**, fill **Close period start**, **Close period end** and **Report language**. Review readiness prerequisites.
2. Click **Close sources**. Reopen the stream and period records. The separate synthetic 10–16 August close created the closed period and customer/internal report snapshots.
3. If genuine late work arrives, enter, submit and review its actual facts through the normal source workflow. Inspect existing closed reports and issued reservations before attempting more billing.
4. The lab then approved and Finance-reviewed a new 0.5-hour 13 August source. It remained unlocked, unbilled and outside the existing issued invoice. The same week's Create invoice draft returned the existing numbered invoice unchanged.
5. Review the contract before choosing a recovery route. This all-in fixed-price project's separate Manual-stream test produced its full USD 79,800 contract fee, not an hourly charge for the late 30 minutes. The operator reviewed and **Discard draft** with a reason; it was never approved or issued.
6. Ask responsible Finance/support for the permitted contract adjustment or billing route. Repeating Create invoice does not append late work to an immutable master; a new stream does not turn fixed-price terms into hourly terms.

New Accounting demo, synthetic C-0002-P-002. Weekly close, late-source approval and discarded fixed-fee draft were tested. The late source remains unbilled. No self-service reopen/unlock or successful late-source invoice is claimed.

Weekly stream · Close sources for a chosen week

Close sources

Close sources after the invoice is issued so leftover work cannot be billed twice.

Close period start

08/10/2026

Close period end

08/16/2026

Report language

English

Close sources

New Accounting demo: Close period start/end and Report language precede Close sources. The actual 10–16 August close succeeded; a later approved 30-minute source did not rewrite its existing numbered invoice.

Project closure and archive · exact tested empty-project cycle

Go here: Projects → selected row → Actions; project detail → Project closeout
[Live company portal](#) · [open this workspace](#)

1. Review actual sources/corrections, schedules and assignments, Daily/Technical reports, acceptance, issued documents/receivables, compensation and reimbursements. A zero-work fixture cannot verify closure of a financially active project.
2. Project detail **Project closeout** → **Prepare closeout draft** is a package/document flow, separate from project status.
3. On the project row expand **Actions**, read the status warning and fill the factual **Reason**. Click **Begin close**. Filter Status **Closing** and verify the saved project.
4. When closure prerequisites are satisfied, fill Reason and **Close project**. Filter **Closed** and verify. New assignments are unavailable while Closing/Closed.
5. For archive, fill Reason and **Archive project**. It disappears from the default active list. Select **Include archived projects** and Status **Archived** to find its preserved history.
6. The Archived Actions menu offers **Restore project**. That control was inspected but not submitted. Do not infer reopening of Closed work, late entry permission or paid obligations from its presence.

Browser passed Begin close → Closing → Close project → Closed → Archive → Archived for the separate supplier lab C-0050-P-050901, after cancelling future assignments. It had zero time, reports, expenses, invoices and economic contribution. Restore, closed-project late work and financial-project closure were not tested. Archiving is not payment.

Populated closeout · final packages and supported reopening

Go here: [Project](#) → [Project closeout](#)

[Live company portal](#) · [open this workspace](#)

1. Review pending work, technical risks, customer acceptance, invoices, collections and worker obligations with their responsible roles. Closing a project is not evidence that those obligations are paid. The package can preserve unresolved financial history.
2. Open Project closeout and select only deliberately authorized customer PDFs. Choose Prepare closeout draft. Inspect both Internal audience preview and Customer audience preview; the internal register contains financial/document history, while the customer package excludes private commercial figures.
3. If sources changed, choose Refresh draft from current sources and review again. Replace selected customer documents changes selection; it is not approval to disclose them. Verify report acceptance/version references independently.
4. After reviewing the exact customer snapshot, tick I confirm publication of this exact client snapshot after reviewing the selected content. Choose Confirm client publication, then Finalize both packages. This confirmation authorizes that package content; it is not a customer signature.
5. Verify Revision 1 · Final and both Ready ZIP download links. Finalization also changes the project to Closed and preserves issued invoices, unpaid balances and source history. Download each intended audience ZIP and inspect closeout-summary.pdf, snapshot.json and manifest.json before distribution.
6. For genuinely authorized late work on the latest final closeout, the Owner can enter Reason and choose Reopen. This requires the project still be Closed, no active draft and no prior reopening of that revision. Verify the project returns to Active and a new draft revision appears; old final ZIPs remain immutable. Archived projects and older revisions do not acquire a universal unlock.

Browser exercise: the populated original BBS copy contained five technical reports, six numbered invoices, collection history, approved expenses and private documents. Both native audience ZIPs downloaded successfully. Owner reopening produced a new draft revision; existing issued/finalized financial locks were not removed. No package was delivered to a real customer. The empty-project close/archive example remains a separate historical exercise.

Accounting Pack · generate, review and finalize

Go here: Accounting → Generate monthly Accounting Pack
[Live company portal](#) · [open this workspace](#)

1. Open **Generate monthly Accounting Pack**. Review the prefilled previous complete month, or enter the required **Period start**, **Period end** and **Report language**.
2. Click **Generate pack**. The pack contains invoice/collection registers, worker/direct costs, expenses, receivables, contribution and source counts for that scope.
3. In **Accounting Pack register** wait for each artifact to become Ready. Queued is processing pending; Failed needs the available independent retry. Normal users do not run backend jobs manually.
4. Download and review each required PDF/spreadsheet. Reconcile issued invoices, collections, receivables and cost bases to the original registers before clicking **Finalize**.
5. Reopen the finalized version. Later source corrections require a new pack version; do not overwrite the preserved historical pack.

Check date scope and currency before comparing a global Accounting Pack to a project export. The pack can contain multiple projects; share only with the intended accounting audience.

This is a portfolio Accounting cut selected by Period start, Period end and Report language. There is no project/entity selector in the generation form. Inspect the generated legal-entity/currency grouping before sharing it; a project export is a different, narrower output. See the current Finance manual task Accounting · generate and finalize a valid portfolio cut and the Auditor populated-pack lesson.

Accounting demo · reviewed October pack finalized

A separate all-synthetic Owner portfolio completed **1–5 October 2026**. The same dates refer to a different database/issuer history from the original BBS example; this does not repair its archived-issuer gap. These are native application Accounting outputs.

1. Open **Accounting** → **Generate monthly Accounting Pack**, select the intended dates/language and click **Generate pack**. The browser observed Queued; the operator's normal artifact worker processed the isolated jobs.
2. Wait for **PDF, XLSX, Invoice CSV, Expense CSV and JSON** to show Ready. Download through each authenticated control. In this test all five returned HTTP 200 and matched the stored master hashes and byte lengths.
3. Expand **Review before finalizing**. Inspect **Pending records, Unclassified expenses, Missing documents, Reconciliation issues** and **Changes since generation**. Follow each review link; reconcile amounts to the same scope.
4. For a real pack, investigate advisories and decide with responsible finance/accounting whether the reviewed cut is fit for finalization. In this October fixture Pending, Unclassified expenses, Missing documents and Reconciliation issues were all **0**, with **None detected** changes.
5. Click **Finalize reviewed version**. Reopen and verify **final**. All five native downloads before/after finalization returned HTTP 200 with identical stored hashes/lengths. Later source changes require a new reviewed version; finalization does not approve other periods' pending work.

The preceding August training snapshot had Pending 4, Unclassified 30 and Missing documents 30 despite Reconciliation issues 0. That historical incomplete snapshot remains preserved. The October zero counts concern October only; they do not resolve August omissions. Read the following reconciliation page before treating a period contribution as project profit.

Accounting period · invoices, cash and older work dates

Invoice amounts follow the issue-date period. Frozen older source links accompany the issued master as evidence even when their work dates are outside that period. Operational labor/expense costs remain in their own work/incurrence period; they are not moved to match the invoice.

New Accounting demo, 1–5 October	Native verified result
Active invoices	Two: original USD 79,800 gross and linked USD –100 credit. The USD 10 debit was void by this cut and is excluded; its number/history/native master remain.
Net invoiced before tax	USD 75,900
Tax / gross invoices	USD 3,800 / USD 79,700
Net collected / receivable	USD 100 receipt – USD 50 reversal = USD 50; USD 79,700 – 50 = USD 79,650 outstanding.
October operational cost	USD 0 in this fixture. August work costs remain in August.
October contribution	USD 75,900 – USD 0 = USD 75,900. This period contribution is not the whole project's profit; its August cost is outside this window.
Historical evidence links	Seven source links and eight manifests retain their authoritative business dates, including August work and October adjustment evidence; 19 items reconcile. Do not change work dates to make the counts match.

1. Compare invoice issue dates, receipt/reversal effective dates and operational work dates before comparing an Accounting Pack to a project export.
2. A document voided by the selected cut is excluded from that cut. A document voided later can remain in an earlier historical cut; its master is preserved in either case.
3. If the app reports a source/reconciliation mismatch, retain the period and contact support with the exact record/code. Do not purge old source links or rewrite an issued invoice to force generation.

Cross-month and void-date handling were verified in the synthetic October browser replay and boundary tests. Tested boundaries use UTC; non-UTC near-midnight behavior is outside this bounded verification.

October Ready pack · review counts zero for this scope

2026-10-01 → 2026-10-05 Ready · 2026-10-05T21:45:24.439Z

● PDF · Ready

● XLSX · Ready

● Invoice CSV · Ready

● Expense CSV · Ready

● JSON · Ready

Preview saved PDF

Review before finalizing

Finalize freezes this reviewed version. Later source corrections require a new Accounting Pack version.

Pending records

Unclassified expenses

Missing documents

Reconciliation issues

Changes since generation

0 Review pending records →

0 Classify expenses →

0 Review documents →

0 Review project economics →

None detected

Finalize reviewed version

New Accounting demo, 1–5 October: PDF/XLSX/two CSVs/JSON Ready; Pending, Unclassified, Missing documents and Reconciliation issues all zero; no changes detected. The separate August snapshot's advisories remain historical obligations.

October final version · five canonical downloads verified

2026-10-01 → 2026-10-05 final · 2026-10-05T21:45:24.439Z

● PDF · Ready

● XLSX · Ready

● Invoice CSV · Ready

● Expense CSV · Ready

● JSON · Ready

Preview saved PDF

New Accounting demo: Finalize reviewed version saved final for 1–5 October. All five authenticated native downloads matched stored hashes/lengths before and after finalization. Original BBS issued masters and the archived-issuer coverage blocker are unchanged.

Accounting error · understand the retained dates

The isolated browser attempted **Generate pack** for **1–5 October 2026**. It returned **ACCOUNTING_PACK_ISSUER_EFFECTIVE_DATE_GAP**. The form still shows the selected dates and English language, so the Owner can investigate and retry the intended period without entering it again. **Preserving the selection is successful form behavior; pack generation is blocked.**


An Accounting Pack includes portfolio and historical currency/issuer records, rather than only the BBS USD invoice example. An archived issuer can still be included when historical sources refer to it. In this training clone, the blocking issuer **QA-W48-EUR was already archived**; archiving it again would not remove that history.

Verified training history	Why the check fails or passes
QA-W48-EUR legal revision	Valid from 1 October until 5 October 2026, with the end exclusive. It therefore does not cover any time on 5 October.
Selected pack period end	The coverage check uses 5 October 2026 at 23:59:59.999 UTC. QA-W48-EUR has no legal revision covering that instant.
J&A USD issuer, JA-USA	Its revision starts 7 September 2026 with no end. It covers the selected period end and is not the cause of this error.

1. Keep the intended period. Read the error and use **Contact support** to review the genuine issuer history and the historical sources that refer to it.
2. Resolve only a verified historical-data issue through the supported process. Do not extend dates, invent a successor revision or purge sources merely to force generation.
3. After that review resolves the coverage issue, retry the intended period, review Ready artifacts and finalize the reviewed version.

Legal issuer revision coverage is separate from invoice frequency, worker payment frequency and accountant approval of invoice numbering. No Accounting Pack was generated or finalized by this blocked attempt, and no production issuer history was changed.

Accounting error: your selected period is preserved



The blocked form retains 1–5 October 2026 and English so the intended scope is available for investigation and retry. This confirms the form behavior; generation has failed because the archived training issuer QA-W48-EUR lacks a legal revision covering the period end. Contact support is offered. The J&A USD issuer is covered. No Accounting Pack artifact or finalization is claimed.

Documents · register, classify and recover a private file

Go here: Documents → Register a private artifact
[Live company portal](#) · [open this workspace](#)

1. Select **Project** and **Artifact type**. Choose **Document access**: **Project document** or **Finance, Owner and Auditor only**. Confirm the intended audience.
2. Choose **Sensitivity**: **Internal**, **Sensitive** or **Customer private**. Fill **Description**, attach **File** and click **Upload and register hash**. Sensitivity classifies the file; it does not publish a share link.
3. Find the registered project/file, check its hash and scan/readiness state, then use the permitted private download. A listed filename does not prove that scanning or artifact generation succeeded.
4. If upload fails, read the error and attach **File** again for retry. Register a corrected file as a new document; keep the original historical evidence.
5. To retire an obsolete file, expand **Archive**, enter the required **Archive reason**, then **Archive document**. Archive retains the master and committed metadata with an archive timestamp; it is not deletion.
6. Select language and customer-facing/internal audience separately when generating report outputs. Internal worker pay, loaded cost and contribution are unsuitable for an ordinary customer invoice delivery.

Isolated browser tested a new synthetic PDF: Finance, Owner and Auditor only; Sensitive; uploaded/committed, Owner Download bytes/hash matched the stored master, assigned Worker received privacy-preserving HTTP 404, then Archive retained the master. The fixture's optional scanner returned **not_scanned**, with no scan job: no antivirus/clean result is claimed. Inspect actual scan policy/status; upload or registration alone does not certify a scan. Failed scan/retry and corrected-file version behavior remain reference.

Private document · exact classification and saved download controls

Artifact details

Project Required

C-0050-P-20261005 — BBS · Ejemplo de manual

Artifact type Required

TRAINING ONLY private evidence

Document access

Finance, Owner and Auditor only

Sensitivity

Sensitive

Description Required

SYNTHETIC TRAINING ONLY — access, upload, scan, hash download and archive example. No customer or payment evidence.

File Required

Choose File BBS-LAB-PRIVATE-DOCUMENT.pdf

Upload and register hash

BBS-LAB-PRIVATE-DOCUMENT.pdf
C-0050-P-20261005 · TRAINING ONLY private evidence · 743 bytes

sensitive

View

Download

Archive

Isolated original BBS project: a conspicuously synthetic file with restricted finance audience and Sensitive classification. Owner download matched its registered hash; a Worker on this project was denied before archive. This optional-scan fixture was not_scanned, not antivirus-clean.

Audit, notifications, security and Help · exact scope

1. Use **Audit** to inspect preserved actions and follow their record context. The isolated lab observed skill.create, worker skill.set, planning.create/update/cancel and worker availability.create/update. Audit viewing does not edit history.
2. Open Notifications and follow the relevant record link before acting. Marking a notification read manages attention; it is not source approval, payment or customer acceptance. The bounded test opened the inbox without marking items.
3. In **Profile** → **Account security** → **Passkeys**, use **Device name / Register passkey**; an existing credential offers **Revoke**. Authenticator app offers **Enable MFA / Verify MFA / Disable MFA**. Keep setup URI and one-time recovery codes private. An enabled account can require MFA even when setup is optional.
4. Security-control names are reference only: no production passkey, MFA or account preference was changed for a screenshot. Use your own account and the approved recovery process.
5. Open **Help** → **Contact support** or email **admin@j-automation.com**. Include guide revision, URL/project/record ID, exact error, time and correlation ID. Ask explicitly for issuer-history review if the Owner is also the company administrator. Never send passwords, cookies, activation links or recovery codes.

Help, Audit, Profile and Notifications routes rendered in the isolated browser. The role-assigned guide catalog was visible. Broad security, notification and history edge cases remain reference procedures. No support email was sent.

UX corrections and remaining operating limits

Finding	Current behavior / operating guidance
Settlement returns to wrong project	Finalization/retry now preserves selected project, economic view and settlement source. Browser confirmed BBS heading remains selected.
Approved minutes formatted as money	Source is duration: 600 minutes → 10 hours, 780 minutes → 13 hours. Percentage monetary bases retain currency. Finalized monetary amounts are separate.
Initial creation crop hid controls	The budget screenshot now includes actual budgets and reporting switches. Review each applicable requirement before saving.
Cleared review queue taught no action	New active approval/return/correction screenshots precede completion evidence.
Owner correction detail had no Submit	An Owner-authored linked correction draft now has an individual Submit action. Use the individual control to review and submit the exact linked correction; eligible corrections can appear in the weekly selection.
Ordinary reports showed correction withdrawal	Ordinary Daily/Technical drafts now show Submit for review and omit the unrelated Withdraw correction draft action.
Issued PDF toolbar contrast / badge	Download controls now have readable contrasting labels; the Paid lifecycle badge is separately visible. Latest desktop/390px browser checks passed.
Worker payment “frequency” ambiguity	No automatic per-worker payroll cadence exists. Select independent periods and expected dates manually.
Accounting issuer date gap	Error retains selected scope and offers support; no self-service history bypass is claimed.
Wide finance rows	Use landscape worksheet previews and horizontal table scrolling. Every original worksheet column remains available in attached XLSX.
Technical details showed JSON / blank PDF detail	Current UI uses human labels and wraps at 390 px; future PDF outputs map details. Existing issued/generated masters stay preserved; review a new authorized output before delivery.

Owner completion checklist · verify the business result

Task	Completion evidence
Access and setup	Own account/role, correct environment/project, active dated assignments/delegations; approved initial and later terms cover actual work dates.
Work and correction	Actual source facts saved/submitted; operational and Finance review persisted; linked replacement active, original preserved, no duplicate eligible duration.
Reports and acceptance	Daily/Technical reviewed; correct period audience/content/version; Ready PDF reviewed; genuine acceptance bound to that version when required.
Billing and delivery	Intended source/period/issuer/tax/numbering; final assigned number and canonical Ready PDF; dispatch/email result recorded separately; issued correction preserves history.
Collections and worker obligations	Actual receipt/payment evidence; posted and reversed events reconcile remaining balances; compensation and expense reimbursement handled separately.
Exports and costing	Same project/date/currency scope; source totals reconcile; USD 580 illustrative labor/compensation gap explained; original XLSX retained privately.
Closure and administration	Weekly prerequisites satisfied; project closure/archive only through supported controls; Accounting artifact readiness, reconciliation and finalization verified.
Exceptions	Specific error and preserved scope understood; supported retry/escalation with record ID; no invented signature/approval/history or duplicate source.

A training completion proves the documented application transition for that scope. Real financial completion requires genuine business evidence. Broader reference procedures are not automatically browser-verified by checking this list.

Validation matrix · completed, reference and blocked

Task / evidence	Verified outcome and boundary
BBS sources and rate units	42.5 original actual hours; hourly/full-day/full-week source grouping and original USD 2,230 / 182 / 2,260 calculations checked.
Invoice issue and integrity	Three final native training masters numbered through application issue, canonical downloads/annex streams/attachments unchanged. No real accountant approval asserted.
Worker and customer ledgers	Chief simulated partial/reversal/full sequence net USD 400; expense reimbursement USD 180; BBS collections USD 682, receivable USD 3,990. Separate synthetic receipt/reversal and credit preserve original history.
Onboarding, corrections and reports	Access/assignment; 9.5 h originals, corrected 7 h; reviews; Daily/Technical approval; customer v2/v3 Ready downloads; human technical UI and future-output mapping checked. Marked synthetic v2 acceptance/invalidation passed; no real signature or v3 acceptance.
Planning, suppliers and lifecycle	Skills/plan/availability and zero actual hours verified; supplier/coordinator authorization, external profile and account-role/removal transitions verified. Only the empty fixture passed Closing → Closed → Archived; Restore not submitted.
Email / weekly closure	Explicit consent, queue, repeat-event reuse and actual configured-service failure/retry tested. Weekly close and late source tested; no SMTP inbox delivery or late-source rewrite of issued master claimed.
Accounting	Original BBS October scope remains blocked by archived issuer history. Separate synthetic October pack generated all five native formats, authenticated downloads matched masters before/after finalization, and review counts/reconciliation were zero. The earlier August snapshot retains its unresolved advisories.
Reference calculations and controls	Overtime, percentage, minimum/cap/milestone/forecast examples and zero-hour layout-copy behavior are source-grounded. No universal contract/overlapping-settlement validation is inferred.
Private documents and limits	Actual restricted upload/Owner download/Worker denial/archive retained native bytes. Fixture not_scanned: no antivirus pass. Audit/Help/Profile/Notifications routes inspected; security changes and broader document-recovery edge cases remain reference.

Read the following evidence history together with the task checklist. A pass covers the named action/environment/date scope; it is not a claim that every Owner permission, contract, exception or external service was tested.

Evidence history · keep snapshots and outcomes separate

Capture phase	What it establishes
Original BBS pre-issue	42.5 approved actual hours, four purchases USD 230, customer charges USD 4,672. Three draft PDFs/zero issued and collected; three original compensation settlements unpaid. These remain historical screenshots/workbooks.
Isolated BBS lifecycle	Copied original sources issued as three numbered native masters. Expense collected 100 + 82; mixed labor collected 500; chief simulated payment/reversal net 400; reimbursements 180. Canonical issued downloads match their stored bytes.
Separate onboarding lab	New access/assignment, 8 + 1.5 originals then linked 6 + 1; reviews; Daily/Technical approval; v2 synthetic acceptance/invalidation, v3 refresh/approval/Ready download; planning/skills/availability; supplier/access/empty-project lifecycle; audit/nav observations.
New Accounting demo	Separate synthetic C-0002-P-002 portfolio: collection/reversal, linked issued credit, explicit email consent/queue/failure/retry, weekly close/late source. August Accounting retains its disclosed advisories; October native Ready/review/final passed with zero review counts and verified cross-month evidence links. This is not a new state of the original BBS workbook.
Reference procedures	Overtime/percentage/daily-minimum arithmetic, caps/milestones/forecast, zero-hour layout copy, supported foreign-currency escalation and security control descriptions are source-grounded; no additional browser pass is inferred.

Evidence packets are recorded under docs/evidence/bbs-owner-completion-20261005: owner, finance, secondary-owner, access-supplier, financial-completion and editorial. Their capture scope, hashes and observed outcomes are the audit trail. Read task chapters for exact boundaries; do not infer a real customer signature, SMTP delivery, accountant approval or bank transfer from synthetic training receipts.

Final issued invoice PDFs · original downloads

The following six pages reproduce the three original two-page FINAL application downloads. Each has a final invoice number and no preview watermark. The files were produced by the genuine approval/issue workflow in an isolated training database.

Appendix	Final invoice number / example	Total
A	JA-DEMO--2026-000001 · 1–4 October labor	USD 2,230
B	JA-DEMO--2026-000002 · October customer expenses	USD 182
C	JA-DEMO--2026-000003 · 5–11 October hour/day/week labor	USD 2,260

These are confirmed training invoices, not invoices sent to a real customer. The synthetic training approval timestamp is not evidence of an accountant approving a production policy. The original PDFs are appended without altering their invoice state, number, amounts or bank fields. The native double separator reflects the stored JA-DEMO- prefix; the numbering chapter uses neutral illustrative values and requires genuine company approval in live use.

Save exact files from the PDF Attachments panel or from the adjacent bbs-example-artifacts directory in the repository. The final pages retain their native pagination and payment instructions. Compare the final number, service period, quantity units and totals with the worked examples.

JA-DEMO--2026-000001



J&A Automation LLC

112 Birkshire Dr
78626 Georgetown
TX
US

BILL TO

BBS DEMO - Cliente ficticio del manual

DEMONSTRATION ONLY - 100 Example Street, Test
City, USA
bbs-manual@example.test

PURCHASE NO.	INVOICE NUMBER	INVOICE DATE	DUE DATE
BBS-DEMO-20261005	JA-DEMO--2026-000001	2026-10-05	2026-11-04

Payment terms: 30 days

Invoice detail - Worker

Description / Worker	QTY	UNIT PRICE	Total / Amount
2026-10-02 · commissioning · DEMO MANUAL - Supervision y puesta en marcha	8.00	\$80.00	\$640.00
2026-10-02 · regular · DEMO MANUAL - Montaje de crew, jornada compartida	8.00	\$60.00	\$480.00
2026-10-02 · regular · DEMO MANUAL - Montaje de crew, jornada compartida	8.00	\$55.00	\$440.00
2026-10-03 · overtime · DEMO MANUAL - Apoyo extraordinario del jefe de crew	2.00	\$80.00	\$160.00

Description / Worker	QTY	UNIT PRICE	Total / Amount
2026-10-03 · travel · DEMO MANUAL - Desplazamiento de crew, horas individuales	3.00	\$60.00	\$180.00
2026-10-03 · travel · DEMO MANUAL - Desplazamiento de crew, horas individuales	6.00	\$55.00	\$330.00
Total	35.00		\$2,230.00

<u>Terms & Instructions</u>	Subtotal	\$2,230.00
Bank Swift Number: WFBIUS6S	DISCOUNT	\$0.00
Bank Account Number: 8769915615	SUBTOTAL LESS	\$2,230.00
Bank Name: Wells Fargo Bank	DISCOUNT	
Beneficiary: J&A Automation LLC	Tax	\$0.00
<i>Not provided</i>		
	Total	\$2,230.00

JA-DEMO--2026-000002



J&A Automation LLC

112 Birkshire Dr
78626 Georgetown
TX
US

BILL TO

BBS DEMO - Cliente ficticio del manual

DEMONSTRATION ONLY - 100 Example Street, Test
City, USA
bbs-manual@example.test

PURCHASE NO.	INVOICE NUMBER	INVOICE DATE	DUE DATE
BBS-DEMO-20261005	JA-DEMO--2026-000002	2026-10-05	2026-11-04

Payment terms: 30 days

Invoice detail - Expenses Detailed Invoice

Description	QTY	UNIT PRICE	Total / Amount
2026-10-02 · Parking ficticio DEMO · parking	1.00	\$22.00	\$22.00
2026-10-02 · Hotel ficticio DEMO · hotel	1.00	\$100.00	\$100.00
2026-10-02 · Restaurante ficticio DEMO · meals	1.00	\$60.00	\$60.00
Total	3.00		\$182.00

Terms & Instructions

Bank Swift Number: WFBIUS6S
Bank Account Number: 8769915615
Bank Name: Wells Fargo Bank
Beneficiary: J&A Automation LLC

Not provided

Subtotal	\$182.00
DISCOUNT	\$0.00
SUBTOTAL LESS DISCOUNT	\$182.00
Tax	\$0.00

Total	\$182.00
--------------	-----------------

JA-DEMO--2026-000003



J&A Automation LLC

112 Birkshire Dr
78626 Georgetown
TX
US

BILL TO

BBS DEMO - Cliente ficticio del manual

DEMONSTRATION ONLY - 100 Example Street, Test
City, USA
bbs-manual@example.test

PURCHASE NO.	INVOICE NUMBER	INVOICE DATE	DUE DATE
BBS-DEMO-20261005	JA-DEMO--2026-000003	2026-10-05	2026-11-04

Payment terms: 30 days

Invoice detail - Worker

Description / Worker	QTY	UNIT PRICE	Total / Amount
2026-10-05 · regular · DEMO MANUAL - Fase 2 tarifa completa - persona 1 parte 1	1.50 h	\$80.00	\$120.00
2026-10-05 · regular · DEMO MANUAL - Fase 2 tarifa completa - persona 1 parte 2	0.50 h	\$80.00	\$40.00
2026-10-05 · regular · DEMO MANUAL - Fase 2 tarifa completa - persona 2 parte 1 · Full unit rate (day)	1.00 day	\$600.00	\$600.00
2026-10-05 · regular · DEMO MANUAL - Fase 2 tarifa completa - persona 2 parte 2 · Unit already covered (day)	0.00 day	\$600.00	\$0.00

Description / Worker	QTY	UNIT PRICE	Total / Amount
2026-10-05 · regular · DEMO MANUAL - Fase 2 tarifa completa - persona 3 parte 1 · Full unit rate (week)	1.00 week	\$1,500.00	\$1,500.00
2026-10-05 · regular · DEMO MANUAL - Fase 2 tarifa completa - persona 3 parte 2 · Unit already covered (week)	0.00 week	\$1,500.00	\$0.00
Total	2.00 h · 1.00 day · 1.00 week		\$2,260.00

Actual recorded time: 7.50 h

Terms & Instructions

Bank Swift Number: WFBIUS6S
Bank Account Number: 8769915615
Bank Name: Wells Fargo Bank
Beneficiary: J&A Automation LLC

Not provided

Subtotal	\$2,260.00
DISCOUNT	\$0.00
SUBTOTAL LESS DISCOUNT	\$2,260.00
Tax	\$0.00
Total	\$2,260.00