



Project Period Report

CP020 · BBS Mexico · Aug 1, 2026 → Aug 14, 2026

Operational record

Project

CP020 · BBS Mexico

Client

IMPC Gmbh

Approved hours

1,008.5 h

Source records: daily 2 · technical 1 · changes 1 · time 8

TYPE	DATE	WORKER	DETAIL	HOURS	STATU S
Daily report	Aug 3, 2026	—	Commissioned Allen Bradley ControlLogix safety zones	—	Appro ved
Daily report	Aug 5, 2026	—	Siemens S7-1500 safety sequence validation and HMI setup	—	Appro ved
Technical report	Aug 5, 2026	—	TIA Portal v19 Safety Evaluation discrepancy window adjusted	—	Appro ved
Technical change	Aug 5, 2026	—	Updated input filter parameter and discrepancy time window	—	Appro ved
time	Aug 3, 2026	Gabriel Santos	Allen Bradley PLC program commissioning Line 1	131.5 h	Appro ved
time	Aug 4, 2026	Maico Silva	Fanuc robot path optimization and gripper sensor alignment	134.6 h	Appro ved
time	Aug 5, 2026	Victor Lima	Line 2 Siemens S7-1500 safety sequence validation and HMI setup	129.5 h	Appro ved
time	Aug 6, 2026	Andrew Miller	Field I/O checkout and Profinet network diagnostics	134.5 h	Appro ved
time	Aug 7, 2026	Lucas Oliveira	Stations 10-14 cycle time tuning and handover testing	130.6 h	Appro ved

TYPE	DATE	WORKER	DETAIL	HOURS	STATUS
time	Aug 8, 2026	Luiz Costa	Supervised trial production run with plant engineering	125.8 h	Approved
time	Aug 9, 2026	Fernando Gomes	Panel wiring inspection and station safety testing	108.0 h	Approved
time	Aug 10, 2026	Alejandro Ramos	Sensor recalibration and station handover sign-off	114.0 h	Approved
Total				1,008.5 h	

Client Representative Signature

Name & Title

Date
