



Project Period Report

C-0001-P-001 Body Shop Line 4 Controls Upgrade · Demo · 2026-08-10 → 2026-08-16 · customer

Calculation basis

Actual hours 56.5 h	Approved hours 56.5 h
Billable hours 64.5 h	Calculated bill candidate \$15,747.00
Operational value \$15,747.00	Already invoiced \$0.00
Paid \$0.00	Receivable \$0.00

Source records: daily 1 · technical 0 · changes 0 · time 8 · expenses 6

TYPE	BASIS	BILLABLE HOURS	AMOUNT
labor	Approved billable minutes × effective client labor rates	64.5 h	\$10,425.00
expense	Approved reimbursable expenses plus configured markup	—	\$522.00
milestone	Approved milestones eligible for this period	—	\$4,800.00

Operational record

TYPE	DATE	DETAIL
Daily report	2026-08-11	Line 4 controls validation continued through automatic cycle.