



Project Period Report

C-0001-P-001 Body Shop Line 4 Controls Upgrade · Demo · 2026-08-01 → 2026-08-31 · customer

Calculation basis

Actual hours 184.5 h	Approved hours 175.5 h
Billable hours 183.5 h	Calculated bill candidate \$33,925.00
Operational value \$33,925.00	Already invoiced \$0.00
Paid \$0.00	Receivable \$0.00

Source records: daily 1 · technical 1 · changes 1 · time 25 · expenses 12

TYPE	BASIS	BILLABLE HOURS	AMOUNT
labor	Approved billable minutes × effective client labor rates	183.5 h	\$28,275.00
expense	Approved reimbursable expenses plus configured markup	—	\$850.00
milestone	Approved milestones eligible for this period	—	\$4,800.00

Operational record

TYPE	DATE	DETAIL
Daily report	2026-08-11	Line 4 controls validation continued through automatic cycle.
Technical report	2026-08-21T19:00:40.358Z	
Technical change	2026-08-21T19:00:40.359Z	Added a bounded wait state, diagnostic alarm and operator reset path.