

Line 4 controls validation continued through automatic cycle.

C-0001-P-001 · Body Shop Line 4 Controls Upgrade · Demo · 2026-08-11 · Alex Rivera

Approved

Modify report

Changes are versioned and notify the owner/admin review group.

v3

Autosave is available for draft reports and reports needing changes

Shift

Set the field date and the shift context for this source record.

Work date **Required**

08/11/2026

Site / shift

Body shop · first shift

Work performed

Record the work completed during this shift.

Shift summary **Required**

Line 4 controls validation continued through automatic cycle.

Tasks completed **Required**

Verified zone handshakes, station permissives and fault recovery.

Issues / decisions

Capture problems, corrective action, customer decisions, and blockers.

Problems found

Robot cell clear signal arrived after conveyor release request.

Corrective actions

Added a bounded wait state and operator diagnostic message.

Client decisions

Controls lead approved a live test during the lunch window.

Open items

Observe three full production cycles.

Downtime minutes

60

Standby reason

Production clearance

Blockers

Next steps

Leave the handover context needed for the next shift and review.

Next-day plan

Validate second-shift restart and capture final backups.

Customer contact

Demo plant controls lead

Safety-related

Cancel

Save changes and notify reviewers

Report summary

PROJECT

C-0001-P-001

Body Shop Line 4 Controls Upgrade · Demo

WORK PERFORMED BY

Alex Rivera

worker@demo.jaautomation.test

REPORT CREATED BY

Alex Rivera

worker@demojaaautomation.test

REVIEWED BY

Daniel Brooks

pm@demojaaautomation.test

SAFETY

No safety flag

Recorded with the source

VERSION

3

2026-09-22T14:17:49.274Z

Change history

Immutable audit trail for this source record.

3 events

Daily report approved

Daniel Brooks · 2026-09-22 14:17:49

```
{"reason":null,"safetyRelated":false}
```

Daily report submitted for review

Alex Rivera · 2026-09-22 14:17:49

```
{"baseVersion":1}
```

Daily report created

Alex Rivera · 2026-09-22 14:17:49

```
{"projectId":"01a0c97a-e32b-73bf-bb6b-05e39c4ab508","workDate":"2026-08-11"}
```