



Project Period Report

SYN-C-0001-P-001 · Synthetic commissioning validation ·
Aug 1, 2026 → Aug 31, 2026

Calculation basis

Project

**SYN-C-0001-P-001 ·
Synthetic commissioning
validation**

Client

Synthetic Client One

Actual hours

8.0 h

Approved hours

8.0 h

Billable hours

8.0 h

Calculated bill candidate

\$800.00

Operational value

\$0.00

Already invoiced

\$800.00

Paid

\$200.00

Receivable

\$600.00

Direct cost

\$485.00

Contribution

\$315.00

Contribution margin

39.4%

Source records: daily 0 · technical 0 · changes 0 · time 0 · expenses 0

No calculated values are available.

Operational record

TYPE	DATE	WORKER	DETAIL	HOURS	STATUS
Daily report	Aug 12, 2026	—	Validated a synthetic safety-interlock sequence and documented the result.	—	Approved
Technical report	Aug 13, 2026	—	Recorded a synthetic PLC verification with rollback evidence.	—	Approved
time	Aug 12, 2026	Synthetic Worker A	Commissioning validation	8.0 h	Approved
Total				8.0 h	