



Project Period Report

EXAMPLE-P-001 · EXAMPLE — Packaging Cell Commissioning
· Sep 1, 2026 → Sep 30, 2026

Calculation basis

Project

EXAMPLE-P-001 · EXAMPLE — Packaging Cell Commissioning

Client

Example Manufacturing Ltd

Actual hours

15.5 h

Approved hours

15.5 h

Billable hours

15.5 h

Calculated bill candidate

\$2,147.50

Operational value

\$2,147.50

Already invoiced

\$2,147.50

Paid

\$1,710.00

Receivable

\$437.50

Direct cost

\$985.00

Contribution

\$1,162.50

Contribution margin

54.1%

Source records: daily 0 · technical 0 · changes 0 · time 0 · expenses 0

TYPE	BASIS	BILLABLE HOURS	AMOUNT
Labor	approved actual intervals	15.5 h	\$1,937.50
expenses	approved example expenses	—	\$210.00
Total		15.5 h	\$2,147.50

Operational record

TYPE	DATE	WORKER	DETAIL	HOURS	STATUS
Daily report	Sep 8, 2026	Alex Rivera	EXAMPLE — commissioned conveyor interlocks and verified safe stops	—	Approved

TYPE	DATE	WORKER	DETAIL	HOURS	STATUS
Daily report	Sep 9, 2026	Marina Costa	EXAMPLE — field validation, operator handover and return travel	—	Approved
Technical report	Sep 9, 2026	Marina Costa	EXAMPLE — adjusted photoeye debounce and validated ten cycles	—	Approved
Technical change	Sep 9, 2026	—	EXAMPLE — photoeye debounce 40 ms to 80 ms	—	Approved
time	Sep 8, 2026	Alex Rivera	EXAMPLE — commissioned conveyor interlocks and verified safe stops · 08:00-16:30 · Break: 30 min	8.0 h	Approved
time	Sep 9, 2026	Marina Costa	EXAMPLE — field validation, operator handover and return travel · 07:30-15:30 · Break: 30 min	7.5 h	Approved
Total				15.5 h	