



Relatório Periódico do Projeto

CP020 · BBS Mexico · 1 de ago. de 2026 → 14 de ago. de 2026

Registro operacional

Projeto

CP020 · BBS Mexico

Cliente

IMPC Gmbh

Horas aprovadas

1.008,5 h

Registros de origem: diários 2 · técnicos 1 · alterações 1 · horas 8

TIPO	DATA	TRABALHADOR	DETALHE	HORAS	STATUS
Relatório diário	3 de ago. de 2026	—	Commissioned Allen Bradley ControlLogix safety zones	—	Aprovado
Relatório diário	5 de ago. de 2026	—	Siemens S7-1500 safety sequence validation and HMI setup	—	Aprovado
Relatório técnico	5 de ago. de 2026	—	TIA Portal v19 Safety Evaluation discrepancy window adjusted	—	Aprovado
Alteração técnica	5 de ago. de 2026	—	Updated input filter parameter and discrepancy time window	—	Aprovado
horas	3 de ago. de 2026	Gabriel Santos	Allen Bradley PLC program commissioning Line 1	131,5 h	Aprovado
horas	4 de ago. de 2026	Maico Silva	Fanuc robot path optimization and gripper sensor alignment	134,6 h	Aprovado
horas	5 de ago. de 2026	Victor Lima	Line 2 Siemens S7-1500 safety sequence validation and HMI setup	129,5 h	Aprovado
horas	6 de ago. de 2026	Andrew Miller	Field I/O checkout and Profinet network diagnostics	134,5 h	Aprovado

TIPO	DATA	TRABALHA DOR	DETALHE	HORAS	STATU S
horas	7 de ago. de 2026	Lucas Oliveira	Stations 10-14 cycle time tuning and handover testing	130,6 h	Aprov ado
horas	8 de ago. de 2026	Luiz Costa	Supervised trial production run with plant engineering	125,8 h	Aprov ado
horas	9 de ago. de 2026	Fernando Gomes	Panel wiring inspection and station safety testing	108,0 h	Aprov ado
horas	10 de ago. de 2026	Alejandro Ramos	Sensor recalibration and station handover sign-off	114,0 h	Aprov ado
Total				1.008 ,5 h	

Assinatura do Representante do Cliente

Nome e Cargo

Data