

Body Shop Line 4 Controls Upgrade · Demo

Northline Mobility · Demo · 2026-08-01 → 2026-08-31

PRIVADO DO CLIENTE · REVISÃO NECESSÁRIA

Relatórios / Conformidade do cliente

Evidência de cópia assinada do cliente

Uma cópia em PDF assinada e verificada é obrigatória para esta versão exata do relatório. Ela não contém informações financeiras.

Precisa de relatório

Aprovar relatório do cliente

Aprove as horas operacionais e a atividade registrada neste instantâneo imutável do relatório. A conformidade do cliente é uma etapa separada.

Aprovar relatório do cliente

Precisa de relatório

É necessário um relatório final seguro para o cliente e um PDF pronto antes de registrar a conformidade.

Registros de origem atuais: 1 Diário · 1 Técnico / PLC · 13 Registros de horas.

Atualizar relatórios de período

Período do projeto / Acompanhamento operacional

Acompanhamento operacional

Os eventos não podem ser editados nem excluídos. São privados para a equipe e vinculados à versão e ao hash exatos mostrados.

Vínculo exato de versão e hash: v2 ·

99e2cb773ef39324c06c9016bd2189f1500880e3c31d995c907b3198f166eeb7 · Um PDF atual e pronto é obrigatório antes de eventos de envio ou assinatura.

Nenhum evento de acompanhamento foi registrado.

Histórico completo de acompanhamento (0)



Registra o que a equipe fez. Não é evidência de assinatura nem concede permissão de aprovação.

Tipo de evento **Obrigatório**

Compartilhado

▼

Método de envio **Obrigatório**

Data do envio **Obrigatório**

mm/dd/yyyy

📅

Referência do envio **Obrigatório**

Signatário designado

Motivo

Próxima data de acompanhamento

mm/dd/yyyy

📅

Registrar evento

Horas aprovadas

72.0 h

Relatórios diários

1

2026-08-11

— · Line 4 controls validation continued through automatic cycle.

Registros de horas

13

2026-08-11 · Comissionamento

Alex Rivera · Validated conveyor zone handshakes and station permissives. · Aprovado 9.0 h

2026-08-11 · Plantão / espera

Alex Rivera · Waited for production clearance before live-cycle test. · Aprovado 1.0 h

2026-08-11 · Tempo regular

Rafael Santos · Re-terminated remote I/O panel and completed point-to-point checks. · Aprovado 10.0 h

2026-08-12 · Hora extra

Alex Rivera · Supported second-shift restart after controls validation. · Aprovado 2.0 h

2026-08-17 · Tempo regular

Alex Rivera · Completed planned Line 4 startup checks and operator handover. · Aprovado 8.0 h

2026-08-17 · Plantão / espera

Alex Rivera · Waited for production clearance before the live-cycle window. · Aprovado 2.0 h

2026-08-19 · Comissionamento

Alex Rivera · Validated restart sequence and confirmed interlock recovery. · Aprovado 8.0 h

2026-08-19 · Suporte remoto

Alex Rivera · Remote support for the evening shift diagnostic review. · Aprovado 2.0 h

2026-08-20 · Tempo regular

Alex Rivera · Completed production observation and closed the remaining startup notes. · Aprovado 10.0 h

2026-08-21 · Tempo regular

Alex Rivera · Completed final point-to-point checks and signed the handover checklist. · Aprovado 8.0 h

2026-08-21 · Viagem

2.0 h

Alex Rivera · Travel between the controls office and the customer line. · Aprovado

2026-08-22 · Comissionamento

9.0 h

Alex Rivera · Saturday commissioning window for final sequence validation. · Aprovado

2026-08-22 · Plantão / espera

1.0 h

Alex Rivera · Held for the production restart confirmation. · Aprovado

Registros técnicos / de PLC

2

Line 4 Main Conveyor

Detroit Assembly Campus · Demo · Corrected the sequence race between robot-cell-clear confirmation and conveyor zone release. Added a bounded wait state, diagnostic alarm and reset path.

Line 4 conveyor release routine

Added a bounded wait state, diagnostic alarm and operator reset path. · Aprovado

Assinatura do representante do cliente

Data

Nome e cargo